

CONTRACT CHANGE ORDER

Change Requested by:	<input checked="" type="checkbox"/>	Engineer	<input type="checkbox"/>	Contractor
----------------------	-------------------------------------	----------	--------------------------	------------

CCO No. 57	Suppl. No.	Contract No. 71328	Road U.S. 50 Silva Valley Parkway Interchange Project – Phase 1	Federal Number(s)
----------------------	------------	------------------------------	---	-------------------

To **Myers and Sons Construction L.P.**, Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order must be approved by the Board of Supervisors:** Yes No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

Extra Work at Force Account:






In accordance with Section 4-1.05, *Changes and Extra Work*, and Section 9-1.04, *Force Account*, of the Standard Specifications, provide all additional labor, equipment, and materials necessary to decrease the steepness of the 1:1 cut slope already constructed per plan between 'A3L' Line Stations 124+00 and 135+00 to a 1.5:1 slope.

Estimated Increase


\$600,000.00

Estimated Cost: Decrease Increase **\$600,000.00**

By reason of this order the time of completion will be adjusted as follows: **Deferred**

Submitted by SIGNATURE 	(PRINT NAME & TITLE) Aradhana Kochar, P.E., Resident Engineer	DATE 1-8-16
Approved SIGNATURE 	(PRINT NAME & TITLE) John Kahling, P.E., Deputy Director, Engineering	DATE 01/07/16
Approved SIGNATURE 	(PRINT NAME & TITLE) Bard R. Lower, Director Transportation Division, Community Development Agency	DATE 1/9/16
Approved SIGNATURE 	(PRINT NAME & TITLE) Steven M. Pedretti, Director Community Development Agency	DATE 1/8/16
Approved SIGNATURE 	(PRINT NAME & TITLE) Ron Mikulaco Chair Board of Supervisors	DATE 1/12/16

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **The prices and terms of payment shown above comprise full and final compensation for all direct costs, indirect costs, cumulative costs, and all overhead costs incurred as a result of this contract change order. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by SIGNATURE 	(PRINT NAME & TITLE)	DATE
--	----------------------	------