

Contract Change Order

Change Requested by: County Contractor **Sukut**

CCO No.	Suppl. No.	Contract No.	Contract Name	Federal Number(s)
029		013-PW-09/10-BOS	Construction of a Cap System, French Drain, and Passive Landfill Gas Emission System Operable Unit – 1 Meyers Landfill	n/a

To **Sukut Construction, Inc.** **Contractor**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order must be approved by the Board of Supervisors. Yes No Public Works Contract awarded on January 26, 2010

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the County's Estimate.

This change order is for the work required by ERRG on behalf of the Forest Service for the installation of an additional landfill gas monitoring probe, if necessary, associated with landfill gas (LFG) monitoring point # 1 (GMP-1) on the original plans. This extra work was not identified in the Final 100% Remedial Design, provided to the County by the Forest Service, and therefore was not included in the original bid schedule. The contractor waives any claims for additional time or payment for the matters related to this Change Order to date.

GMP-1 was installed per the plans however due to high ground water levels, one of the probes within GMP-1 may not function properly. The LFG probes will be monitored quarterly beginning in December or January. If this probe does not function properly, an additional monitoring point will have to be drilled to comply with ERRG/Forest Service requirements. The installation of the LFG monitoring probes was originally bid on a lump sum basis in the amount of \$25,000 including mobilization and demobilization costs spread over the construction of all six points. In order to establish a cost basis for this extra work, the lump sum cost was divided by the number of monitoring points (6) to get a per monitoring point cost of \$4,166.67, however in accounting for the disproportionate cost to mobilize and demobilize to construct a single monitoring point, the not to exceed amount has been established at \$5,000.

Estimated Cost: **\$5,000** Decrease Increase

Approved:		
Signature	(Print name & title) Kerri Williams, Chief Fiscal Officer	Date
Approved:		
Signature	(Print name & title) Greg Stanton, Deputy Director	Date
Approved:		
Signature	(Print name & title) Gerri Silva, M.S., REHS Director	Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature	(Print name & title)	Date