

Contract Change Order

Change Requested by: Engineer Contractor

Missouri Flat Road Overcrossing (Phase 1A)

CCO No.	Suppl. No.	Contract No.	Road	Federal Number(s)
3	1	71317	03-ED-50-23.9 km to 24.7 km	N/A

To **Nehemiah Construction, Inc.** *Contractor*

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

Supplemental to Contract Change Order No. 3:

Extra Work at Force Account:


Perform dust control as directed by the Engineer and in accordance with Section 10-1.15 "Dust Control" of the Special Provisions.


Payment for performing dust control shall be in accordance with Section 4-1.03D "Extra Work" and Section 9-1.03 "Force Account Payment" of the Standard Specifications.

Estimate of Extra Work = \$250,000.00

Estimated Cost: Decrease Increase \$250,000.00

By reason of this order the time of completion will be adjusted as follows: No Adjustment

Submitted by
Signature  (Print name & title) Paul A. Sipple, P.E. Resident Engineer Date 11/15/07


Approval Recommended by
Signature  (Print name & title) John Kahling, P.E. Super. Engineer, Construction Date 12/05/07

Approval Recommended by
Signature (Print name & title) Robert Slater, P.E. Deputy Director, Engineering Date

Engineer Approval by
Signature (Print name & title) Richard Shepard, P.E., Director of Transportation Date

Board Approval by
Signature (Print name & title) Helen K. Baumann, Chairman, Board of Supervisors Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by
Signature  (Print name & title) NICK ZWETSLOOT, P.M. Date 11-19-07