

Contract Change Order

Change Requested by: Engineer Contractor X

CCO No.	Suppl. No.	Contract No.	Contract Name	Federal Number(s)
3		122-C0899	El Dorado Trail	N/A

To **YubaCon, Inc.** **Contractor**
 You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order must be approved by the Board of Supervisors. Yes No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Agreed Lump Sum Prices:

Costs for overage on asphalt quantity used during paving operations. Determined by difference in quantity bid and quantity placed (254 tons) multiplied by cost (\$60/ton).....	\$15,240.00
Shared cost for making repairs to pavement damaged on Still Meadows Road due to excessive truck and equipment traffic. County of El Dorado to pay 50% and YubaCon to pay 50%.....	\$5,303.29
Additional cost for erosion control placement due to quantity increase. Quantity increased by 1,667 square yards.....	\$2,000.40
Cost for repair work made to subgrade during paving operations, which includes repair of two soft areas, and grade adjustment due to underground boulder in paving section.....	\$4,720.00
Cost for placement of Petro Mat on existing asphalt in overlay section of trail prior to asphalt placement.....	\$2,281.33
Cost for placement and compaction of aggregate base placed along northern and southern shoulder of trail in overlay area.....	\$2,304.51
Cost for purchase and installation of signs originally identified on plans as "Signs to be provided by County".....	\$3,856.96
Cost for spoiling remaining excess material generated during final grading operations.....	\$15,500.73
Cost for welding 1" x 2" rebar tabs onto removable bollard sleeves for added strength prior to placement of concrete.....	\$506.77
Cost for 24 additional sign posts not to be utilized on this project.....	\$3,293.13
Cost for purchasing and installing bollard reflectors for public safety.....	\$680.12
This sum constitutes full and complete compensation, including all markups, for the work involved with this change.	
Estimated Total.....	\$57,687.24



Decrease of Contract Items at Contract Item Price:

5 removable bollards.....\$700.00/each.....	\$3,500.00
Rehabilitation of retaining wall.....	\$6,900.00
Cold Plane Asphalt Concrete..... 820 square yards @ \$12.00/sy.....	\$9,840.00
AC dike.....766 lineal feet @ \$9.00/ft.....	\$7,583.40
Warning Signs..... 16 @ \$520.00 each.....	\$8,320.00
Information Signs..... 6 @ \$520.00 each.....	\$3,120.00
Concrete Fence.....72 lineal feet @ \$85.00/ft.....	\$1,080.00
Cable Railing.....85 lineal feet @ \$65.00/ft.....	\$5,525.00
Change from Thermoplastic to paint striping.....	\$3,159.00
Total Estimated Decrease.....	\$49,027.40


Estimated Cost:

Decrease Increase \$ 8,659.84

By reason of this order the time of completion will be adjusted as follows: 76 days, completion on January 31, 2008

Submitted by		
Signature 	(Print name & title) Jordan Postlewait, Project Manager	Date 2/4/08
Approved:		
Signature 	(Print name & title) George Sanders, Deputy Director	Date 2/4/08
Approved:		
Signature	(Print name & title) Laura S. Gill, Acting Director	Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature 	(Print name & title) Michael Murray, President	Date 2/4/08