


FENIX Project Update 8/29/17

Implementation Costs

Tyler Technologies	\$3,415,077.00	86%
Stipends	\$294,468.79	7%
KRONOS Implimentation fee	\$123,800.00	3%
Hardware / Software	\$145,868.00	4%




Total Budget Committed as of 8/29/2017 \$3,979,213.79

Total Budget \$5,600,000.00

FENIX Project Update 8/29/17

Annual On-going Support Cost

Tyler Technologies	228,026.27	70%
KRONOS	100,062.00	30%



Total Annual Cost 328,088.27