

**Contract Change Order**

Change Requested by: Engineer  Contractor

CCO No.	Suppl. No.	Contract No.	Contract Name	Federal Number(s)
1		73312	Green Valley Road Intersection Improvements at Silva Parkway	n/a

To **Granite Construction, Inc.** Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order must be approved by the Board of Supervisors.  Yes  No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

**Extra Work at Force Account:**

In accordance with Special Provision 10-1.10, provide labor, equipment, and materials necessary to control dust in accordance with the contract documents, Contractor's Fugitive Dust Plan Application that has been approved by the County's Air Pollution Control Officer, and all local, state, and federal statutes concerning airborne dust at construction sites. Per Special Provision 10-1.10, the County will pay costs incurred controlling dust on this project.

Total Estimated Increase.....\$40,000.00

Estimated Cost: Decrease Increase  \$40,000.00

By reason of this order the time of completion will be adjusted as follows: no adjustment

Submitted by		
Signature <i>Richard C. Lavelle</i>	(Print name & title) Richard Lavelle, P.E., Senior Civil Engineer	Date 13 JUL 06
Approved:		
Signature <i>John Kahling</i>	(Print name & title) John Kahling, P.E., Supervising Civil Engineer	Date 08/30/06
Approved:		
Signature <i>Robert Slater</i>	(Print name & title) Robert Slater, P.E., Deputy Director, Engineering	Date 09/13/06
Approved:		
Signature <i>Richard Shepard</i>	(Print name & title) Richard Shepard, P.E., Director of Transportation	Date 9/18/06

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by		
Signature <i>Brad J. Williams</i>	(Print name & title) BRAD J. WILLIAMS, CONSTRUCTION MGR	Date 8-18-06