

CONTRACT CHANGE ORDER

Change Requested by:	<input checked="" type="checkbox"/>	Engineer	<input type="checkbox"/>	Contractor
----------------------	-------------------------------------	----------	--------------------------	------------

CCO No. 2	Suppl. No.	Contract No. 71328	Road U.S. 50 Silva Valley Parkway Interchange Project – Phase 1	Federal Number(s)
---------------------	------------	------------------------------	---	-------------------

To **Myers and Sons Construction L.P.** , Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order must be approved by the Board of Supervisors:** Yes No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

Extra Work at Force Account:

In accordance with Section 9-1.04, "Force Account," of the Standard Specifications, perform the following:

As approved by the Engineer, furnish flaggers in accordance with Section 7-1.03, "Public Convenience," and Section 7-1.04, "Public Safety," of the Standard Specifications. Flagging costs will be paid for as provided in Section 12-1.03, "Flagging Costs," of the Standard Specifications.

In accordance with Section 7-1.03, "Public Convenience" of the Standard Specifications:

Except as otherwise provided for construction area signs in Section 12, "Construction Area Signs" of the Standard Specifications, furnish, install, and remove sign covers when ordered by the Engineer.

In accordance with Section 12-3.02D, "Payment," 12-3.06D, "Payment," and 12-3.08D, "Payment," of the Standard Specifications:

Move barricades (Type III) after initial placement from location to location when ordered by the Engineer.

Move temporary railing (Type K) laterally when ordered by the Engineer and when such repositioning is not shown on the plans.

Furnish, erect, maintain, move, and remove additional construction area signs when ordered by the Engineer.

In accordance with Section 12-3.11, "Plastic Traffic Drums," of the Standard Specifications, after initial placement move plastic traffic drums from location to location when ordered by the Engineer.

In accordance with Section 12-3.15, "Temporary Crash Cushion Module," of the Standard Specifications, repair crash cushion modules damaged by public traffic. Reposition crash cushion modules when such repositioning is not shown on the contract plans when ordered by the Engineer.

In accordance with Section 12-3.18, "Alternative Temporary Crash Cushion System," of the Standard Specifications, repair alternative crash cushion systems damaged by public traffic. Reposition alternative crash cushion systems when such repositioning is not shown on the contract plans when ordered by the Engineer.

When ordered by the Engineer, make any other adjustments to traffic control devices as deemed necessary to ensure public safety.

Estimated Increase \$100,000.00

RECEIVED

No further text in this section.

FEB - 5 2014





**EL DORADO COUNTY
TRANSPORTATION DIVISION
CONTRACT CHANGE ORDER**

Contract No.: 71328 CCO No.: 2


No further text in this section.

Estimated Cost: Decrease Increase \$100,000.00

By reason of this order the time of completion will be adjusted as follows: **No Adjustment**

Submitted by		
SIGNATURE 	(PRINT NAME & TITLE) Aradhana Kochar, P.E., Resident Engineer	DATE 1-2-14
Approved		
SIGNATURE 	(PRINT NAME & TITLE) John Kahling, P.E., Deputy Director, Engineering	DATE 02/26/14
Approved		
SIGNATURE 	(PRINT NAME & TITLE) Bard R. Lower, Director Transportation Division, Community Development Agency	DATE 2/27/14
Approved		
SIGNATURE 	(PRINT NAME & TITLE) Kimberly A Kerr, Acting Director Community Development Agency	DATE 2/28/14

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **The prices and terms of payment shown above comprise full and final compensation for all direct costs, indirect costs, cumulative costs, and all overhead costs incurred as a result of this contract change order. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
SIGNATURE 	(PRINT NAME & TITLE) Clinton Mess, VP	DATE 1/25/14