

**COUNTY OF EL DORADO  
CONSTRUCTION CHANGE ORDER**

---

**CHANGE ORDER DATE:** 5/31/2007  
**PROJECT:** South Lake Tahoe Animal Shelter  
Remodel  
**PROJECT NO:** 04-15  
**CONTRACTOR:** Thomas Haen Company, Inc.  
1012 Industrial Ave.  
P.O. Box 8998  
South Lake Tahoe, CA 96158

**C.O. NUMBER:-1-**  
**PAGE 1 OF 2**

**Contract # 017-C0899**

---

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT PER THE FOLLOWING/ATTACHED:**

<b>ITEM NO.</b>	<b>DESCRIPTION</b>	<b>AMOUNT</b>
-1-	<b>Lower Kennel Slab. To Include: * New 6 inch concrete engineered kennel slab. * New 8 inch CMU block wall on west side of kennel. * New stairs, walkway and handrails, east side of kennel. * New 8 inch CMU block wall, east side of kennel. * Switch room locations of dog food prep and grooming.</b>	<b>\$56,172.00</b>
-2-	<b>Kennel floor heating. Provide and install in-floor hot water lines and all required manifolding, valving and controls in new 6 inch kennel concrete floor. Connect to boiler previously specified for Project.</b>	<b>\$30,923.00</b>
-3-	<b>Provide and install acoustical sound absorbing banners above dog kennel area.</b>	<b>\$5011.00</b>
-4-	<b>Construct one new office space in new garage building.</b>	<b>\$12,000.00</b>


---

**\*ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT DOCUMENTS SHALL REMAIN IN EFFECT.**


---


<b>ORIGINAL CONTRACT AMOUNT WAS:</b>	<b>\$1,505,720.00</b>
<b>NET CHANGE BY PREVIOUSLY APPROVED CHANGE ORDERS:</b>	<b>-0-</b>
<b>APPROVED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER WAS:</b>	<b>\$1,505,720.00</b>
<b>THIS CHANGE ORDER WILL INCREASE CONTRACT AMOUNT BY:</b>	<b>\$104,106.00</b>
<b>NEW CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER IS:</b>	<b>\$1,609,826.00</b>
<b>THE CONTRACT TIME WILL INCREASE / DECREASED BY:</b>	<b>-0- days</b>
<b>THE CONTRACT COMPLETION DATE IS:</b>	<u>November 6, 2007</u>


NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER, AND CONTRACTOR

<b>ARCHITECT</b> <i>Brian Shinault</i>		<b>DATE</b> 6-15-07
---	---	------------------------

<b>CONTRACTOR</b> <i>Thomas Haen Company, Inc</i>		<b>DATE</b> 6-15-07
--	---	------------------------

<b>PROJECT MANAGER</b> <i>Thomas G Mac Connell</i>		<b>DATE</b> 6-15-07
---	---	------------------------

<b>CAPITAL PROGRAMS MANAGER</b> <i>Richard Collier</i>		<b>DATE</b> 6/15/07
---	---	------------------------

<b>OWNER</b> <i>Laura Gill (Interim Director)</i>		<b>DATE</b> 6/18/07
--	---	------------------------

CC: OWNER  CONTRACTOR  ARCHITECT-ENGINEER  FORMS\CHANGE ORDER.DOC 7/02