

 ORIGINAL

**COUNTY OF EL DORADO
CONSTRUCTION CHANGE ORDER**

CHANGE ORDER DATE: 10-15-07
PROJECT: South Lake Tahoe Animal Shelter
Remodel
PROJECT NO: 04-15
CONTRACTOR: Thomas Haen Company, Inc.
1012 Industrial Ave.
P.O. Box 8998
South Lake Tahoe, CA 96158

C.O. NUMBER: -3-
PAGE 1 OF 2

Contract # 017-C0899

| YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT PER THE FOLLOWING/ATTACHED: | | | |
|---|---|----------|--------------|
| ITEM NO. | DESCRIPTION | BASIS | AMOUNT |
| 1. | <u>Add:</u> Roof Extension. West end of kennel to Administration. | LUMP SUM | \$3,610.00 |
| 2. | <u>Add:</u> Pressure regulator for domestic water system. | LUMP SUM | \$488.00 |
| 3. | <u>Add:</u> Natural gas line to building. Includes trenching, pipe installation, gas meter. | LUMP SUM | \$1,802.00 |
| 4. | <u>Add:</u> Increase natural gas line size from meter to rear of building. | LUMP SUM | \$500.00 |
| 5. | <u>Add:</u> New fire rated door assemble/wall in hall 108, south end. | LUMP SUM | \$1,315.00 |
| 6. | <u>Add:</u> Demo existing masonry wall. Construct new relocated masonry wall. (East end of kennel area) | LUMP SUM | \$600.00 |
| 7. | <u>Add:</u> Modification of roof trusses to allow installation of HVAC fan coil units. | LUMP SUM | \$1,304.00 |
| 8. | <u>Add:</u> Six (6) fire/smoke dampers with motorized actuation controlled by smoke detectors. | LUMP SUM | \$4,195.00 |
| 9. | <u>Delete:</u> Redwood headers in parking lot areas. | LUMP SUM | (\$1,300.00) |

***ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT DOCUMENTS SHALL REMAIN IN EFFECT.**


**COUNTY OF EL DORADO
CONSTRUCTION CHANGE ORDER
Change Order # 3**


PAGE 2 OF 2


| | |
|--|--------------------------|
| ORIGINAL CONTRACT AMOUNT WAS: | \$1,505,720.00 |
| NET CHANGE BY PREVIOUSLY APPROVED CHANGE ORDERS: | \$190,598.58 |
| APPROVED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER WAS: | \$1,696,318.58 |
| THIS CHANGE ORDER WILL INCREASE CONTRACT AMOUNT BY: | \$12,514.00 |
| NEW CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER IS: | \$1,708,832.58 |
| THE CONTRACT TIME WILL INCREASE BY: 37 days | |
| THE REVISED CONTRACT COMPLETION DATE IS: | <u>December 31, 2007</u> |

NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER, AND CONTRACTOR

| | | |
|---|---|-------------------------|
| CONTRACTOR <i>Thomas Haen Co, Inc</i> |  | DATE 10-16-07 |
|---|---|-------------------------|

| | | |
|---|---|-------------------------|
| PROJECT MANAGER <i>Tom MacConnell</i> |  | DATE 10-16-07 |
|---|---|-------------------------|

| | | |
|---|---|-------------------------|
| CAPITAL PROGRAMS MANAGER <i>Richard Collier</i> |  | DATE 10/16/07 |
|---|---|-------------------------|

| | | |
|---|---|-------------------------|
| OWNER <i>Laura Gill (Acting Director of General Services)</i> |  | DATE 10/23/07 |
|---|---|-------------------------|

CC: OWNER CONTRACTOR ARCHITECT-ENGINEER FORMS\CHANGE ORDER.DOC 7/02