

**COUNTY OF EL DORADO
CONSTRUCTION CHANGE ORDER**

CHANGE ORDER DATE: 5/31/2007
PROJECT: South Lake Tahoe Animal Shelter
Remodel
PROJECT NO: 04-15
CONTRACTOR: Thomas Haen Company, Inc.
1012 Industrial Ave.
P.O. Box 8998
South Lake Tahoe, CA 96158

C.O. NUMBER:-1-
PAGE 1 OF 2

Contract # 017-C0899

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT PER THE FOLLOWING/ATTACHED:

ITEM NO.	DESCRIPTION	AMOUNT
-1-	Lower Kennel Slab. To Include: * New 6 inch concrete engineered kennel slab. * New 8 inch CMU block wall on west side of kennel. * New removable grate, stainless steel kennel floor drains. * New stairs, walkway and handrails, east side of kennel. * New 8 inch CMU block wall, east side of kennel. * Switch room locations of dog food prep and grooming.	\$56,172.00
-2-	Kennel floor heating. Provide and install in-floor hot water lines and all required manifolding, valving and controls in new 6 inch kennel concrete floor. Connect to boiler previously specified for Project.	\$30,923.00
-3-	Provide and install acoustical sound absorbing banners above dog kennel area.	\$5011.00
-4-	Construct one new office space in new garage building.	\$12,000.00

***ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT DOCUMENTS SHALL REMAIN IN EFFECT.**

ORIGINAL CONTRACT AMOUNT WAS:	\$1,505,720.00
NET CHANGE BY PREVIOUSLY APPROVED CHANGE ORDERS:	-0-
APPROVED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER WAS:	\$1,505,720.00
THIS CHANGE ORDER WILL INCREASE CONTRACT AMOUNT BY:	\$104,106.00
NEW CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER IS:	\$1,609,826.00
THE CONTRACT TIME WILL INCREASE / DECREASED BY:	-0- days
THE CONTRACT COMPLETION DATE IS:	<u>November 6, 2007</u>

NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER, AND CONTRACTOR

ARCHITECT <i>Brian Shinault</i>	DATE
---	-------------

CONTRACTOR <i>Thomas Haen Company, Inc</i>	DATE
--	-------------

PROJECT MANAGER <i>Thomas G Mac Connell</i>	DATE
---	-------------

CAPITAL PROGRAMS MANAGER <i>Richard Collier</i>	DATE
---	-------------

OWNER <i>Laura Gill (Interim Director)</i>	DATE
--	-------------

CC: OWNER CONTRACTOR ARCHITECT-ENGINEER FORMSCHANGE ORDER.DOC 7/02