



**COUNTY OF EL DORADO
CONSTRUCTION CHANGE ORDER**

CHANGE ORDER DATE: 1/31/07
PROJECT: Rebuild Chiller, Bld. A&B
PROJECT NO: 07-00B
CONTRACTOR: The Trane Company
 4145 Del Mar Avenue
 Rocklin, CA. 95667

C.O. NUMBER: 1
PAGE 1 OF 1
Contract # 596-S0611

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT PER THE FOLLOWING/ATTACHED:

ITEM NO.	DESCRIPTION	AMOUNT
1	New Bearing End Plate, Male Rotor, Female Rotor	\$11,685.00


*ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT DOCUMENTS SHALL REMAIN IN EFFECT.

ORIGINAL CONTRACT AMOUNT WAS:	\$57,375.00
NET CHANGE BY PREVIOUSLY APPROVED CHANGE ORDERS:	0
APPROVED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER WAS:	\$57,375.00
THIS CHANGE ORDER WILL <u>INCREASE</u> CONTRACT AMOUNT BY:	\$11,685.00
NEW CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER IS:	\$69,060.00
THE CONTRACT TIME WILL INCREASE / DECREASED BY: N/A	0
THE REVISED CONTRACT COMPLETION DATE IS: <u>N/A</u>	

NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER, AND CONTRACTOR

CONTRACTOR The Trane Company		DATE 2/27/07
--	---	------------------------

PROJECT MANAGER	DATE
------------------------	-------------

CAPITAL PROGRAMS MANAGER Rickard Collier		DATE FEB 28 2007
--	--	----------------------------

OWNER	DATE
--------------	-------------

CC: OWNER CONTRACTOR ARCHITECT-ENGINEER FORMS\CHANGE ORDER.DOC 7/02