

## Attachment F

### Contract Change Orders Requiring Retroactive Ratification for Compliance With Resolution 102-2012

Project Name	CCO #	Description	Date of Execution	Amount of CCO
US 50/Missouri Flat 1B	102	Remove Hard Rock in Drainage System #2H Trench	3/5/2013	\$ 96,871.17
US 50/Missouri Flat 1B	25	Replace Existing Caltrans Catwalks on U.S. 50 Weber Crk Bridges	3/22/2013	\$ 60,000.00
US 50/Missouri Flat 1B	7.2	Continued Fall and Limb Trees with Hand Tools	3/25/2013	\$ 1,950.12
US 50/Missouri Flat 1B	76.1	Continued Enhanced Protection to Existing Ditch	5/9/2013	\$ 11,000.00
US 50/Missouri Flat 1B	66	Remove and Replace fill	6/21/2013	\$ 13,182.71
US 50/Missouri Flat 1B	109	Remobilize, Grind and Replace HMA to Grades for Acceptable Ramp	6/21/2013	\$ 29,856.28
US 50/Missouri Flat 1B	27.3	Additional Funds to Pay Tasks Required under General Cons. Permit	7/26/2013	\$ 60,000.00
US 50/Missouri Flat 1B	79	Modify Signalization and Electrical System at WB Off Ramp	7/26/2013	\$ 12,990.12
US 50/Missouri Flat 1B	3.2	CCO 3 Supplemental (\$ added to CCO 3 above)	8/2/2013	\$ 25,000.00
US 50/Missouri Flat 1B	62	Re-grading Cut Slope at Forni Road Off Ramp	8/2/2013	\$ 40,000.00
US 50/Missouri Flat 1B	110	Revising the Hinge Point on BP Line slope	8/2/2013	\$ 50,000.00
US 50/Missouri Flat 1B	112	Paving Perks Court Access Road	8/2/2013	\$ 20,631.26
US 50/Missouri Flat 1B	111	Hard rock at Placerville Drive/Forni Road Off Ramp	8/2/2013	\$ 209,000.00
US 50/Missouri Flat 1B	42.1	Lengthen tapers for Median Crossovers on Hwy 50	8/7/2013	\$ 19,965.28
US 50/Missouri Flat 1B	50.1	Restore Final Pay for Item #60 - Structure Retaining Wall	8/7/2013	\$ 59,652.60
US 50/Missouri Flat 1B	114	Additional Work to Connect New Structural Steel Cross Frames	8/7/2013	\$ 39,720.45
US 50/Missouri Flat 1B	104	Remove Concrete Overpour from Existing Piers	9/13/2013	\$ 5,200.00
US 50/Missouri Flat 1B	105	Install Splash Pads and Rock Lined Ditches for drainage off bridge decks	9/13/2013	\$ 37,000.00
US 50/Missouri Flat 1B	113	Temporary shoring failure/differing site conditions at Pier 4	9/13/2013	\$ 50,000.00
US 50/Missouri Flat 1B	116	Removal of aggregate base from drainage system 16	9/13/2013	\$ 5,299.54
US 50/Missouri Flat 1B	1.1	Additional funds for CCO 1 (traffic control)	10/25/2013	\$ 25,000.00
US 50/Missouri Flat 1B	106	Chain link railing for catwalks under bridge	10/25/2013	\$ 10,000.00
US 50/Missouri Flat 1B	110.1	Additional Funds to Pay for Revising the Hinge Point on BP Line Slope	10/25/2013	\$ 83,000.00
US 50/Missouri Flat 1B	26.4	Re-grout annular space between drainage pipe and sleeve	11/8/2013	\$ 8,470.96
US 50/Missouri Flat 1B	97.1	Additional Guard Rail End Sections	11/8/2013	\$ 15,014.17
US 50/Missouri Flat 1B	73.2	Additional Funds for Work Performed under CCO 73	11/13/2013	\$ 80,000.00
US 50/Missouri Flat 1B	117	Drainage mitigation for paving on Perks Court	11/25/2013	\$ 10,700.00
US 50/Missouri Flat 1B	118	Replacement of damaged guardrail at e/b on ramp	12/22/2013	\$ 7,300.00
US 50/Missouri Flat 1B	25.1	Provide certified welder and labor to complete modifications to Catwalk	12/26/2013	\$ 9,066.75
US 50/Missouri Flat 1B	99.2	Additional Funds for Work Performed under CCO 99	12/27/2013	\$ 83,239.12
US 50/Missouri Flat 1B	115	Temporary Signalization and Replacement of Signal Pole	12/27/2013	\$ 36,676.69
US 50/Missouri Flat 1B	99.3	Additional Funds for CCO 99	8/25/2014	\$ 60,000.00
US 50/Missouri Flat 1B	15.2	Impacts to contract time from CCO 15	TBD	\$ -
US 50/Missouri Flat 1B	99.4	Impacts to contract time from CCO 99	TBD	\$ -
US 50/Missouri Flat 1B	101.1	Impacts to contract time from CCO 101	TBD	\$ -
US 50/Missouri Flat 1B	110.2	Impacts to contract time from CCO 110	TBD	\$ -
US 50/Missouri Flat 1B	115.1	Impacts to contract time from CCO 115	TBD	\$ -
US 50/Missouri Flat 1B	117.1	Impacts to contract time from CCO 117	TBD	\$ -
US 50/Missouri Flat 1B	118.1	Impacts to contract time from CCO 118	TBD	\$ -
US 50/Missouri Flat 1B	30.1	Additional Funds for CCO 30	TBD	\$ 1,537.07
Silver Springs	28	Add'l Hydroseeding & Sod Item Deletion (DVR/GVR)	TBD	\$ 25,325.67
Golden Bear	1	Add curb and gutter	08/15/14	\$ 13,604.00
Golden Bear	2	Remove abandoned water line, modify drainage inlet to accommodate groundwater discharge	TBD	\$ 1,625.20
Forest View	1	Construct additional drainage improvements	TBD	\$ 30,000.00

Total      \$ 1,347,879.16