

START YEAR	Market Area	PROJECT TITLE/ DESCRIPTION	APPROVED AT 11/16/06 EDCFSC MEETING: UPDATE EDCFSC CWP, APPENDIX M	APPROVED AT 11/14/07 EDCFSC MEETING: UPDATE EDCFSC CWP, APPENDIX M	PROPOSED 2008 STRATEGIC PLANNING UPDATE TO EDCFSC CWP, APPENDIX M
<b>Market Area: 0 = Countywide Projects</b>					
2003	0	Absentee Landowners	No change in status, will continue to work through local FSCs and various EDC fire agencies	Working with fire chiefs and FPOA on weed abatement for vacant parcels	Will continue to work with Fire Districts and SFSCs and address on an individual basis. Pursue countywide weed abatement ord.
2003	0	Composting Bins/Books		Project finished, no follow-on. Keep on matrix for tracking	Completed, no follow-on
2003	0	Coordinator Retention/FSC Sustainability	Funded Title III (75%) and EDCAQMD (25%) for 2006 (\$23.8K) and 2008/2007 (57.4K), will continue to work with CA FSC on sustainability. Apply for 2007 Title III funding (75%) for on-going FSC Ops	Received partial funding for 2007, will apply for 2008 Title III 1 year extended funding. Continue to seek other sources of sustainability.	Must pursue other sources of funding for operations of FSC, Council sustainability top priority. Title III (Rurals School & Counties Self Determination Act) reauthorized for 4 years, reduced amount
2003	0	Defensible Space Inspections (Home Visits/Community Based Visitation)	Expand program to Rescue, Garden Valley, Pollock Pines, Logtown, east/west Sand Ridge and Outingdale - Title III 07	Will continue to use Title III money.	Some money available through June 09, find other sources besides Title III to keep program going. Work with CAL FIRE and local Fire Districts
2003	0	Design and Improvements Standards Manual, Vol 3, Single Parcels Non-Subdivision	\$1K remaining in Title III account, possibly use that to support FPOs' efforts and EDC Planning Dept	FPOs still working on finalizing this, want to be consistent with the new IC that will be in effect Jan 1, 2008.	FPOs working on implementation of new codes and fire safe elements in the General Plan, countywide ordinances
2003	0	EI Dorado County Wildfire Protection Plan (Fire Safe Plan)	Continue to update during Strategic Planning -- distribute Updated Appendix M Nov 06 to all CWPP recipients after FSC approval.	Target having 2007 update reviewed and approved at the November 2007 EDCFSC meeting.	Target approval of 2008 update for November 2008, will be included in County/OES Local Hazard Mitigation Plan update to be approved by BOS
2003	0	Fire Safe Video	Possible partnership with Peppers & Associates to update video showing new 100' Defensible Space Law. Identify funding sources.	Received 8K in 2007 Title III funding to update video with 100' verbiage. Coordinate with CAL FIRE and other fire safe partners..	Defensible Space "Train the Trainer" video complete and distributed to SFSCs and others for training evaluators and public education.
2003	0	General Plan Consultant	No change in status	Approved by BOS in Nov 02. Never funded, Keep in matrix for future reference	No action, removed from Title III funding agreement during 2007 internal audit with County. County will be doing the 5-year update of General Plan, provide fire safe input



START YEAR	Market Area	PROJECT TITLE/ DESCRIPTION	APPROVED AT 11/16/06 EDCFSC MEETING UPDATE EDCFSC CAPP, APPENDIX M	APPROVED AT 11/14/07 EDCFSC MEETING UPDATE EDCFSC CAPP, APPENDIX M	PROPOSED 2008 STRATEGIC PLANNING UPDATE TO EDCFSC CAPP, APPENDIX M
1	0	Newspaper Insert/Newsletter	10,000 copies of newsletter in 2006. 2 Newsletters funded through EDCAQMD for 2007	Decided at the 8/22/07 meeting to do newspaper insert in late winter/early spring focus on Defensible Space clearing requirements	33,000 inserts printed in May 08, Will do newsletter, target date February 2009
2	0	On-going Public Education and local FSC formation assistance	Will request 15K Title III for 2007 Public Education and community outreach	On-going project, use to form new satellite councils. Received 25.7K in 2007, will apply for 2008 T3 funds	Funded for 2008 with Title III, continue to pursue other sources of funding for outyears. Target new communities for SFSC formation-Cool/Pilot Hill, Gold Hill, Camino, El Dorado and Placerville for 2008/2009
3	0	Residential Chipping Program	BLM funding for 2006 and 2007 at \$100k per year. Admin/Scheduling covered under EDCAQMD for 2006/2007	Funding depleted in Sept for 2007. Going to BOS for gap funding at 16.5/mo, USFS funding for 08-avail Mar/Apr 08, will submit to CAFSC for 2009	Funded for 2009 by BLM for \$140K, will restart program in Spring, 2009, will submit proposal to CAFSC for 2010 funding as priority 1 of countywide programs
4	0	Road/Residence Signage	Continue to work with EDC Fire Districts, signage is a huge issue in the more rural areas. Find vendors/CBOs to assist homeowners house signs and DOT with street signs	On-going project-work through satellite councils and continue to find vendors.	On-going through SFSCs, emphasize during community outreach and fire safe presentations
5	0	Senior & Disabled Assistance	Currently not funded, continue to seek funding. 100' clearance very big impact on Sr & Disabled residents. Working with EDC (identify clients) and CCC (crew work) org for 2007 program	Funded at 50K for 2007 (BLM) and 2008 (USFS) using Title III as admin match. Will submit proposal CAFSC proposal for 2009	Funded through USFS Supplemental 2009 grant for \$85K, will submit Clearinghouse grant for 2010 priority 2
6	0	Staging Areas/Public Assembly Places	Will be addressed at local FSC level in their evacuation planning. Continue to work with OES.	Continue to develop as individual area Evacuation and Disaster Preparedness Plans are approved. Work with EDC OES on standard boiler-plate for all communities (Chrome Ridge as model)	Continue to develop as individual area Evacuation and Disaster Preparedness Plans are approved. Work with EDC OES on a community-by-community basis
8	0	Wildfire Education Center	On back burner, Chris Anthony developed list of materials, Applied to Home Depot, not funded.. Will pursue as time permits.	No change since 2006	Project not funded, keep for records
7	0	Fire Safe Calendars for coming year	2007 Calendars ordered using Title III 2006 Pub Ed funds, will sell via website. Over \$5 income last year. Will distribute through local councils.	Will put calendars on hold for a year. 2007 sales were way down, use newspaper inserts for 2008 as a change in pub ed outreach efforts	Timing of funding not feasible for 2009 calendar, possibly consider 18 month calendar July 2009 - Dec 2010, TBD

MARKET AREA	START YEAR	PROJECT TITLE/DESCRIPTION	APPROVED AT 11/16/06 EDCFSC MEETING UPDATE EDCFSC CWP, APPENDIX M	APPROVED AT 11/4/07 EDCFSC MEETING UPDATE EDCFSC CWP, APPENDIX M	PROPOSED 2008 STRATEGIC PLANNING UPDATE TO EDCFSC CWP, APPENDIX M
1	2004	Pilot Red Flag Project with FPOA	Not funded. Will continue to work with Fire Chiefs and FPOa to better define ways to communicate Red Flag warning days to public. Local FSCs start their own programs.	Submitted for Title III funding past 3 years. Unfunded but will keep trying. Local FSCs taken on as project in their area	Include information on website and continue to educate residents-work through SFSCs
1	2004	RCD proposal for Title III funding to complete El Dorado County Fire and Resource Analysis	Project funded through RCD	RCD for action and development	RCD for action and development
3	2005	Biomass Utilization, set up committee and explore opportunities with partners	No submission for USDA grant call (concept papers due 11/2). Will submit 2007 Title III request for Countywide Biomass Utilization Plan funding.	Received Title III 2007 funding of \$30K, signed contract with TSS consultants, will begin work in Jan 2008	Initial feasibility study completed in June 2008, distributed to BOD and other partners. Submitted pre-proposal to US Endowment with Placer & Nevada counties 9/19/08, decision expected Dec 2008
2	2005	Countywide Project map	Continue to work with USFS, CDF and BLM to get updates to project map. Available on website.	Working with RCD who are working on a 3-county map. Still need input from BLM and updates from USFS	Work with partners, RCD taken lead on regional project mapping project
2	2005	Firewise Communities Pilot 8 EDC community assessments	Not funded in 2006. Working with Firewise Communities USA to determine process to add EDC communities. Auburn Lake Trails only Firewise Community in county.	Grizzly Flats and Volcanoville in process of applying. Not WUI grant, work with David Jaramillo to identify others	ALT, Grizzly Flats and Volcanoville recognized. Nashville/W. Sandridge in process, target other SFSCs, working with Firewise rep to identify other communities
3	2006	Green Waste Vouchers and Green Waste Dumpsters	Received funding 2006 for Community Clean up & Chipping coordination	Missed grant call 2007, submit for 2008/2009	Work with El Dorado Disposal, Sierra Disposal on providing dumpsters in communities. Received funding in 2006 and 2008/2009 from EDCAQMD, will submit proposal for 2009/2010 - very successful program



START YEAR	Market Area	PROJECT TITLE/DESCRIPTION	APPROVED AT 11/16/06 EDCFSC MEETING UPDATE EDCFSC CWPP, APPENDIX M	APPROVED AT 11/14/07 EDCFSC MEETING UPDATE EDCFSC CWPP, APPENDIX M	PROPOSED 2008 STRATEGIC PLANNING UPDATE TO EDCFSC CWPP, APPENDIX M
<b>Market Area: 1. American River Canyon/ Forest</b>					
2005	1	Grizzly Flats FSC operations	On -going fundraising projects, FSC becoming self supporting..	Continue to support with public education materials and other fire safe needs	Incorporated GF fundraising into EDCFSC financials and report to BOE for sales tax. Continue to support GFFSC with pub ed materials, fund Def Space evals
2006	1	Grizzly Flats Evacuation Route Clearing	USFS grant awarded through CA Clearinghouse for \$235K with \$42K matches. Began work in early 2007. Contract received 10/06.	Work begun in September, target completion date of April 2008	Project completed, grant extended to 11/30/08 and some additional parcels treated. Very successful project, residents doing work on their properties as a result
2006	1	Grizzly Flats FSC - Shaded Fuel Breaks Priority 2 of 2	Applied CA Clearinghouse (\$960K with \$17.7 match), not funded in 2007. Will resubmit in next grant round to include maintenance.	Received funding for Project Area #4 (131K with 87K match-use, submitted Prop 40 for match & will submit remaining areas for funding to CAFSC in 2008.	Project Area 4 completed, BLM to fund Area 5 in 2009 for 425K, re-evaluate remaining areas of fuel break and submit proposal to CAFSC for 2010
2008	1	Expand sphere of influence to include adjacent communities			Grizzly Flats FSC expanding sphere of influence to include Leoni Meadows, western neighbors and potential of Happy Valley, possible issue for other SFSCs
<b>Market Area: 2. Coloma/Gold Hill</b>					
2006	2	Form satellite FSC, public education/outreach	Do community outreach and public ed. Work off of existing CAP. Identify stakeholders to include tourism, possibly Chamber of Commerce	Continue to find community-based groups for public ed. Identify HOAs in Gold Hill for outreach. Work on expanding the CAP to include wildfire	Use Georgetown CWPP as model for Coloma expansion of their CAP. Continue to identify partners and possible formation of SFSC through Chamber
2007	2	Gold Discovery Park		Work with park officials to distribute public education materials. Work with all stakeholders on disaster/evacuation planning for the park during fire season	No action in 2008, work with park and businesses on evacuation/disaster planning to include visitors education especially during fire season
2008	2	Gold Hill Estates CWPP			Met with GHE HOA group in May 2008 after fire. Will work with them & BLM on development of CWPP and identify possible joint projects, submit to CAFSC for 2010 funding



START YEAR	Market Area	PROJECT TITLE/ DESCRIPTION	APPROVED AT 11/16/06 EDCFSC MEETING UPDATE EDCFSC CWPP, APPENDIX M	APPROVED AT 11/14/07 EDCFSC MEETING UPDATE EDCFSC CWPP, APPENDIX M	PROPOSED 2008 STRATEGIC PLANNING UPDATE TO EDCFSC CWPP, APPENDIX M
<b>Market Area: 3. Cool/Pilot Hill</b>					
2003	3	ALT (Auburn Lake Trails) F/O Fuel Break Project Coordination	ALT revised CWPP to include WUI boundary. Work to continue on fuel break after fire season, will submit 2007 Title request to finish fuel break work	Received 10K Title III 2007 to finish project, work on addressing maintenance of fuel break	Per input from CalFire, this project is completed, funds remaining in Title III project transferred to 2007 Def Space project per EDC-CAO approval 8/26/08
2005	3	ALT - Clearing of Right-of-Ways on Evacuation Routes		Project Completed, Prop 40 CAG grant \$41,736 through ALT-POA	Project Completed, maintain for history record
2005	3	ALT - maintenance of shaded fuel break, invasive weed abatement		CalFire project completed, no additional clearing scoped, work with CalFire re outyear fuel break maintenance plans	On-going project, issue with maintenance of existing fuel break, work with homeowners, identify other resources
2005	3	ALT - Weed Abatement		Project Completed, BLM funded for \$16,450	Project Completed, maintain for history record
2005	3	ALT Project #1 Prop 40 for fuels reduction		Completed, RCD fiscal sponsor, funded for \$41,736	Project Completed, maintain for history record
2006	3	ALT - Fire Safe Education		Project Completed, Title III funding for \$18,890	Project Completed, maintain for history record
2006	3	Cool/Pilot Hill form satellite FSC	Will meet with Cool/Pilot Hill Advisory Committee 1st week in Dec 2006. Identify issues and concerns, form local FSC as part of Georgetown Divide FSC	Will pursue after Georgetown CAP converted to CWPP. Model their plan after G'town.	Working to provide info to Cheery Acres, still pursuing formation of SFSC and updating their CAP after Georgetown process is complete
2007	3	ALT - "Neighbor to Neighbor" Cul-de-sac Chipping and Education		Project Completed, BLM partially funded for \$15,000	Project Completed, maintain for history record
2007	3	ALT - Fire Safety EDUCATION		Project Completed, Title III funding for \$18,390	Project Completed, maintain for history record
2007	3	ALT Project #2 Prop 40 for fuels reduction		In process	In process, funded Prop 40 \$60,000, grant admin by RCD
2007	3	ALT Project #3 Prop 40 for fuels reduction		In process - request for additional fire hydrants submitted. Update status	In process, funded Prop 40 \$60,000, grant admin by RCD



TABLE #	START YEAR	MARKET AREA	PROJECT TITLE/DESCRIPTION	APPROVED AT 11/16/06 EDCFSC MEETING UPDATE EDCFSC CAPP, APPENDIX M	APPROVED AT 11/14/07 EDCFSC MEETING UPDATE EDCFSC CAPP, APPENDIX M	PROPOSED 2008 STRATEGIC PLANNING UPDATE TO EDCFSC CWPP, APPENDIX M
47	2008	3	ALT Fire Safe Education			Funded Title III \$16,929 for training, coord., mgmt of Risk Educators & education of ALT homeowners
48	2008	3	ALT Neighbor-to-Neighbor, Cui-de-sac chipping			Partial funding by BLM for \$21,590 for fire neighborhood chipping & Firescape education
49	<b>Market Area: 4. El Dorado Hills</b>					
50	2003	4	EDH/Folsom Lake Fuels Project	Status on Phase 2 unknown	Phase 1 completed. Will monitor with CAL FIRE for follow-on	Project completed, no input on future CalFire plans for fuels reduction in EDH/Folsom Lake area
51	2005	4	El Dorado Hills FSC	3 meetings held 2006. Not a lot of interest in larger developments, will concentrate efforts in older communities with no infrastructure. Probably separate from Latrobe in 2006/7	No interest in formal FSC. Jim Stewart working with EDHFPD on fire safe projects - 1/08 project with 6th grade class clearing project on CSD land	Completed Wild Oak Park project, will continue to work with EDHFPD on other community projects, still not a lot of interest in formal FSC organization
52	2006	4	El Dorado Hills school projects w/ Girl Scouts	Contact Laura Holsington, working on pub ed campaign in middle school. Also will work with Oak Ridge High School students in developing PSAs as work/study project...need school contact	Not started...revisit in 2008	Girl Scouts wanting to do a project in CSD park to put signage up identifying trees, etc.--planning to do educational tours, and possible demo area for fire safe landscaping
53	<b>Market Area: 5. El Dorado/Diamond Springs</b>					
54	2005	5	Logtown grant submitted to FEMA for evac route work	Original 2005 FEMA grant not funded. Awaiting pending FEMA funding of \$400K winter storm damage to include evac routes work. Perimeter fuel break (Allen Jaeger & Allan Sanford point of contact).	Work completed, still waiting for reimbursement from FEMA	On-going, still in process of reconciling FEMA grant
55	2005	5	Logtown prop for CWPP	Combine CAP/CWPP for Logtown (Crystal Blvd) FSC, Gene Murphy contact. Logtown FSC divided into 8 neighborhood groups, will do door-to-door pub ed campaign, der space visitations	CWPP completed and approved. Meet with BLM & DSEFPD to plan projects identified in CWPP	Continue to implement projects identified in CWPP
56	2006	5	Highway 49 corridor Fuels Reduction	Remove fuels along Highway 49 roadside for 30 feet on each side (or to fence line) from Crystal Blvd. south to Mica Street Intersection. Rich Englefield point of contact.	On-going requirement, continue working with CALTRANS on collaborative effort along Hwy 49 corridor	On-going, Rich Englefield working with CAL TRANS
57	2006	5	Identify other communities in EDS Fire District as potential Satellite FSCs	Continue public education and outreach campaign, target mobile home parks and smaller developments	On-going, identify HOAs and other community groups--goal to establish DS FSC in 2008	Linda Colombo working with Rob Combs, EDSFPD, to identify and target other areas as potential SFSCs, possible formation regional Sandridge FSC from E16 to Hwy 49 (So County FSC?)



START YEAR	MARKET AREA	PROJECT TITLE/ DESCRIPTION	APPROVED AT 11/16/06 EDCFSC MEETING UPDATE EDCFSC CWP, APPENDIX M	APPROVED AT 11/4/07 EDCFSC MEETING UPDATE EDCFSC CWP, APPENDIX M	PROPOSED 2008 STRATEGIC PLANNING UPDATE TO EDCFSC CWP, APPENDIX M
2006	5	West Sand Ridge/Nashville FSC Evac Route clearing	Begin work on Evac Route projects. Identify other key feeder roads, continue search for funding	Both Completed 2/2007, #3 approved for Prop 40 funding	Project #3 completed Prop 40, also residents participating in CFIP project on private parcels
2006	5	West Sand Ridge/Nashville FSC formation	FSC formed, did 3 community clean-up days w/ chipper for roadside clearing. Will continue community clean-up projects, possible tie in with EDC DOT planned work.	Continue community clean-up projects using chipper and green waste dumpsters	Local FSC gaining momentum, residents doing clearing work, working with EDSFPD on signage for dead end streets, received Firewise USA recognition 11/2008
2006	5	West Sandridge Fuels Break	Identify potential large fuels break areas along ridgelines, obtain property owner permissions, and seek funding.	Submit Prop 40 proposal, partners DSEFPD, BLM, RCD and CAL FIRE to scope project area	Working with Logtown FSC on joint proposal for Highway 49 fuel reduction, submit proposal CAFSC for 2010 funding, identifying partners
2007	5	Identify projects emanating from Logtown CWPP		Identify and prioritize areas for fuel breaks on East and West sides of Crystal Blvd and East of Dolomite Drive. Ken Hasse point of contact	Funded by USFS 2009 Supplemental \$417K grant for Fuel Break and use fire hydrant maintenance/FSC clean-up as match, CalFire Prop 40 \$50K match, will begin CEQA in Dec08/Jan09
2007	5	Roadside clearance on Evacuation Routes/ Fire Hydrant Maintenance		Meet with CAL FIRE re clearance specified in CWPP. Ken Hasse point of contact. Rich Englefield lead on fire hydrant project w/ EID & DSEFPD	Hydrant project completed with LFSC volunteers, will review road side clearing for possible proposal submission for 2010 funding
<b>Market Area: 6. Georgetown/ Garden Valley</b>					
2003	6	Garden Valley FSC	Held formation meeting 9/2006, will work on defining GV WUJ, build on CAP for GV CWPP. Sent newsletter to all residents. Identify stakeholders and council members	Using Georgetown CAP as model, will work on adding CWPP to existing document	On-hold, will revisit when Georgetown CWPP completed. Green Waste Dumpsters at fire station very successful, def space evaluations funded & on-going
2003	6	Volcanoville Public Ed/ Fuels Mgmt Demo site	Work with EDC DOT on circular route for evacuation, continue to identify means of veg maintenance for roads and demo area. Share lessons learned during Raiston Fire with other FSCs	Pursue funding & partners to maintain demo areas. High Sierra RC&D to submit 2/15/08 study for alternative emergency access roads	Not funded for 2009, will continue to pursue evac route alternative and updating fire plan to CWPP. High Sierra RC&D lead agency for proposals, Awarded Firewise Communities USA recognition in 2008
2004	6	Kelsey and surrounding areas (Shoe Fly)	Identify local stakeholders, projects and incorporate into greater Georgetown Divide CWPP	On-going, work with GV, Georgetown & USFS (maybe BLM?) to identify and prioritize fuels reduction projects	BLM planning on small fuels reduction at Shoe Fly late 2008, will work with partners to identify other projects
2004	6	Water Tanks for Volcanoville and Quintette	Continue to pursue funding source for water tanks, possible FEMA or Sierra Pacific. Incorporate into greater Georgetown Divide CWPP, resubmit proposal through SEDD?	Quintette awarded 1 water storage tank, continue to pursue additional resources for water storage	Water tank from Black Oak school on held pending resolution of fire Hydrant issue. Work with GFPD. Proposals submitted by not funded to date, pursuing tanks donated from So county Jan Bray CalFire
2005	6	Fire plan (extension of CAP) for Georgetown	See next item.	Ray Griffiths begin work in fall 2007, define what is Georgetown and expand sphere of influence as resources permit	In-process, target completion end of 2008. Once approved, will work on proposals for priority projects



START YEAR	MARKET AREA	PROJECT TITLE/DESCRIPTION	APPROVED AT 11/16/06 EDCFSC MEETING UPDATE EDCFSC CWPP, APPENDIX M	APPROVED AT 11/14/07 EDCFSC MEETING UPDATE EDCFSC CWPP, APPENDIX M	PROPOSED 2008 STRATEGIC PLANNING UPDATE TO EDCFSC CWPP, APPENDIX M
2006	6	Evacuation Routes / Vegetation Clearing, road improvements	Work with Garden Valley & Georgetown FPD to identify egress/ingress priorities, include in Divide CWPP	On-going effort with CAL FIRE, resubmit additional projects as identified during CWPP process	Prop 40, Spanish Dry Diggins completed, will be incorporated in Georgetown CWPP, Garden Valley on hold
2006	6	Formation of Greater Georgetown Divide area FSC	Form Divide FSC to include reps from all local areas, prepare CWPP for the Divide, identify WUJ boundaries and projects	On hold - Will be a follow-on to the Georgetown CAP/CWPP process. Bring stakeholders to the table to define WUJ and communities to be included	On-hold, will revisit when Georgetown CWPP completed and approved.
<b>Market Area: 7. Latrobe</b>					
2006	7	Formation of Latrobe FSC, split off from EDH	Held 3 meetings by 9/2006, work on defining WUJ boundaries, bring BLM to the table, identify projects	Continue outreach efforts through local HOAs, subdivisions, etc.	Defensible Space signs - fabrication and installation of three (3) double-sided signs completed. Continue outreach
2006	7	Latrobe Evacuation Route planning/improvements	Work with EDCFSC to identify funding sources and partners (FEMA/BLM ?)	Continue working with Latrobe FPD, identify areas adjacent to public lands	No action in 2008, pursue in 2009
2007	7	Latrobe-Ryan Ranch roadside brush clearing	Will work with EDC Chipping Program to coordinate community clean-up days	Use Chipper and Green Waste dumpsters for brush removal	No action in 2008, pursue in 2009
<b>Market Area: 8. Mosquito</b>					
2003	8	Mosquito/Swansboro	Continue to work with DOT on road issues, held Evac Drill to identify holes in plan, update Fire Safe plan to CWPP, get review and approval from agencies. Defensible Space visitations for 2007.	Mosquito FSC reactivated, work on home evaluations in 2008. Revisit their fire plan to prioritize next projects. Pat Johnson new rep on EDCFSC BOD	Leo Chaloux on EDCFSC BOD, will work on re-establishing FSC presence, CWPP implementation
2006	8	Mosquito/Swansboro continuation of Evac Route clearing		2 Prop 40 grants for \$141,865 & \$53,975, completed, maintenance of evac routes continuing problem - work with partners and residents to solve	Possible candidate for CAFSC 2010 grant proposal, work with Mosquito SFSC
<b>Market Area: 9. Placerville</b>					
2003	9	Placerville City Fire Plan	Continue to work with City of Placerville departments, meet with John Driscoll and Steve Youel to get ball rolling, use Title III Planning grant for initial work.	Moving to front burner re 2007 Coon Hollow fires-continue to work with City, FEMA proposal submitted 11/30/07 for CWPP for greater Placerville area	FEMA proposal not funded, will re-submit to FEMA and CAFSC for 2010 funding. Use National Night Out contacts to promote neighborhood clean-up, pursue eventual SFSC for city
2004	9	Fire Safe Slides at Signature Theatres in Placerville	On hold for 2006, possibly update with 100' new slides, maybe work with new theatre in EDH	Project completed. Keep for possible future pub ed campaigns	Project completed, possibly revisit if new pub ed funding becomes available, work with Peppers & Associates if a go



START YEAR	Market Area	PROJECT TITLE/ DESCRIPTION	APPROVED AT 11/16/06 EDCFSC MEETING UPDATE EDCFSC CAPP, APPENDIX M	APPROVED AT 11/14/07 EDCFSC MEETING UPDATE EDCFSC CAPP, APPENDIX M	PROPOSED 2008 STRATEGIC PLANNING UPDATE TO EDCFSC CWPP, APPENDIX M
2005	9	Fire Plan for Gold Bug Park	Work with Pat Cook and city departments to identify grant funding for implementing CWPP, possible Prop 40 \$\$\$?. Continuing to coordinate moving Battle Lookout tower to park and pub ed in kiosk.	CWPP approved/amended for Prop 40 Phase 1 vegetation clearing grant. Continue to pursue other resources for projects identified in CWPP.	Prop 40 project to commence after fire season. Used AmeriCorps crew to clear roadside. Continue to pursue funding for other projects in CWPP
2006	9	Texas Hill FSC (outside of city limits, but part of greater Placerville area)	FSC forming out of Road Assn., sent newsletter to residents, work to identify projects and public education/outreach	Evac plan delivered to residents. Community clean-up days successful using chipper and dumpsters. Continue clean-up/education efforts in 2008	On-going efforts, continue in 2009
2007	9	Gold Bug Park Fuels Project		Continue to pursue funding for projects identified in CWPP, work with RCD and CAL FIRE	Same as above
<b>Market Area: 10. Pleasant Valley</b>					
2005	10	Chrome Ridge fuels treatment project	Received partial funding for fuel break on ridge, contract awarded--begin work 9/2006, also received USFS 07 Clearinghouse grant for evac route clearing (fiscal agent SEED)	Partial fuel break completed 2/07. Will continue to pursue additional funding to complete entire ridge fuel break	With Prop 40 grant, treated 70 acres, residents to help maintain fuel break
2006	10	Greater Pleasant Valley area FSC	Hold community meetings to identify partners and stakeholders. Work on evac planning and identifying mutual transportation corridors/"back doors".	Held "TV Area meeting on Evacuation Planning. Bill Robinson taking the lead	Bill Smith replacing Bill Robinson on EDCFSC BOD, will continue to work on establishing regional FSC with reps from various road assns., HOAs, other orgs
2007	10	Chrome Ridge #1 Fuels Project - Prop 40		On-going project, continue working with RCD & CAL FIRE to expand ridge line fuel break to surrounding neighborhoods for fire safe and watershed protection	Continue working with partners to expand ridge-top fuels treatment, identify resources
2007	10	Chrome Ridge Evacuation Route project		Evacuation road grant completed & evacuation plan approved and distributed. Continue to identify alternate routes for surrounding neighborhoods, identify resources to expand project	No change in 2008
2008	10	Defensible Space inspections by EDGFPD			Initiated Defensible Space Inspection through County Fire, target high risk communities, continue in 2009



START YEAR	Market Area	PROJECT TITLE/ DESCRIPTION	APPROVED AT 11/16/06 EDCFSC MEETING UPDATE EDCFSC CWPP, APPENDIX M	APPROVED AT 11/14/07 EDCFSC MEETING UPDATE EDCFSC CWPP, APPENDIX M	PROPOSED 2008 STRATEGIC PLANNING UPDATE TO EDCFSC CWPP, APPENDIX M
<b>Market Area: 11. Pollock Pines/ Camino</b>					
2003	11	Sly Park corridor to become greater Pollock Pines Area FSC	Work on establishing areas/neighborhoods for outreach, bring all partners to the table to address evac procedures, community clean-up projects and fuels reduction. Area CWPPP using Title III funds. CERT team training	Pollock Pines FSC area of influence from Cedar Grove east to Kyburz and south thru Sierra Springs as area of influence. FEMA proposal submitted 11/30/07 for Pollock Pines area CWPP	CWPP for greater PollockPines area not funded by FEMA, will re-submit to CAFSC for funding in 2010. Defensible Space evaluations in Gilmore Rd, Sly Park Hills, Starks Grade, Sierra Springs and Gold Ridge--
2003	11	White Meadows planning	No change in status, continue to work with USFS in identifying fire safe projects, evacuation procedures.	Joined the PPFSC, continue to work with USFS on education and fuels reduction	Will include in Pollock Pines CWPP, work on outreach to residents, continue interface with USFS
2005	11	Sly Park - Uncle Toms Project, RCD lead		Completed	Check with CAL FIRE/RCD on status for maintenance & planned understory burning
2006	11	Camino/Apple Hill	Use CAP for Camino as starting point, work with Apple Hill Assns to determine interest, evac plan during tourist season, other concerns	On-going effort, use community clean-up projects using chipper and dumpsters. Identify community stakeholders.	Will work with advisory council to form SFSC in Camino, Audubon Hills taking lead
2006	11	Sierra Springs fuels reduction and evacuation planning	Will start home evaluations through Sierra Springs HOA. Green Waste dumpster available for community use. Continue public education and clearing of common areas	Incorporate into PP CWPP, using alternatives identified in Sly Park Corridor CAP	** Received SSOA proposal, need to work with them to better define their request. **
2006	11	Sly Park Hills Evac Routes, alternative escape roads	Submitted 8/2006 synopsis of community fire safe projects. CDF not funding roadside/evac route clearing. Incorporate into Pollock Pines CWPP as high priority & pursue resources /partners for funding	Active "mini" FSC, will incorporate projects into PP CWPP. FEMA proposal submitted 11/30/08 (High Sierra RC&D) for evacuation road, study alternative evac routes	FEMA and CAFSC proposals not funded in 2008. Worked with EID, USFS and OES to make emergency exit through Environmental School, held evac drill (115 cars). Gates w/ Knox locks installed. Will continue to pursue other routes
2007	11	Camino CWPP/ Interface with SMUD Iowa Hill Project		Informal proposal to SMUD to do CWPP for Camino area	Use Georgetown CWPP as model, continue to work with SMUD on funding for CWPP as part of Iowa Hill project



START YEAR	MARKET AREA	PROJECT TITLE/DESCRIPTION	APPROVED AT 11/16/06 EDCFSC MEETING UPDATE EDCFSC CWPP, APPENDIX M	APPROVED AT 11/14/07 EDCFSC MEETING UPDATE EDCFSC CWPP, APPENDIX M	PROPOSED 2008 STRATEGIC PLANNING UPDATE TO EDCFSC CWPP, APPENDIX M
2007	11	Pollock Pines - Gold Ridge Forest #1 - Priority Common Lots		Work in progress, EDCFSC furnished Green Waste Dumpsters, continue public education	Include in Pollock Pines CWPP, maintenance of common area/green belts issue in many subdivisions in PPFSC, work together to find solutions
2007	11	SPI - Sly Park - Swansboro fuels reduction		Completed	Check with CAL FIRE/RCD on status for maintenance & planned understory burning
2008	11	Pollock Pines Emergency preparedness, CERT, Red Cross			Because the PPO Community Center & Sierra Springs Lodge are designated Disaster Shelters, effort will be made to train more volunteers, work on evacuation planning by neighborhoods and eventually incorporate into PP-CWPP,
2008	11	Pollock Pines public education, update 2005 survey, data collection & analysis			PPFSC set community outreach goals for 2008, will use EDCFSC public funds, emergency access and evacuation education to residents through local groups, work with EDCFPD on access/gate issues
2008	11	Springs/Starks Grade work with EID for Emergency			Starks Grade area group formed as a result of fire in May 2008, working with EID on evac route connecting Sierra Springs & Pine Tree, group also doing public education with residents in immediate area
<b>Market Area: 12. Shingle Springs/ Cameron Park</b>					
2003	12	Cameron Park Vegetation/fuels Management	Continue to work on CSD Weed Abatement, will submit proposal for Title III 07 funding to continue program, possibly expand home visitations to CP	Plan in final approval stage. Will pursue funding opportunities of projects identified in plan. Furnish green waste dumpsters and chipper for community clean-up projects	Plan approved, moving into implementation phase. Work with Cameron Park Fire Safe Bureau in providing services for clean-up activities
2005	12	Rescue FSC	Held formation meeting 9/2006, work to identify stakeholders and contact road associations. Also, identify evac routes and road projects for possible CDF Prop 40	Green Waste Dumpster program well received, over \$12K spent, will continue community outreach and public education	No formal organization, Green Waste Dumpsters huge success, will continue program as funding permits, Sleepy Hollow HOA forming fire safe committee
2006	12	Pine Hill Preserve	Work with BLM on fuels reduction on preserve, identify funding sources and partners	BLM committing resources to implement fuels reduction on preserve. Help in community outreach & education	BLM waiting for final environmental approval, plan to do fuels reduction after 2008 fire season.
2006	12	Shingle Springs Rancheria	Make contact with Rancheria, identify possible fuels reduction projects and public community outreach, maybe local FSC	Arrange meeting with stakeholders and provide public education materials for community	On-going, will work with tribe to identify public opportunities and fire safe projects
2008	12	Royal Equestrian Estates FSC/CWPP			CWPP approved, currently working with CAL FIRE (Prop 40) on fuel break to the west, also submit to CA Clearinghouse for 2010 funding



START YEAR	MARKET AREA	PROJECT TITLE/DESCRIPTION	APPROVED AT 11/16/06 EDCFSC MEETING UPDATE EDCFSC CAVPP, APPENDIX M	APPROVED AT 11/14/07 EDCFSC MEETING UPDATE EDCFSC CAVPP, APPENDIX M	PROPOSED 2008 STRATEGIC PLANNING UPDATE TO EDCFSC CAVPP, APPENDIX M
<b>Market Area: 13. Somerset/Fairplay</b>					
2005	13	Outingdale Community Action Plan	Form a satellite FSC of Outingdale and East Sand Ridge Road. Work with Pioneer FPD to establish home visitation program and evac planning, organize community clean-up days, identify possible fuels reduction /road clearance projects.	Use Title III planning grant to develop a CWPPP for Outingdale and East Sand Ridge. Once plan is in place, pursue resources to implement fire safe projects	CWPP still needed, residential evaluations completed, several clean-up projects completed. Use Title III funding on CWPP to include East Sand Ridge
2005	13	Sand Ridge Rd	See above item.	Continue public education and community meetings. Assist in the formation of a satellite FSC; do community-wide home evaluations working with Pioneer FPD	Continue efforts to combine with Outingdale, need CWPP and Evacuation Plan for both communities—one way in, same way out scenario
2007	13	Showcase CSD/John Dymek road clearing assistance	Referred by Chief Signor, seeking help on roadside evac clearing, possible fuel break location, work with CDF & USFS	Assist in organizing community clean-up projects using chipper and green waste dumpsters.	Will continue to provide services, dumpsters as funding allows,
2008	13	South County, Fairplay & Omo Ranch SFSC			Work with residents, HOAs and CBOs to form Satellite FSC, do public education and identify projects, possible use of Title III Planning funds
<b>Market Area: 14. Tahoe Basin == projects reported through the Tahoe Basin/Nevada Fire Safe Council</b>					