

Change Requested by: Engineer Contractor

CCO No.	Suppl. No.	Contract No.	Contract Name	Federal Number(s)
5		72364	Cameron Park Drive/Palmer Drive/Country Club Drive Intersection Improvements	n/a

To Doug Veerkamp General Engineering, Inc. Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order must be approved by the Board of Supervisors. []Yes [x] No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Agreed Lump Sum Price:

As directed by the Engineer and in accordance with sheet 2 of this contract change order, lower existing residential sewer services along the west side of Cameron Park Drive such that said services are below the footings of Retaining Walls 1 and 2.

For this work, the Contractor shall be paid the agreed lump sum price of \$48,266.81. This agreed lump sum price constitutes full and complete compensation, including all markups, for this change.

Total Increase\$48,266.81

Estimated Cost: Decrease Increase \$ 48,266.81

By reason of this order the time of completion will be adjusted as follows: no adjustment

Submitted by		
Signature	(Print name & title)	Date
	John Kahling, P.E., Supervising Civil Engineer	
Approved:		
Signature	(Print name & title)	Date
	Robert Slater, P.E., Deputy Director, Engineering	
Approved:		
Signature	(Print name & title)	Date
	Richard Shepard, P.E., Director of Transportation	

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature	(Print name & title)	Date