



**Second Amendment to Agreement No. 025-A-09/10-BOS
Between the County of El Dorado and
Bryan A. Stirrat & Associates, Inc.**

THIS SECOND AMENDMENT TO AGREEMENT NO. 025-A-09/10-BOS made and entered by and between the County of El Dorado, a political subdivision of the State of California (hereinafter referred to as "County"), and Bryan A. Stirrat & Associate Inc., whose principal place of business is 1360 Valley Vista Drive, Diamond Bar, California 91765 (hereinafter referred to as "Consultant") hereby amends the Agreement as follows:

WITNESSETH

WHEREAS, County has determined that based on the site conditions and the extent of work that was not included in the Final 100% Remedial Design provided to the County by the Forest Service, the fee schedule and contract term shall be revised, the parties hereto have mutually agreed to amend Articles III and IV.

NOW, THEREFORE, County and Consultant mutually agree that Contract No. 025-A-09/10-BOS be amended a second time as follows:

ARTICLE III

Term: This Agreement shall be amended to extend for one (1) year, expiring on June 1, 2013.

ARTICLE IV

Compensation for Services:

- A.** For services provided herein, County agrees to pay Consultant monthly upon receipt of itemized invoice(s) detailing a description of work performed (identifying number of hours worked, individuals' name and position) on a time basis. Payments shall be made within sixty (60) days following County's receipt and approval of invoices. For the purposes hereof, the billing rate shall be in accordance with Exhibit "A" marked "Revised Cost Breakdown" attached hereto and incorporated herein.

- D.** The total payment pursuant to this Agreement shall be amended to increase the total amount by Two Hundred Ninety Five Thousand Four Hundred Thirty Dollars (\$295,430). The total payment under this Agreement to Consultant **SHALL NOT EXCEED One Million One Hundred Sixty Five Thousand Nine Hundred Seventy Dollars (\$1,165,970).**

All other sections of the Agreement No. 025-A-09/10-BOS, dated the 1st day of June, 2010 and the First Amendment to Agreement No. 025-A-09/10-BOS, dated the 14th day of December, 2010 shall remain unchanged and in full force.

Corporate

REQUESTING DEPARTMENT CONCURRENCE:

By: _____
Gerri Silva, M.S., REHS
Director
Environmental Management Department

Dated: _____

IN WITNESS WHEREOF, the parties hereto have executed this Second Amendment to Agreement No. 025-A-09/10-BOS the day and year first below written.

- - COUNTY OF EL DORADO - -

By: _____
Chair
Board of Supervisors

Dated: _____

ATTEST:

By: _____
Suzanne Allen de Sanchez
Clerk of the Board of Supervisors

Dated: _____

- - CONSULTANT - -

By: _____
Bryan A. Stirrat & Associates
Bryan Stirrat, President
"Consultant"

Dated: _____

By: _____
Corporate Secretary

Dated: _____

EL DORADO COUNTY
MEYERS LANDFILL CONSTRUCTION MANAGEMENT AND CONFIRMATION SAMPLING
REVISED COST BREAKDOWN

Work Item	Task	LABOR COSTS										DIRECT COSTS					TOTAL COSTS			
		Div. Engineer hr.	Proj. Mgr. hr.	Constr. Inspector hr.	Env. Spec. hr.	CADD Designer hr.	CADD Operator hr.	Tech II hr.	Adm. Assistant hr.	Total Hours	Total Labor Cost	Analytical Lab cost+ 10%	Other Direct Costs cost+ 10%	Reimb. (Travel) Expenses U.S. Gov. Rates	Vehicle Use cost+ 5%					
Pre-Construction Activities																				
Construction Management & Engineering Support Activities																				
Confirmation Monitoring, Sampling and Analyses																				
Remedial Action Construction Completion Certification Report																				
Post Closure OMM																				
Reduction of Anticipated Expenditures based on Existing Conditions																				
Additional Pre-Construction Activities																				
French Drain Revision																				
Additional Project Manager Time to Address Changed Conditions																				
Winterization Plan Preparation																				
Construction Management & Engineering Support Activities for Winter and 2011																				
10% Contingency - Allocation of Hours																				
Additional Pre-Construction Activities 2011																				
Additional Construction Management to Address Changed Conditions 2011																				
Confirmation Monitoring, Sampling and Analyses																				
Hour Totals																				
Revised Anticipated Cost Totals																				
Original Contract Items																				
Out of Scope Work 2010																				
Anticipated Out of Scope Work 2011																				
Allocation of 10% Contingency Included in First Construct Amendment																				
Actual Out of Scope Work 2011 + Winter 11-12																				
First Budget Adjustment Estimate																				
First Amended Contract Budget																				
Second Budget Adjustment Estimate																				