

**COUNTY OF EL DORADO
CONSTRUCTION CHANGE ORDER**

CHANGE ORDER DATE: 10/26/07
PROJECT: El Dorado Trail
PROJECT NO: 04-06A
CONTRACTOR: YubaCon, Inc.
520 Truck Street
Placerville, CA 95667
(530) 295-5890

C.O. NUMBER 01

PAGE 1 OF 1
Contract # 122-C0899

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT PER THE FOLLOWING/ATTACHED:

ITEM NO.	DESCRIPTION	AMOUNT
01	Total <u>not-to-exceed</u> cost for YubaCon to move all equipment offsite temporarily and return equipment to the site once all environmental issues have been resolved.	\$4,000.00
02	Total costs for added underground work to date: Additional grading, excavation, Pipe installation and removal, stand-by time, and clean-up. (See attached)	\$33,751.00
03	Credit for deletion of Systems 2, 13, 14, 28, 33, and 36 from scope of work. Credit is for pipe, culverts, and flared end sections not used.	(\$11,916.00)


*** ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT DOCUMENTS SHALL REMAIN IN EFFECT.**

ORIGINAL CONTRACT AMOUNT WAS:	\$671,267.40
NET CHANGE BY PREVIOUSLY APPROVED CHANGE ORDERS:	\$ 0.00
APPROVED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER WAS:	\$671,267.40
THIS CHANGE ORDER WILL <u>INCREASE</u> CONTRACT AMOUNT BY:	\$ 25,835.00
NEW CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER IS:	\$697,102.40


THE CONTRACT TIME WILL CHANGE BY: (12) DAYS


THE REVISED CONTRACT COMPLETION DATE IS: October 31, 2007

NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER, AND CONTRACTOR

CONTRACTOR - YubaCon, Inc. 	DATE 10/29/07
-------------------------------------------------------------------------------------------------------------------	------------------

PROJECT MANAGER - Jordan Postlewait 	DATE 10/29/07
----------------------------------------------------------------------------------------------------------------------------	------------------

DEPUTY DIRECTOR - George W. Sanders 	DATE 10/30/07
----------------------------------------------------------------------------------------------------------------------------	------------------

(OWNER) COUNTY OF EL DORADO - Laura S. Gill 	DATE 10/30/07
------------------------------------------------------------------------------------------------------------------------------------	------------------