

**COUNTY OF EL DORADO  
CONSTRUCTION CHANGE ORDER**

**CHANGE ORDER DATE:** Sept. 17, 2008  
**PROJECT:** Information Technologies Department  
Fire Suppression System.

**C.O. NUMBER:** -1-  
**PAGE 1 OF 1**

**PROJECT NO:** 05-36  
**CONTRACTOR:** Sabah International  
4141 Citrus Ave., Unit # 1  
Rocklin, CA 95677-4014

**Contract #** 717-C0899

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT PER THE FOLLOWING/ATTACHED:


ITEM NO.	DESCRIPTION	AMOUNT
-1-	Extend Contract time a period of 88 days. New completion date to be November 30, 2008	-0-

\*ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT DOCUMENTS SHALL REMAIN IN EFFECT.

**ORIGINAL CONTRACT AMOUNT WAS:** \$93,900.00  
**NET CHANGE BY PREVIOUSLY APPROVED CHANGE ORDERS:** -0-  
**APPROVED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER WAS:** \$93,900.00  
**THIS CHANGE ORDER WILL INCREASE / DECREASE CONTRACT AMOUNT BY:** -0-  
**NEW CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER IS:** 93,900.00  
**THE CONTRACT TIME WILL INCREASE BY:** (88) DAYS  
**THE REVISED CONTRACT COMPLETION DATE IS:** November 30, 2008

*NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER, AND CONTRACTOR*

<b>CONTRACTOR</b> Sabah International		<b>DATE</b> 9-18-08
--	---	------------------------

<b>PROJECT MANAGER</b> Tom Mac Connell		<b>DATE</b> 9-17-08
---	---	------------------------

<b>CAPITAL PROGRAMS MANAGER</b> Richard Collier		<b>DATE</b> 10/1/8
--	---	-----------------------

<b>OWNER</b> Thomas Heck, Director of Facilities and Fleet Management		<b>DATE</b>
--	--	-------------

CC: OWNER  CONTRACTOR  ARCHITECT-ENGINEER  FORMS\CHANGE ORDER.DOC 7/02