

Contract Change Order

Change Requested by: Engineer Contractor

CCO No. 06	Suppl. No. 01	Contract No. 95184	Contract Name Apalachee Phase 3A Erosion Control Project	Federal Number(s) N/A
---------------	------------------	-----------------------	-------------------------------------------------------------	--------------------------

To **White Rock Construction, Inc.** **Contractor**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order must be approved by the Board of Supervisors. [X]Yes [] No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Supplement to Contract Change Order #6

Contract Change Order #6 is supplemented as follows:

- The Contractor shall remove, dispose, and replace the existing paving on Kulow Street from Brule Street to Minniconjou Drive including utility and storm drain manhole adjustments and all preparation work required beyond removal and disposal of existing paving, (see attached figures). Asphalt concrete paving on top of newly placed pipe is included in the unit price bid for CMP or HDPE in pavement costs and not included in this change order.
- The Contractor and Engineer have agreed upon a lump sum price of \$57,929.11.
- Ten (10) working days are added to the contract days for the above work.

CCO #6 compensated the Contractor a lump sum amount of \$44,500.00 for the removal, disposal, and replacement of the existing paving on Minniconjou Drive.

Estimated Cost: Decrease Increase \$57,929.11

By reason of this order the time of completion will be adjusted as follows: **Add ten working days to the Contract.**

Submitted by		
Signature	(Print name & title) Donaldo Palaroan, Construction Manager	Date
Approved:		
Signature	(Print name & title) Steve Kooyman, Project Engineer	Date
Approved:		
Signature	(Print name & title) Robert Slater, Deputy Director Tahoe Engineering	Date
Approved:		
Signature	(Print name & title) Richard Shepard, Director of Transportation	Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature	(Print name & title)	Date