

Contract Change Order

Change Requested by: **Engineer** Contractor **X**

CCO No.	Suppl. No.	Contract No.	CIP No.	Contract Name	Federal Number(s)
01	1	PW 14-31060	95195	Forest View Water Quality Project	N/A

To **Thomas Haen Company, Inc.** **Contractor**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order must be approved by the Board of Supervisors. [X]Yes [] No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Extra Work at Agreed Price

This Change Order compensates the contractor for extra work ordered in the field during the performance of work under Contract Change Order 1, includes the following:

- 1) Extra rock slope protection to stabilize excessively steep and eroding slopes; and,
- 2) Extra work associated with mitigating unexpected underground alignment of 24 inch corrugated metal pipe associated with the work covered by Contract Change Order 1.

For the work, the contractor will be paid the agreed sum of \$3,655.13. The amount is agreed upon and considered full compensation for the work with no additional compensation therefor.

No extension of the contract time is required for this change.

Total Increase \$3,655.13

Estimated Cost: Decrease Increase **\$3,655.13**

By reason of this order the time of completion will be adjusted as follows: none

Submitted by		
Signature	(Print name & title) Donaldo Palaoan, P.E., Resident Engineer	Date
Approved:		
Signature	(Print name & title) John Kahling, P.E., Deputy Director, Engineering	Date
Approved:		
Signature	(Print name & title) Bard R. Lower Transportation Division Director	Date
Approved:		
Signature	(Print name & title) Steven M. Pedretti Director, Community Development Agency	Date
Approved:		
Signature	(Print name & title) Brian Veerkamp Chair, County of El Dorado Board of Supervisors	Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature	(Print name & title)	Date