

# CONTRACT ROUTING SHEET

Date Prepared: 12/02/2010

Need Date: 12/06/2010

**PROCESSING DEPARTMENT:**

Department: Environmental Mgmt

Dept. Contact: Kristin Davis

Phone #: 6664

Department

Head Signature: 

**CONTRACTOR:**

Name: Bryan A. Stirrat & Associate Inc.

Address: 1360 Valley Vista Drive  
Diamond Bar, CA 91765

Phone: (909) 860-7777

**CONTRACTING DEPARTMENT:** Environmental Management-CHARGE TO 424100


Service Requested: Legal & Risk review of proposed amendment to contract with Bryan A. Stirrat & Associate Inc.

Contract Term: 1 year Contract/Amendment Value: \$330,550.00

Compliance with Human Resources requirements? Yes:  No:

Compliance verified by: \_\_\_\_\_


**COUNTY COUNSEL:** (Must approve all contracts and MOU's)

Approved:  Disapproved:  Date: 12/6/10 By: 

Approved:  Disapproved:  Date: \_\_\_\_\_ By: \_\_\_\_\_

EL DORADO COUNTY COUNSEL  
2010 DEC -6 PM 12:01

**RISK MANAGEMENT:** (All contracts and MOU's except boilerplate grant funding agreements)

Approved:  Disapproved:  Date: 12/6/10 By: 

Approved:  Disapproved:  Date: \_\_\_\_\_ By: \_\_\_\_\_

HUMAN RESOURCES DEPT  
10 DEC -6 PM 2:30

**OTHER APPROVAL:** (Specify department(s) participating or directly affected by this contract)

Departments: \_\_\_\_\_

Approved:  Disapproved:  Date: \_\_\_\_\_ By: \_\_\_\_\_

Approved:  Disapproved:  Date: \_\_\_\_\_ By: \_\_\_\_\_





**First Amendment to Agreement No. 025-A-09/10-BOS  
Between the County of El Dorado and  
Bryan A. Stirrat & Associates, Inc.**

---

**THIS FIRST AMENDMENT TO AGREEMENT NO. 025-A-09/10-BOS** made and entered by and between the County of El Dorado, a political subdivision of the State of California (hereinafter referred to as "County"), and Bryan A. Stirrat & Associate Inc., whose principal place of business is 1360 Valley Vista Drive, Diamond Bar, California 91765 (hereinafter referred to as "Consultant") hereby amends the Agreement as follows:

**WITNESSETH**

**WHEREAS**, County has determined that in order to complete the Cap System, French Drain and Landfill Gas Emission Control System Operable Unit 1 at the Meyers Landfill, said project shall extend into the 2011 construction season, the parties hereto have mutually agreed to amend Article III; and,

**WHEREAS**, County has determined that based on the site conditions and the extent of work that was not included in the Final 100% Remedial Design provided to the County by the Forest Service, the fee schedule shall be revised, the parties hereto have mutually agreed to amend Article IV.

**NOW, THEREFORE**, County and Consultant mutually agree that Contract No. 025-A-09/10-BOS be amended a first time as follows:

**ARTICLE III**

**Term:** This Agreement shall be amended to extend for one (1) year, expiring on June 1, 2012.

**ARTICLE IV**

**Compensation for Services:**

- A.** For services provided herein, County agrees to pay Consultant monthly upon receipt of itemized invoice(s) detailing a description of work performed (identifying number of hours worked, individuals' name and position) on a time basis. Payments shall be made within sixty (60) days following County's receipt and approval of invoices. For the purposes hereof, the billing rate shall be in accordance with Exhibit "C" marked "Amended Billing Rate Information" attached hereto and incorporated herein.
  
- D.** The total payment pursuant to this Agreement shall be amended to increase the total amount by Three Hundred Thirty Thousand Five Hundred Fifty Dollars (\$330,550).

The total payment under this Agreement to Consultant **SHALL NOT EXCEED Eight Hundred Seventy Thousand Five Hundred Forty Dollars (\$870,540).**

All other sections of the Agreement No. 025-A-09/10/-BOS, dated the 1<sup>st</sup> day of June, 2010 shall remain unchanged and in full force.

**REQUESTING DEPARTMENT CONCURRENCE:**

**By:** \_\_\_\_\_  
**Gerri Silva, M.S., REHS**  
**Director Environmental Management Department**

**Dated:** \_\_\_\_\_

**IN WITNESS WHEREOF**, the parties hereto have executed this First Amendment to Agreement No. 025-A-09/10-BOS the day and year first below written.

**- - COUNTY OF EL DORADO - -**

**Dated:** \_\_\_\_\_

**By:** \_\_\_\_\_  
**Chair**  
**Board of Supervisors**

**ATTEST:**

**Dated:** \_\_\_\_\_

**By:** \_\_\_\_\_  
**Suzanne Allen de Sanchez, Clerk of the**  
**Board of Supervisors**

**- - CONSULTANT - -**

**Dated:** \_\_\_\_\_

**By:** \_\_\_\_\_  
**Bryan A. Stirrat & Associates**  
**Bryan Stirrat, President**  
**1360 Valley Vista Drive**  
**Diamond Bar, CA 91765**

EXHIBIT "C"

AMENDED BILLING RATE INFORMATION

**EL DORADO COUNTY  
MEYERS LANDFILL CONSTRUCTION MANAGEMENT AND CONFIRMATION SAMPLING  
REVISED COST BREAKDOWN**

Amended

Work Item	LABOR COSTS									DIRECT COSTS					TOTAL COSTS
	Div. Engineer	Proj Mgr.	Constr. Inspector	Env. Spec. I	CADD Designer	Tech II	Adm Assistant	Total Hours	Total Labor Cost	Analytical Lab	Other Direct Costs	Reimb (Travel) Expenses	Rental Vehicle Use	Contingency	
	hr. \$190	hr. \$167	hr. \$123	hr. \$98	hr. \$119	hr. \$66	hr. \$86			cost+ 10%	cost+ 10%	EDC BOS D-1 Exhibit B	cost+ 5%	10%	
Pre-Construction Activities	8	40	20	60			8	136	\$17,228		\$922			\$1,815	\$19,965
Construction Management & Engineering Support Activities	60	510	1200				96	1866	\$252,426		\$12,599	\$23,325	\$20,400	\$30,875	\$339,625
Confirmation Monitoring, Sampling and Analyses						100		100	\$6,600	\$127,500	\$2,521	\$1,879	\$1,500	\$14,000	\$154,000
Remedial Action Construction Completion Certification Report	8	40		80	8		16	152	\$18,368		\$932			\$1,930	\$21,230
Post Closure OMMF	2	8		20	4		4	38	\$4,496		\$204			\$470	\$5,170
<b>Original Project Budget</b>															\$539,990
Reduction of Anticipated Expenditures based on Existing Conditions			-200				-100	-70	(\$37,220)			-1,879	-12,681	-5,178	(\$56,958)
Additional Pre-Construction Activities	6	48	40	40				134	\$17,996		\$254			\$1,825	\$20,075
French Drain Revision	2	30	10		24		8	74	\$10,164		\$86			\$1,025	\$11,275
Additional Project Manager Time to Address Changed Conditions	50	340						390	\$66,280					\$6,628	\$72,908
Winterization Plan Preparation	6	50			60		8	124	\$17,318		\$182			\$1,750	\$19,250
Construction Management & Engineering Support Activities for Winter and 2011	66	460	800				80	1406	\$194,640		\$8,835	\$19,525	\$17,000	\$24,000	\$264,000
<b>Budget Adjustment</b>															\$330,550
<b>Hour Totals</b>	208	1526	1870	200	96		150	4420							
<b>Revised Anticipated Cost Totals</b>	\$39,520	\$254,842	\$230,010	\$19,600	\$11,424		\$12,900		\$299,118	\$127,500	\$26,535	\$42,850	\$26,219		<b>\$870,540</b>

Original Contract Items  
 Additional Work 2010  
 Proposed Work 2011