

**COUNTY OF EL DORADO
CONSTRUCTION CHANGE ORDER**

CHANGE ORDER DATE: October 24, 2007 **C.O. NUMBER** 01
PROJECT: Georgetown Airport - Construction of Security Fence **PAGE 1 OF 1**

CONTRACTOR: Golden Bay Fence plus Iron Works, Inc. **Contract No.** AIP 3-06-0093-06
 3023 East Myrtle Street
 Stockton, CA 95205


YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT PER THE FOLLOWING/ATTACHED:

ITEM NO.	DESCRIPTION	AMOUNT
CO 01.01	Material Price Increase	\$12,609.00
CO 01.02	Install 1-2" Conduit and 3 New Christy Boxes and Revise Cable Type	\$9,648.00
CO 01.03	Change Automatic Sliding Gate Opening from 15 feet to 20 feet	\$1,255.00
TOTAL		\$23,512.00

*ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT DOCUMENTS SHALL REMAIN IN EFFECT.

ORIGINAL CONTRACT AMOUNT WAS:	\$218,975.00
NET CHANGE BY PREVIOUSLY APPROVED CHANGE ORDERS:	\$0.00
APPROVED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER WAS:	\$218,975.00
THIS CHANGE ORDER WILL <u>INCREASE</u>/DECREASE CONTRACT AMOUNT BY:	\$23,512.00
NEW CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER IS:	\$242,487.00
THE CONTRACT TIME WILL INCREASE/DECREASE BY:	0
THE REVISED CONTRACT COMPLETION DATE IS:	_____

NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER, AND CONTRACTOR

CONTRACTOR	DATE
 Paul W. Gy, PRESIDENT Golden Bay Fence plus Iron Works, Inc.	10/24/07

PROJECT MANAGER	DATE
 Dave Nicolls	11-13-07

AIRPORTS PARKS AND GROUNDS MANAGER	DATE
 Jordan Postlewait	11-15-07

OWNER	DATE
Laura Gill, Interim Director - General Services Dept.	