

CONTRACT CHANGE ORDER

Change Requested by:	<input checked="" type="checkbox"/> Engineer	<input type="checkbox"/> Contractor
----------------------	--	-------------------------------------

CCO No. 3	Suppl. No.	Contract No. 2423	Road Tree Mortality Project Phase III	Federal Number(s)
---------------------	------------	-----------------------------	---	-------------------

To **Joe Benigno Tree Service**, Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. NOTE: This change order must be approved by the Board of Supervisors: Yes No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

Remove the following three trees in addition to the trees required by the contract:

- Tree 6170 and Tree 6400 located at 4880 Pony Express Trail
- Tree 7200 located at 4881 Pony Express Trail


Compensation for these three additional trees will be as follows:

- Tree 6170 and Tree 6400 located at 4880 Pony Express Trail.....\$9,596.00
- Tree 7200 located at 4881 Pony Express Trail.....\$9,600.00

For this work, the Contractor shall receive and accept the agreed lump sum price of \$19,196.00. This sum constitutes full and complete compensation for providing all labor, equipment, materials, tools, and incidentals, including all markups by reason of this change.


Total Increase.....\$19,196.00


ATTEST: James S. Mitrish
Clerk of the Board of Supervisors


By 
Kim Dawson, Sr. Deputy Clerk

Estimated Cost: Decrease Increase \$19,196.00

By reason of this order the time of completion will be adjusted as follows: None


Submitted by SIGNATURE 	(PRINT NAME & TITLE) Aradhana Kochar, P.E., Resident Engineer	DATE 4-11-18
---	--	-----------------

Approved SIGNATURE 	(PRINT NAME & TITLE) John Kahling, P.E., Deputy Director, Engineering	DATE 04/16/18
---	--	------------------

Approved SIGNATURE 	(PRINT NAME & TITLE) Rafael Martinez, Director of Transportation	DATE 4/17/18
---	---	-----------------

Approved SIGNATURE 	(PRINT NAME & TITLE) Michael Ranalli, Chair, Board of Supervisors	DATE 4/24/2018
---	--	-------------------

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. The prices and terms of payment shown above comprise full and final compensation for all direct costs, indirect costs, cumulative costs, and all overhead costs incurred as a result of this contract change order. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by SIGNATURE 	(PRINT NAME & TITLE) Amy Skibinski Office Manager	DATE 4/12/18
---	--	-----------------