

EL DORADO COUNTY
DEPARTMENT OF TRANSPORTATION

Sheet 1 of 1

CONTRACT CHANGE ORDER

Change Requested by:

☐

Engineer

☒

Contractor

CCO No.	Suppl. No.	Contract No.	Project	Federal Number(s)
08		5379	Newtown Road At South Fork Weber Creek Bridge Replacement	BRLS-5925 (086)

To Doug Veerkamp General Engineering Inc.

, Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. NOTE: This change order must be approved by the Board of Supervisors: ☐ Yes ☒ No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

Adjustment of Compensation at Agreed Lump Sum Price

In accordance with Section 4-1.05, "Changes and Extra Work" of the Standard Specifications, furnish labor, equipment, and materials to excavate through unanticipated hard rock for the bridge and wingwall foundations.





Agreed Lump Sum Amount = \$235,339.54

The Contractor is granted an extension of seven (7) working days as a result of this change.


Estimated Cost: ☐ Decrease ☒ Increase

\$235,339.54

By reason of this order the time of completion will be adjusted as follows: Seven (7) working day extension

Submitted by SIGNATURE	(PRINT NAME & TITLE)	DATE
	Chandra Ghimire, P.E., Resident Engineer	8/1/2025
Approved SIGNATURE	(PRINT NAME & TITLE)	DATE
	John Kahling, P.E., Assistant Director of Transportation	08/01/25
Approved SIGNATURE	(PRINT NAME & TITLE)	DATE
	Rafael Martinez, Director	8/4/25
Approved SIGNATURE	(PRINT NAME & TITLE)	DATE
	George Turnbo, Chair, Board of Supervisors	8/19/2025

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. The prices and terms of payment shown above comprise full and final compensation for all direct costs, indirect costs, cumulative costs, and all overhead costs incurred as a result of this contract change order. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by SIGNATURE	(PRINT NAME & TITLE)	DATE
 Lee Moser	Lee Moser, Project Manager/Estimator	8/1/2025