

**CONTRACT CHANGE ORDER**

Change Requested by:	<input checked="" type="checkbox"/>	Engineer	<input type="checkbox"/>	Contractor
----------------------	-------------------------------------	----------	--------------------------	------------

CCO No. <b>66.1</b>	Suppl. No.	Contract No. <b>71328</b>	Road U.S. 50 Silva Valley Parkway Interchange Project – Phase 1	Federal Number(s)
------------------------	------------	------------------------------	---	-------------------

To **Myers and Sons Construction L.P.** , **Contractor**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order must be approved by the Board of Supervisors:**  Yes  No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

Contract Change Order 66 was issued to compensate the Contractor for constructing additional drainage features for the Project, including hot mix asphalt ditches, overside drains, asphalt concrete dike, modifications to Drainage Systems 2 and 6, removing and disposing of an existing overside drain found to be in conflict with the work, and constructing a new drainage system at the southerly end of the Project. The dollar amount estimated for the extra work does not cover the Contractor's costs to perform the work. Contract Change Order 66, Supplement 1 will provide the additional funds owed to the Contractor. All of the costs to construct the work have been agreed upon by the Engineer and Contractor. The funds provided in Contract Change Order 66, Supplement 1 is the total dollar amount in excess of the funds allocated for Contract Change Order 66.

The Contractor shall receive and accept the agreed lump sum of \$79,547.64. This sum constitutes the total compensation (in excess of Contract Change Order 66) for providing all labor, equipment, tools, and incidentals, and all markups by reason of this change.

Total Additional Cost.....\$79,547.64

**No Further Text In This Section**

**EL DORADO COUNTY  
TRANSPORTATION DIVISION  
CONTRACT CHANGE ORDER**

Contract No.: 71328      CCO No.: 66.1

**No Further Text In This Section**

Estimated Cost:  Decrease     Increase      \$79,547.64

By reason of this order the time of completion will be adjusted as follows:      **No Adjustment**

<b>Submitted by</b>		
 SIGNATURE	(PRINT NAME & TITLE) Aradhana Kochar, P.E., Resident Engineer	DATE 9.6.17
<b>Approved</b>		
 SIGNATURE	(PRINT NAME & TITLE) John Kahling, P.E., Deputy Director, Engineering	DATE 09/07/17
<b>Approved</b>		
 SIGNATURE	(PRINT NAME & TITLE) Raphael Martinez, Director Department of Transportation El Dorado County	DATE 9/12/17
<b>Approved</b>		
 SIGNATURE	(PRINT NAME & TITLE) Shiva Frentzen, Chair Board of Supervisors	DATE

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. The prices and terms of payment shown above comprise full and final compensation for all direct costs, indirect costs, cumulative costs, and all overhead costs incurred as a result of this contract change order. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.

<b>Contractor Acceptance by</b>		
SIGNATURE	(PRINT NAME & TITLE)	DATE