

## Status of Pending Grand Jury Recommendations

### 2006-07 Final Report

Report #	Subject	Rec #	Description	Original Response	Status at 6/30/2008	Follow-Up
GJ 06-045	Building B	3	Repair/Replace cooling tower	Has not been implemented but will be in future	Has not been implemented but will be in future	In progress. Completion expected: July 2008
GJ 06-045	SLT Administration Building	19	Display prominent direction signs	Has not been implemented but will be in future	Has not been implemented but will be in future	Roadwork delays, revisit fall, 2008
GJ 06-045	SLT Courthouse	23	Post emergency evacuation signs	Has not been implemented but will be in future	The recommendation has been implemented	None
GJ 06-045	SLT Courthouse	24	Install exit signage	Has not been implemented but will be in future	The recommendation has been implemented	None
GJ 06-050	Information Technologies	1	IT Strategic Plan evaluation/ERP	Requires further analysis	Requires further analysis	Yes. Possibly FY 2009-10