

**COOPERATIVE AGREEMENT**

This agreement, effective on \_\_\_\_\_, is between the State of California, acting through its Department of Transportation, referred to as CALTRANS, and:

County of El Dorado, a political subdivision of the State of California, referred to as COUNTY.

For the purpose of this agreement, the term PARTNERS collectively refers to CALTRANS and COUNTY (all signatory parties to this agreement). The term PARTNER refers to any one of those signatory parties individually.

**RECITALS**

- 1. California Streets and Highways Code sections 114 and 130 authorize PARTNERS to enter into a cooperative agreement for performance of work within the State Highway System (SHS) right of way.
- 2. This agreement outlines the terms and conditions of cooperation between PARTNERS to accomplish PS&E, R/W and CONSTRUCTION for PROJECT for the construction of a traffic signal on State Route 49 at Patterson Drive.

For the purpose of this agreement, the construction of a traffic signal on State Route 49 at Patterson Drive will be referred to as PROJECT. All responsibilities assigned in this agreement to accomplish PS&E, R/W and CONSTRUCTION for PROJECT will be referred to as OBLIGATIONS.

- 3. There are no prior PROJECT-related cooperative agreements.
- 4. Prior to this agreement, COUNTY developed the Project Report.
- 5. COUNTY approved the Mitigated Negative Declaration on July 1, 2009.
- 6. The estimated date for OBLIGATION COMPLETION is December 31, 2015.
- 7. In this agreement capitalized words represent defined terms and acronyms. The Definitions section contains a complete definition for each capitalized term.
- 8. From this point forward, PARTNERS define in this agreement the terms and conditions under which they will accomplish OBLIGATIONS.

**RESPONSIBILITIES**

9. COUNTY is SPONSOR for 100% of PROJECT.
10. CALTRANS will provide IQA for the portions of WORK within existing and proposed SHS right of way. CALTRANS retains the right to reject noncompliant WORK, protect public safety, preserve property rights, and ensure that all WORK is in the best interest of the SHS.
11. COUNTY may provide IQA for the portions of WORK outside existing and proposed SHS right of way.
12. CALTRANS and COUNTY will each be a FUNDING PARTNER for this agreement. Their funding commitments are defined in the FUNDING SUMMARY.
13. COUNTY is the CEQA lead agency for PROJECT.
14. CALTRANS is the CEQA responsible agency for PROJECT.
15. COUNTY is IMPLEMENTING AGENCY for PS&E, R/W and CONSTRUCTION.

**SCOPE**

**Scope: General**

16. PARTNERS will perform all OBLIGATIONS in accordance with federal and California laws, regulations, and standards; FHWA STANDARDS; and CALTRANS STANDARDS.
17. IMPLEMENTING AGENCY for a PROJECT COMPONENT will provide a Quality Management Plan (QMP) for that component as part of the PROJECT MANAGEMENT PLAN.
18. Any PARTNER may, at its own expense, have representatives observe any OBLIGATIONS performed by another PARTNER. Observation does not constitute authority over those OBLIGATIONS.
19. Each PARTNER will ensure that all of its personnel participating in OBLIGATIONS are appropriately qualified, and if necessary licensed, to perform the tasks assigned to them.
20. PARTNERS will invite each other to participate in the selection and retention of any consultants who participate in OBLIGATIONS.
21. If WORK is done under contract (not completed by a PARTNER's own employees) and is governed by the California Labor Code's definition of "public works" (section

1720(a)(a)), that PARTNER will conform to sections 1720 – 1815 of the California Labor Code and all applicable regulations and coverage determinations issued by the Director of Industrial Relations.

22. IMPLEMENTING AGENCY for each PROJECT COMPONENT included in this agreement will be available to help resolve problems generated by that component for the entire duration of PROJECT.
23. CALTRANS will issue, upon proper application, the encroachment permits required for WORK within SHS right of way.

Contractors and/or agents, and utility owners will not perform WORK without an encroachment permit issued in their name.

24. If any PARTNER discovers unanticipated cultural, archaeological, paleontological, or other protected resources during WORK, all WORK in that area will stop and that PARTNER will notify all PARTNERS within 24 hours of discovery. WORK may only resume after a qualified professional has evaluated the nature and significance of the discovery and a plan is approved for its removal or protection.
25. PARTNERS will hold all administrative draft and administrative final reports, studies, materials, and documentation relied upon, produced, created, or utilized for PROJECT in confidence to the extent permitted by law. Where applicable, the provisions of California Government Code section 6254.5(e) will govern the disclosure of such documents in the event that PARTNERS share said documents with each other.

PARTNERS will not distribute, release, or share said documents with anyone other than employees, agents, and consultants who require access to complete PROJECT without the written consent of the PARTNER authorized to release them, unless required or authorized to do so by law.

26. If any PARTNER receives a public records request, pertaining to OBLIGATIONS, that PARTNER will notify PARTNERS within fifteen (15) working days of receipt and make PARTNERS aware of any disclosed public records. PARTNERS will consult with each other prior to the release of any public documents related to the PROJECT.
27. If HM-1 or HM-2 is found during a PROJECT COMPONENT, IMPLEMENTING AGENCY for that PROJECT COMPONENT will immediately notify PARTNERS.
28. CALTRANS, independent of PROJECT, is responsible for any HM-1 found within the existing SHS right of way. CALTRANS will undertake or cause to be undertaken HM MANAGEMENT ACTIVITIES related to HM-1 with minimum impact to PROJECT schedule.
29. COUNTY, independent of PROJECT, is responsible for any HM-1 found within PROJECT limits and outside the existing SHS right of way. COUNTY will undertake or

cause to be undertaken HM MANAGEMENT ACTIVITIES related to HM-1 with minimum impact to PROJECT schedule.

30. If HM-2 is found within PROJECT limits, the public agency responsible for the advertisement, award, and administration (AAA) of the PROJECT construction contract will be responsible for HM MANAGEMENT ACTIVITIES related to HM-2.
31. CALTRANS' acquisition or acceptance of title to any property on which any HM-1 or HM-2 is found will proceed in accordance with CALTRANS' policy on such acquisition.
32. PARTNERS will comply with all of the commitments and conditions set forth in the environmental documentation, environmental permits, approvals, and applicable agreements as those commitments and conditions apply to each PARTNER's responsibilities in this agreement.
33. IMPLEMENTING AGENCY for each PROJECT COMPONENT will furnish PARTNERS with written quarterly progress reports during the implementation of OBLIGATIONS in that component.
34. Upon OBLIGATION COMPLETION, ownership or title to all materials and equipment constructed or installed for the operations and/or maintenance of the SHS within SHS right of way as part of WORK become the property of CALTRANS.  
  
CALTRANS will not accept ownership or title to any materials or equipment constructed or installed outside SHS right of way.
35. IMPLEMENTING AGENCY for a PROJECT COMPONENT will accept, reject, compromise, settle, or litigate claims of any non-agreement parties hired to do WORK in that component.
36. PARTNERS will confer on any claim that may affect OBLIGATIONS or PARTNERS' liability or responsibility under this agreement in order to retain resolution possibilities for potential future claims. No PARTNER will prejudice the rights of another PARTNER until after PARTNERS confer on claim.
37. PARTNERS will maintain, and will ensure that any party hired by PARTNERS to participate in OBLIGATIONS will maintain, a financial management system that conforms to Generally Accepted Accounting Principles (GAAP), and that can properly accumulate and segregate incurred PROJECT costs, and provide billing and payment support.
38. PARTNERS will comply with the appropriate federal cost principles and administrative requirements outlined in the Applicable Cost Principles and Administrative Requirements table below. These principles and requirements apply to all funding types included in this agreement.

39. PARTNERS will ensure that any party hired to participate in OBLIGATIONS will comply with the appropriate federal cost principles and administrative requirements outlined in the Applicable Cost Principles and Administrative Requirements table below.

<b>Applicable Cost Principles and Administration Requirements</b>		
The federal cost principles and administrative requirements associated with each organization type apply to that organization.		
<b>Organization Type</b>	<b>Cost Principles</b>	<b>Administrative Requirements</b>
Federal Governments	2 CFR Part 225	OMB A-102
State and Local Government	2 CFR, Part 225	49 CFR, Part 18
Educational Institutions	2 CFR, Part 220	2 CFR, Part 215
Non-Profit Organizations	2 CFR, Part 230	2 CFR, Part 215
For Profit Organizations	48 CFR, Chapter 1, Part 31	49 CFR, Part 18
<b>CFR (Code of Federal Regulations)</b>		
<b>OMB (Office of Management and Budget)</b>		
<b>Related URLs:</b>		
• Various OMB Circular:	<a href="http://www.whitehouse.gov/omb/grants_circulars">http://www.whitehouse.gov/omb/grants_circulars</a>	
• Code of Federal Regulations:	<a href="http://www.gpoaccess.gov/CFR">http://www.gpoaccess.gov/CFR</a>	

40. PARTNERS will maintain and make available to each other all OBLIGATIONS-related documents, including financial data, during the term of this agreement.
41. PARTNERS will retain all OBLIGATIONS-related records for three (3) years after the final voucher.
42. PARTNERS have the right to audit each other in accordance with generally accepted governmental audit standards.

CALTRANS, the state auditor, FHWA, and COUNTY will have access to all OBLIGATIONS-related records of each PARTNER, and any party hired by a PARTNER to participate in OBLIGATIONS, for audit, examination, excerpt, or transcription.

The examination of any records will take place in the offices and locations where said records are generated and/or stored and will be accomplished during reasonable hours of operation. The auditing PARTNER will be permitted to make copies of any OBLIGATIONS-related records needed for the audit.

The audited PARTNER will review the draft audit, findings, and recommendations, and provide written comments within 30 calendar days of receipt.

Upon completion of the final audit, PARTNERS have 30 days to refund or invoice as necessary in order to satisfy the obligation of the audit.

Any audit dispute not resolved by PARTNERS is subject to dispute resolution. Any costs arising out of the dispute resolution process will be paid within 30 calendar days of the final audit or dispute resolution findings.

- 43. Any PARTNER that hires another party during the construction phase to participate in OBLIGATIONS will conduct a pre-award audit of that party in accordance with the *Local Assistance Procedures Manual*.
- 44. PARTNERS will not incur costs beyond the funding commitments in this agreement. If IMPLEMENTING AGENCY anticipates that funding for WORK will be insufficient to complete WORK, IMPLEMENTING AGENCY will promptly notify SPONSOR.

IMPLEMENTING AGENCY has no obligation to perform WORK if funds to perform WORK are unavailable.

- 45. If WORK stops for any reason, IMPLEMENTING AGENCY will place all facilities impacted by WORK in a safe and operable condition acceptable to CALTRANS.
- 46. If WORK stops for any reason, each PARTNER will continue to implement all of its applicable commitments and conditions included in the PROJECT environmental documentation, permits, agreements, or approvals that are in effect at the time that WORK stops, as they apply to each PARTNER’s responsibilities in this agreement, in order to keep PROJECT in environmental compliance until WORK resumes.
- 47. Each PARTNER accepts responsibility to complete the activities that it selected on the SCOPE SUMMARY. Activities marked with “N/A” on the SCOPE SUMMARY are not included in the scope of this agreement.
- 48. The COUNTY officer or employee responsible for administering this Agreement is Matthew D. Smeltzer, P.E., Deputy Director Engineering, Engineering Division, Department of Transportation, or successor.

**Scope: Environmental Permits, Approvals and Agreements**

- 49. Each PARTNER identified in the Environmental Permits table below accepts the responsibility to complete the assigned activities.

Environmental Permits						
Permit	Coordinate	Prepare	Obtain	Implement	Renew	Amend
404 USACOE	COUNTY	COUNTY	COUNTY	COUNTY	COUNTY	COUNTY
401 RWQCB	COUNTY	COUNTY	COUNTY	COUNTY	COUNTY	COUNTY
1602 DFG	COUNTY	COUNTY	COUNTY	COUNTY	COUNTY	COUNTY

**Scope: Plans, Specifications, and Estimate (PS&E)**

50. COUNTY will identify and locate all utility facilities within PROJECT area as part of PS&E responsibilities. The plans, specifications, and estimate for PROJECT will identify all utility facilities not relocated or removed in advance of the construction PROJECT COMPONENT.
51. COUNTY will make all necessary arrangements with utility owners for the timely accommodation, protection, relocation, or removal of any existing utility facilities that conflict with construction of PROJECT or that violate CALTRANS' encroachment policy.

**Scope: Right of Way (R/W)**

52. COUNTY will provide a land surveyor licensed in the State of California to be responsible for surveying and right of way engineering. All survey and right of way engineering documents will bear the professional seal, certificate number, registration classification, expiration date of certificate, and signature of the responsible surveyor.
53. COUNTY will provide CALTRANS-approved verification of its arrangements for the protection, relocation, or removal of all conflicting facilities and that such work will be completed prior to construction contract award or as otherwise stated in the PROJECT plans, specifications, and estimate. This verification must include references to all required SHS encroachment permits.
54. COUNTY will utilize a public agency currently qualified by CALTRANS or a properly licensed consultant for all right of way activities. A qualified right of way agent will administer all right of way consultant contracts.

COUNTY will submit a draft Right of Way Certification document to CALTRANS six weeks prior to the scheduled milestone date for review.

COUNTY will submit a final Right of Way certification document to CALTRANS prior to PROJECT advertisement for approval.

55. COUNTY will prepare and provide to CALTRANS a Right of Way Certification prior to PROJECT advertisement.
56. All right of way conveyances must be completed prior to OBLIGATION COMPLETION.
57. CALTRANS' acceptance of right of way title is subject to review of an Updated Preliminary Title Report provided by COUNTY verifying that the title is free of all encumbrances and liens. Upon acceptance, COUNTY will provide CALTRANS with a Policy of Title Insurance in CALTRANS' name.

58. COUNTY will hear Resolutions of Necessity under written approval from CALTRANS.

**Scope: CONSTRUCTION**

59. COUNTY will advertise, open bids, award, and approve the construction contract in accordance with the California Public Contract Code and the California Labor Code.

COUNTY will not advertise the construction contract until CALTRANS completes or accepts the final plans, specifications, and estimate package; CALTRANS approves the Right of Way Certification; and SPONSOR verifies full funding of CONSTRUCTION SUPPORT and CONSTRUCTION CAPITAL.

By accepting responsibility to advertise and award the construction contract, COUNTY also accepts responsibility to administer the construction contract.

60. COUNTY will provide a RESIDENT ENGINEER and construction support staff that are independent of the design engineering company and construction contractor.

61. IMPLEMENTING AGENCY will implement changes to the construction contract through contract change orders (CCOs). PARTNERS will review and concur on all CCOs over \$50,000.

CALTRANS must approve all CCOs affecting public safety or the preservation of property, all design and specification changes, and all major changes as defined in the CALTRANS Construction Manual prior to implementing the CCO.

62. If the lowest responsible construction contract bid is greater than the funding commitment to CONSTRUCTION CAPITAL, all PARTNERS must be involved in determining how to proceed. If PARTNERS do not agree in writing on a course of action within 15 working days, the IMPLEMENTING AGENCY shall not award the construction contract. (S.i.14)

63. COUNTY will require the construction contractor to furnish payment and performance bonds naming COUNTY as obligee, and CALTRANS as additional obligee, and to carry liability insurance in accordance with CALTRANS specifications.

64. COUNTY will submit a written request to CALTRANS for any SFM identified in the PROJECT plans, specifications, and estimate a minimum of 45 days prior to the bid advertisement date for PROJECT construction contract. COUNTY will submit a written request to CALTRANS for any additional SFM deemed necessary during PROJECT construction.



65. CALTRANS will make SFM available at a CALTRANS-designated location after COUNTY requests SFM and CALTRANS' provides a cost estimate for said SFM.
66. COUNTY will prepare a Quality Management Plan (QMP) for WBS activity 5.270.35.20 - Source Inspection and will submit it to CALTRANS for review and approval.  
  
After COUNTY submits the proper permit application and CALTRANS approves the QMP, CALTRANS will issue the encroachment permit(s) for the construction contract.
67. As IMPLEMENTING AGENCY for CONSTRUCTION, COUNTY is responsible for maintenance within PROJECT limits as part of the construction contract.
68. PARTNERS will execute a separate maintenance agreement prior to OBLIGATIONS COMPLETION.

### COST

#### **Cost: General**

69. The cost of any awards, judgments, or settlements generated by OBLIGATIONS is an OBLIGATIONS COST.
70. CALTRANS, independent of PROJECT, will pay all costs for HM MANAGEMENT ACTIVITIES related to HM-1 found within the existing SHS right of way.
71. COUNTY, independent of PROJECT, will pay, or cause to be paid, all costs for HM MANAGEMENT ACTIVITIES related to HM-1 found within PROJECT limits and outside of the existing SHS right of way.
72. HM MANAGEMENT ACTIVITIES costs related to HM-2 are CONSTRUCTION SUPPORT and CONSTRUCTION CAPITAL costs.
73. The cost to comply with and implement the commitments set forth in the environmental documentation is an OBLIGATIONS COST.
74. The cost to ensure that PROJECT remains in environmental compliance is an OBLIGATIONS COST.
75. The cost of any legal challenges to the CEQA environmental process or documentation is an OBLIGATIONS COST.
76. Independent of OBLIGATIONS COST, CALTRANS will fund the cost of its own IQA for WORK done within existing or proposed future SHS right of way.

77. Independent of OBLIGATIONS COST, COUNTY will fund the cost of its own IQA for WORK done outside existing or proposed future SHS right of way.
78. CALTRANS will provide encroachment permits to PARTNERS, their contractors, consultants and agents, at no cost.
79. Fines, interest, or penalties levied against a PARTNER will be paid, independent of OBLIGATIONS cost, by the PARTNER whose actions or lack of action caused the levy. That PARTNER will indemnify and defend each other PARTNER.
80. Travel, per diem, and third-party contract reimbursements are an OBLIGATIONS COST only after those hired by PARTNERS to participate in OBLIGATIONS incur and pay those costs.

Payments for travel and per diem will not exceed the rates paid rank and file state employees under current California Department of Personnel Administration (DPA) rules current at the effective date of this agreement.

If COUNTY invoices for rates in excess of DPA rates, COUNTY will fund the cost difference and reimburse CALTRANS for any overpayment.

81. The cost of any engineering support performed by CALTRANS includes all direct and applicable indirect costs. CALTRANS calculates indirect costs based solely on the type of funds used to pay support costs. State and federal funds are subject to the current Program Functional Rate. Local funds are subject to the current Program Functional Rate and the current Administration Rate. Caltrans periodically adjusts the Program Functional Rate and the Administration Rate.
82. If CALTRANS reimburses COUNTY for any costs later determined to be unallowable, COUNTY will reimburse those funds.
83. The cost to place PROJECT right of way in a safe and operable condition and meet all environmental commitments is an OBLIGATIONS cost.
84. Because IMPLEMENTING AGENCY is responsible for managing the scope, cost, and schedule of a project component, if there are insufficient funds available in this agreement to place the right of way in a safe and operable condition, the appropriate IMPLEMENTING AGENCY accepts responsibility to fund these activities until such time as PARTNERS amend this agreement.

That IMPLEMENTING AGENCY may request reimbursement for these costs during the amendment process.

85. If there are insufficient funds in this agreement to implement applicable commitments and conditions included in the PROJECT environmental documentation, permits, agreements, and/or approvals that are in effect at a time that WORK stops, each

PARTNER implementing commitments or conditions accepts responsibility to fund these activities, as they apply to each PARTNER's responsibilities, until such time are PARTNERS amend this agreement.

Each PARTNER may request reimbursement for these costs during the amendment process.

86. If COUNTY terminates the WORK prior to completion, CALTRANS shall require COUNTY, at COUNTY's expense, to return the SHS R/W to its original condition or to a safe and operable condition acceptable to CALTRANS. If COUNTY fails to do so, CALTRANS reserves the right to finish WORK or place PROJECT in a safe and operable condition and CALTRANS will bill COUNTY for all actual expenses incurred and COUNTY agrees to pay said bill within thirty (30) days of receipt. Notwithstanding the above, should COUNTY establish at anytime during WORK that the revenues from traffic impact mitigation fees collected at building permit issuance to fund portions of its obligations under this Agreement are insufficient or appear to be insufficient to support COUNTY's financial commitments towards WORK, COUNTY can terminate WORK and must return SHS R/W to its original condition or to a safe and operable condition acceptable to CALTRANS. COUNTY shall not be obligated to use COUNTY General Funds to return the SHS R/W to its original condition or to a safe and operable condition acceptable to CALTRANS.

87. PARTNERS will pay invoices within 30 calendar days of receipt of invoice.

**Cost: Environmental Permits, Approvals and Agreements**

88. The cost of coordinating, obtaining, complying with, implementing, and if necessary renewing and amending resource agency permits, agreements, and/or approvals is an OBLIGATIONS COST.

**Cost: Plans, Specifications, and Estimate (PS&E)**

89. COUNTY will determine the cost to positively identify and locate, protect, relocate, or remove any utility facilities whether inside or outside SHS right of way in accordance with federal and California laws and regulations, and CALTRANS' policies, procedures, standards, practices, and applicable agreements.

**Cost: CONSTRUCTION Support**

90. The cost to maintain the SHS within PROJECT limits is an OBLIGATIONS COST until OBLIGATION COMPLETION, after which, the cost of maintenance will be handled in a separate maintenance agreement.
91. COUNTY will invoice CALTRANS monthly for the actual cost of any CONSTRUCTION SUPPORT cost up to \$200,000, as shown on the attached Funding Summary.

**Cost: CONSTRUCTION Capital**

92. COUNTY will invoice CALTRANS monthly for the actual cost of any CONSTRUCTION CAPITAL cost up to \$1,350,000, as shown on the attached Funding Summary.

93. The cost of all SFM is a CONSTRUCTION CAPITAL cost.

CALTRANS will invoice COUNTY for the actual cost of all SFM.

After PARTNERS agree that all WORK is complete, CALTRANS will submit a final accounting for all SFM costs. Based on the final accounting, PARTNERS will refund or invoice as necessary in order to satisfy the financial commitments of this agreement.

**SCHEDULE**

94. PARTNERS will manage the schedule for OBLIGATIONS through the work plan included in the PROJECT MANAGEMENT PLAN.

**GENERAL CONDITIONS**

95. PARTNERS understand that this agreement is in accordance with and governed by the Constitution and laws of the State of California. This agreement will be enforceable in the State of California. Any PARTNER initiating legal action arising from this agreement will file and maintain that legal action in the Superior Court of the county in which the CALTRANS district office that is signatory to this agreement resides, or in the Superior Court of the county in which PROJECT is physically located.
96. All OBLIGATIONS of CALTRANS under the terms of this agreement are subject to the appropriation of resources by the Legislature, the State Budget Act authority, and the allocation of funds by the California Transportation Commission.

97. Any PARTNER performing IQA does so for its own benefit. No one can assign liability to that PARTNER due to its IQA activities.
98. PARTNERS will meet the requirements of Government Code Section 8879.20 et al. (Proposition 1 legislation), the governor's Executive Order 2007-S-02-07, and the California Transportation Commission (CTC) program guidelines for the applicable account.
99. Neither COUNTY nor any officer or employee thereof is responsible for any injury, damage or liability occurring by reason of anything done or omitted to be done by CALTRANS and/or its agents under or in connection with any work, authority, or jurisdiction conferred upon CALTRANS under this agreement.

It is understood and agreed that CALTRANS will fully defend, indemnify, and save harmless COUNTY and all of its officers and employees from all claims, suits, or actions of every name, kind, and description brought forth under, but not limited to, tortious, contractual, inverse condemnation, or other theories or assertions of liability occurring by reason of anything done or omitted to be done by CALTRANS and/or its agents under this agreement.

100. Neither CALTRANS nor any officer or employee thereof is responsible for any injury, damage, or liability occurring by reason of anything done or omitted to be done by COUNTY and/or its agents under or in connection with any work, authority, or jurisdiction conferred upon COUNTY under this agreement.

It is understood and agreed that COUNTY will fully defend, indemnify, and save harmless CALTRANS and all of its officers and employees from all claims, suits, or actions of every name, kind, and description brought forth under, but not limited to, tortious, contractual, inverse condemnation, or other theories or assertions of liability occurring by reason of anything done or omitted to be done by COUNTY and/or its agents under this agreement.

101. PARTNERS do not intend this agreement to create a third party beneficiary or define duties, obligations, or rights in parties not signatory to this agreement. PARTNERS do not intend this agreement to affect their legal liability by imposing any standard of care for fulfilling OBLIGATIONS different from the standards imposed by law.
102. PARTNERS will not assign or attempt to assign OBLIGATIONS to parties not signatory to this agreement.
103. PARTNERS will not interpret any ambiguity contained in this agreement against each other. PARTNERS waive the provisions of California Civil Code section 1654.
104. A waiver of a PARTNER's performance under this agreement will not constitute a continuous waiver of any other provision. An amendment made to any article or section

of this agreement does not constitute an amendment to or negate all other articles or sections of this agreement.

105. A delay or omission to exercise a right or power due to a default does not negate the use of that right or power in the future when deemed necessary.
106. If any PARTNER defaults in its OBLIGATIONS, a non-defaulting PARTNER will request in writing that the default be remedied within 30 calendar days. If the defaulting PARTNER fails to do so, the non-defaulting PARTNER may initiate dispute resolution.
107. PARTNERS will first attempt to resolve agreement disputes at the PROJECT team level. If they cannot resolve the dispute themselves, the CALTRANS district director and the executive officer of COUNTY will attempt to negotiate a resolution. If PARTNERS do not reach a resolution, PARTNERS' legal counsel will initiate mediation. PARTNERS agree to participate in mediation in good faith and will share equally in its costs.

Neither the dispute nor the mediation process relieves PARTNERS from full and timely performance of OBLIGATIONS in accordance with the terms of this agreement. However, if any PARTNER stops fulfilling OBLIGATIONS, any other PARTNER may seek equitable relief to ensure that OBLIGATIONS continue.

Except for equitable relief, no PARTNER may file a civil complaint until after mediation, or 45 calendar days after filing the written mediation request, whichever occurs first.

PARTNERS will file any civil complaints in the Superior Court of the county in which the CALTRANS district office signatory to this agreement resides. The prevailing PARTNER will be entitled to an award of all costs, fees, and expenses, including reasonable attorney fees as a result of litigating a dispute under this agreement or to enforce the provisions of this article including equitable relief.

108. PARTNERS maintain the ability to pursue alternative or additional dispute remedies if a previously selected remedy does not achieve resolution.
109. If any provisions in this agreement are deemed to be, or are in fact, illegal, inoperative, or unenforceable, those provisions do not render any or all other agreement provisions invalid, inoperative, or unenforceable, and PARTNERS will automatically sever those provisions from this agreement.
110. PARTNERS intend this agreement to be their final expression and supersede any oral understanding or writings pertaining to OBLIGATIONS.
111. If during performance of WORK additional activities or environmental documentation is necessary to keep PROJECT in environmental compliance, PARTNERS will amend this agreement to include completion of those additional tasks.

112. PARTNERS will execute a formal written amendment if there are any changes to OBLIGATIONS. COUNTY officer or employee responsible for administering this Agreement is Matthew D. Smeltzer, P.E., Deputy Director Engineering, Engineering Division, Department of Transportation, or successor.
113. This agreement will terminate upon OBLIGATION COMPLETION or an amendment to terminate this agreement, whichever occurs first.

However, all indemnification, document retention, audit, claims, environmental commitment, legal challenge, and ownership articles will remain in effect until terminated or modified in writing by mutual agreement.

114. The following documents are attached to, and made an express part of this agreement: SCOPE SUMMARY, FUNDING SUMMARY, CEQA Designation Letter.

### **DEFINITIONS**

**CALTRANS** – The California Department of Transportation

**CALTRANS STANDARDS** – CALTRANS policies and procedures, including, but not limited to, the guidance provided in the *Guide to Capital Project Delivery Workplan Standards* (previously known as WBS Guide) available at <http://www.dot.ca.gov/hq/projmgmt/guidance.htm>.

**CEQA (California Environmental Quality Act)** – The act (California Public Resources Code, sections 21000 et seq.) that requires state and local agencies to identify the significant environmental impacts of their actions and to avoid or mitigate those significant impacts, if feasible.

**CFR (Code of Federal Regulations)** – The general and permanent rules published in the Federal Register by the executive departments and agencies of the federal government.

**CONSTRUCTION CAPITAL** – See PROJECT COMPONENT.

**CONSTRUCTION SUPPORT** – See PROJECT COMPONENT.

**COOPERATIVE AGREEMENT CLOSURE STATEMENT** – A document signed by PARTNERS that verifies the completion of all OBLIGATIONS included in this agreement and in all amendments to this agreement.

**COST** – The responsibility for cost responsibilities in this agreement can take one of three assignments:

- **OBLIGATIONS COST** – A cost associated with fulfilling OBLIGATIONS that will be funded as part of this agreement. The responsibility is defined by the funding commitments in this agreement.

- **PROJECT COST** – A cost associated with PROJECT that can be funded outside of OBLIGATIONS. A PROJECT COST may not necessarily be part of this agreement. This responsibility is defined by the PARTNERS' funding commitments at the time the cost is incurred.
- **PARTNER cost** – A cost that is the responsibility of a specific PARTNER, independent of PROJECT.

**FHWA** – Federal Highway Administration

**FHWA STANDARDS** – FHWA regulations, policies and procedures, including, but not limited to, the guidance provided at [www.fhwa.dot.gov/topics.htm](http://www.fhwa.dot.gov/topics.htm).

**FUNDING PARTNER** – A PARTNER that commits a defined dollar amount to fulfill OBLIGATIONS. Each FUNDING PARTNER accepts responsibility to provide the funds identified on the FUNDING SUMMARY under its name.

**FUNDING SUMMARY** – The table that designates an agreement's funding sources, types of funds, and the PROJECT COMPONENT in which the funds are to be spent. Funds listed on the FUNDING SUMMARY are "not-to-exceed" amounts for each FUNDING PARTNER.

**GAAP (Generally Accepted Accounting Principles)** – Uniform minimum standards and guidelines for financial accounting and reporting issued by the Federal Accounting Standards Advisory Board that serve to achieve some level of standardization. See <http://www.fasab.gov/accepted.html>.

**HM-1** – Hazardous material (including, but not limited to, hazardous waste) that may require removal and disposal pursuant to federal or state law whether it is disturbed by PROJECT or not.

**HM-2** – Hazardous material (including, but not limited to, hazardous waste) that may require removal and disposal pursuant to federal or state law only if disturbed by PROJECT.

**HM MANAGEMENT ACTIVITIES** – Management activities related to either HM-1 or HM-2 including, without limitation, any necessary manifest requirements and disposal facility designations.

**IMPLEMENTING AGENCY** – The PARTNER responsible for managing the scope, cost, and schedule of a PROJECT COMPONENT to ensure the completion of that component.

**IQA (Independent Quality Assurance)** – Ensuring that IMPLEMENTING AGENCY's quality assurance activities result in WORK being developed in accordance with the applicable standards and within an established Quality Management Plan (QMP). IQA does not include any work necessary to actually develop or deliver WORK or any validation by verifying or rechecking work performed by another partner.



**OBLIGATION COMPLETION** – PARTNERS have fulfilled all OBLIGATIONS included in this agreement, and all amendments to this agreement, and have signed a COOPERATIVE AGREEMENT CLOSURE STATEMENT.

**OBLIGATIONS** – All responsibilities included in this agreement.

**OBLIGATIONS COST** – See COST.

**OMB (Office of Management and Budget)** – The federal office that oversees preparation of the federal budget and supervises its administration in Executive Branch agencies.

**PARTNER** – Any individual signatory party to this agreement.

**PARTNERS** – The term that collectively references all of the signatory agencies to this agreement. This term only describes the relationship between these agencies to work together to achieve a mutually beneficial goal. It is not used in the traditional legal sense in which one PARTNER's individual actions legally bind the other partners.

**PROJECT** – The undertaking to the construction of a traffic signal on State Route 49 at Patterson Drive.

**PROJECT COMPONENT** – A distinct portion of the planning and project development process of a capital project as outlined in California Government Code, section 14529(b).

- **PID (Project Initiation Document)** – The activities required to deliver the project initiation document for PROJECT.
- **PA&ED (Project Approval and Environmental Document)** – The activities required to deliver the project approval and environmental documentation for PROJECT.
- **PS&E (Plans, Specifications, and Estimate)** – The activities required to deliver the plans, specifications, and estimate for PROJECT.
- **R/W (Right of Way) SUPPORT** – The activities required to obtain all property interests for PROJECT.
- **R/W (Right of Way) CAPITAL** – The funds for acquisition of property rights for PROJECT.
- **CONSTRUCTION SUPPORT** – The activities required for the administration, acceptance, and final documentation of the construction contract for PROJECT.
- **CONSTRUCTION CAPITAL** – The funds for the construction contract.

**PROJECT COST** – See COST.

**PROJECT MANAGEMENT PLAN** – A group of documents used to guide a project's execution and control throughout that project's lifecycle.

**PS&E (Plans, Specifications, and Estimate)** – See PROJECT COMPONENT.

**QMP (Quality Management Plan)** – An integral part of the Project Management Plan that describes IMPLEMENTING AGENCY’s quality policy and how it will be used.

**RESIDENT ENGINEER** – A civil engineer licensed in the State of California who is responsible for construction contract administration activities. Said engineer must be independent of the design engineering company and the construction contractor.

**R/W (Right of Way) CAPITAL** – See PROJECT COMPONENT.

**R/W (Right of Way) SUPPORT** – See PROJECT COMPONENT.

**SCOPE SUMMARY** – The attachment in which each PARTNER designates its commitment to specific scope activities within each PROJECT COMPONENT as outlined by the *Guide to Capital Project Delivery Workplan Standards* (previously known as WBS Guide) available at <http://www.dot.ca.gov/hq/projmgmt/guidance.htm>.

**SHS (State Highway System)** – All highways, right of way, and related facilities acquired, laid out, constructed, improved, or maintained as a state highway pursuant to constitutional or legislative authorization.

**SPONSOR** – Any PARTNER that accepts the responsibility to establish scope of PROJECT and the obligation to secure financial resources to fund PROJECT. SPONSOR is responsible for adjusting the PROJECT scope to match committed funds or securing additional funds to fully fund the PROJECT scope. If a PROJECT has more than one SPONSOR, funding adjustments will be made by percentage (as outlined in Responsibilities). Scope adjustments must be developed through the project development process and must be approved by CALTRANS as the owner/operator of the SHS.

**SFM (State Furnished Material)** – Any materials or equipment supplied by CALTRANS.

**WORK** – All scope activities included in this agreement.

**CONTACT INFORMATION**

The information provided below indicates the primary contact data for each PARTNER to this agreement. PARTNERS will notify each other in writing of any personnel or location changes. Contact information changes do not require an amendment to this agreement.

The primary agreement contact person for CALTRANS is:

Clark Peri, Project Manager  
2379 Gateway Oaks Drive, Suite 150  
Sacramento, California 95833  
Office Phone: (916) 274-0538  
Mobile Phone: (916) 825-8168  
Email: cperi@dot.ca.gov

The primary agreement contact person for COUNTY is:

Adam Bane, Project Manager  
2850 Fairlane Court, Bldg C  
Placerville, California 95667  
Office Phone: (530) 621-5983  
Email: adam.bane@edcgov.us

**SIGNATURES**

PARTNERS declare that:

- 1. Each PARTNER is an authorized legal entity under California state law.
- 2. Each PARTNER has the authority to enter into this agreement.
- 3. The people signing this agreement have the authority to do so on behalf of their public agencies.


STATE OF CALIFORNIA  
DEPARTMENT OF TRANSPORTATION

COUNTY OF EL DORADO

APPROVED

APPROVED

By: \_\_\_\_\_  
THOMAS L. BRANNON  
Deputy District Director, D3 Programming  
& Project Management

By:  \_\_\_\_\_  
RON BRIGGS  
Chair, Board of Supervisors  
4-3-13  
Board date  
12-18-12


Date: \_\_\_\_\_

By:  \_\_\_\_\_  
for JAMES S. MITRISON  
Clerk of the Board of Supervisors

Date: 4-3-13

CERTIFIED AS TO FUNDS:

By: \_\_\_\_\_  
District Project Control Officer

By:  \_\_\_\_\_  
KIMBERLY A. KERR  
Interim Director of Transportation

Date: 4/3/13

Date: \_\_\_\_\_

APPROVED AS TO FORM AND PROCEDURE

By:  \_\_\_\_\_  
MATT SMELTZER  
Deputy Director - Engineering Division

Date: 4/1/13

## SCOPE SUMMARY

4	5	6	7	8	Description	CALTRANS	COUNTY	N/A
3	185				Prepare Base Maps and Plan Sheets for PS&E Development		X	
4	195				Right of Way Property Management and Excess Land		X	
4	200				Utility Relocation		X	
3	205				Permits, Agreements during PS&E Component		X	
		05			Required permits		X	
		15			Railroad Agreements			X
		25			Agreement for Material Sites		X	
		30			Executed Maintenance Agreement		X	
		45			MOU From Tribal Employment Rights Office (TERO)		X	
		55			NEPA Delegation			X
4	220				RIGHT OF WAY ENGINEERING		X	
4	225				Obtain Right of Way Interests for Project Right of Way Certification		X	
3	230				Prepare Draft Plans, Specifications, and Estimates		X	
		05			Draft Roadway Plans		X	
		10			Draft Highway Planting Plans		X	
		15			Draft Traffic Plans		X	
		20			Transportation Management Plan		X	
		25			Draft Utility Plans		X	
		30			Draft Drainage Plans		X	
		35			Draft Specifications		X	
		40			Draft Plans, Specifications, and Estimates Quantities and Estimates		X	
		55			Structures Draft Plans, Specifications, and Estimates Incorporation		X	
		60			Updated Project Information for Plans, Specifications, and Estimates Package		X	
		90			NEPA Delegation			X
		99			Other Draft Plans, Specifications, and Estimates Products		X	
3	235				Mitigate Environmental Impacts and Clean Up Hazardous Waste		X	
		05			Environmental Mitigation		X	
		10			Detailed Site Investigation for Hazardous Waste		X	
		15			Hazardous Waste Management Plan		X	
		20			Hazardous Waste Plans, Specifications, and Estimates		X	
		25			Hazardous Waste Clean-Up		X	
		30			Hazardous Substances Disclosure Document (HSDD)		X	
		35			Long Term Mitigation Monitoring		X	
		40			Updated Environmental Commitments Record		X	
		45			NEPA Delegation			X
3	240				Draft Structures Plans, Specifications, and Estimates		X	
4	245				Post Right of Way Certification Work		X	
3	250				FINAL STRUCTURES PS&E PACKAGE		X	
3	255				Circulate, Review, and Prepare Final District Plans, Specifications, and Estimates Package		X	

		05		Circulated and Reviewed Draft District Plans, Specifications, and Estimates Package		X	
		10		Updated Plans, Specifications, and Estimates Package		X	
		15		Environmental Re-Evaluation		X	
		20		Final District Plans, Specifications, and Estimates Package		X	
		25		Geotechnical Information Handout		X	
		30		Materials Information Handout		X	
		35		Construction Staking Package and Control		X	
		40		Resident Engineer's Pending File		X	
		45		NEPA Delegation			X
		50		Secured Lease for Resident Engineer Office Space or Trailer		X	
		55		Contractor Outreach		X	
		65		Right of Way Certification Document		X	
		70		Right of Way Engineering Products		X	
		75		Upgraded/Updated Right of Way Certification Document		X	
		95		Right of Way Certification Activity		X	
3	260			Contract Bid Documents Ready to List		X	
3	265			Awarded and Approved Construction Contract		X	
5	270			Construction Engineering and General Contract Administration		X	
		10		Construction Staking Package and Control		X	
		15		Construction Stakes		X	
		20		Construction Engineering Work		X	
		25		Construction Contract Administration Work		X	
		05		Secured Lease for Resident Engineer Office Space or Trailer		X	
		10		Set Up Construction Project Files		X	
		15		Pre-Construction Meeting		X	
		20		Progress Pay Estimates		X	
		25		Weekly Statement of Working Days		X	
		30		Construction Project Files and General Field Office Clerical Work		X	
		35		Labor Compliance Activities		X	
		40		Approved Subcontractor Substitutions		X	
		45		Coordination		X	
		50		Civil Rights Contract Compliance		X	
		99		Other Construction Contract Administration Products		X	
		30		Contract Item Work Inspection		X	
		35		Construction Material Sampling and Testing		X	
		40		Safety and Maintenance Reviews		X	
		45		Relief From Maintenance Process		X	
		55		Final Inspection and Acceptance Recommendation		X	
		60		Plant Establishment Administration		X	
		65		Transportation Management Plan Implementation During Construction		X	
		80		Long-Term Environmental Mitigation/Mitigation Monitoring During Construction Contract		X	
		99		Other Construction Engineering and General Contract Administration		X	
5	275			Construction Engineering and General Contract Administration of Structures Work		X	
5	285			Contract Change Order Administration		X	
5	290			Resolve Contract Claims		X	

5	295			Accept Contract, Prepare Final Construction Estimate, and Final Report		X	
4	300			FINAL RIGHT OF WAY ENGINEERING		X	

**FUNDING SUMMARY**

Funding Source	Funding Partner	Funding Type	PS&E	R/W Capital	R/W Support	CON Capital	CON Support
STATE	CAL TRANS	Bond - State-Local Program Partnership	\$0	\$0	\$0	\$400,000	\$200,000
STATE	CAL TRANS	SHOPP	\$0	\$0	\$0	\$950,000	\$0
LOCAL	COUNTY	Local	\$612,000	\$996,000	\$116,000	\$650,000	\$200,000
		Subtotals by Component	\$612,000	\$996,000	\$116,000	\$2,000,000	\$400,000

Funding Source	Funding Partner	Funding Type	Subtotal Support	Subtotal Capital	Subtotal Funds Type
STATE	CAL TRANS	Bond - State-Local Program Partnership	\$200,000	\$400,000	\$600,000
STATE	CAL TRANS	SHOPP	\$0	\$950,000	\$950,000
LOCAL	COUNTY	Local	\$928,000	\$1,646,000	\$2,574,000
		Subtotals by Component	\$1,128,000	\$2,996,000	\$4,124,000