

**COUNTY OF EL DORADO
EL DORADO HILLS SENIOR DAY CARE REMODEL
CONSTRUCTION CHANGE ORDER**

CHANGE ORDER DATE: 7-8-08
PROJECT: El Dorado Hills Senior Day Care
PROJECT NO: 06-51
CONTRACTOR: PBM Construction
 3200 Mercedes Place
 Roseville, CA 95747

C.O. NUMBER:-2-
PAGE 1 OF 2
Contract # 395-C0899

| YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT PER THE FOLLOWING/ATTACHED: | | | |
|---|---|----------|------------|
| ITEM NO. | DESCRIPTION | BASIS | AMOUNT |
| 1. | Add: Provide and install six (6) additional wall corner protectors. | LUMP SUM | \$788.00 |
| 2. | Add: Labor and materials for extra floor preparation where VCT and linoleum were found under carpet. | LUMP SUM | \$526.00 |
| 3. | Add: Labor and materials to paint Administration hallway walls and ceilings. | LUMP SUM | \$2,604.00 |
| 4. | Add: Excavate and remove 20 lineal feet of existing sewer pipe and replace with new piping. | LUMP SUM | \$720.88 |
| 5. | Add: Labor and materials to repair water damaged ceiling area in room 122. Replace sheetrock, texture to match. | LUMP SUM | \$420.00 |
| 6. | Add: Provide and install two additional ceiling mounted fluorescent light fixtures in room 106. | LUMP SUM | \$408.05 |
| 7. | Add: Labor and materials to repair area of dry-rot at new door in room 111. Replace interior sheetrock, exterior sheeting and exterior stucco. Paint to match existing. | LUMP SUM | \$3,404.00 |

***ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT DOCUMENTS SHALL REMAIN IN EFFECT.**

**COUNTY OF EL DORADO
EL DORADO HILLS SENIOR DAY CARE REMODEL
CONSTRUCTION CHANGE ORDER # 2**


PAGE 2 OF 2

| | |
|--|---------------------|
| ORIGINAL CONTRACT AMOUNT WAS: | \$255,612.00 |
| NET CHANGE BY PREVIOUSLY APPROVED CHANGE ORDERS: | \$10,845.00 |
| APPROVED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER WAS: | \$266,457.00 |
| THIS CHANGE ORDER WILL INCREASE CONTRACT AMOUNT BY: | \$8,870.93 |
| NEW CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER IS: | 275,327.93 |
| THE CONTRACT TIME WILL INCREASE / DECREASE BY: | -0-Days |
| THE CONTRACT COMPLETION DATE IS: | <u>June 5, 2008</u> |

NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER, AND CONTRACTOR

| | | |
|--|--|------------------------|
| CONTRACTOR <i>PBM Construction</i> |  | DATE 7/11/08 |
|--|--|------------------------|

| | | |
|---|---|-----------------------|
| PROJECT MANAGER <i>Tom MacConnell</i> |  | DATE 7-8-08 |
|---|---|-----------------------|

| | | |
|---|---|------------------------|
| CAPITAL PROGRAMS MANAGER <i>Richard Collier</i> |  | DATE 7/15/08 |
|---|---|------------------------|

| | |
|--|-------------|
| OWNER <i>George Sanders (Interim Director)</i> | DATE |
|--|-------------|

CC: OWNER CONTRACTOR ARCHITECT-ENGINEER FORMS\CHANGE ORDER.DOC 7/02