#### STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION

### SECOND AMENDMENT TO PG&E UTILITY AGREEMENT

EXHIBIT 13-EX-24 (REV 1/2014) Page 1 of 2

(Form #)

| District<br>03   | County<br>ED | <u>Route</u><br>Mosquito<br>Road | Post Mile<br>N/A | <u>Project ID No.</u><br>77126 | <u>EA</u><br>N/A |  |
|------------------|--------------|----------------------------------|------------------|--------------------------------|------------------|--|
| Federal Aid No.: |              | BRLS 5925(098)                   |                  |                                |                  |  |
| Owner's File:    |              | PG&E PM #31436257                |                  |                                |                  |  |
| FEDERAL PARTICIE | PATION:      | On the Project                   |                  | ⊠ Yes                          | ☐ No             |  |
|                  |              | On the Utilities                 |                  | ⊠ Yes                          | ☐ No             |  |

#### SECOND AMENDMENT TO UTILITY AGREEMENT NO. 1

WHEREAS, the County of EL Dorado, hereinafter called "COUNTY", and Pacific Gas& Electric Company, hereinafter called "OWNER," have entered into that certain Utility Agreement No. 1, dated October 26, 2020, which Agreement sets forth the terms and conditions pursuant to which OWNER proposes to relocate electric facilities for the Mosquito Road Bridge Replacement Project to accommodate COUNTY's construction on Mosquito Road, El Dorado County Project No. 77126; and,

WHEREAS, in the performance of said work, increased costs over and above those estimated at the time of the execution of said Agreement were incurred due to project expenses from; contracted out work for construction and field services, and labor overheads and other overheads; and,

WHEREAS, it has been determined that, since final costs have overrun the amount shown in said Agreement by 267%, and when the increased cost exceeds by 25% the estimated amount set forth in said Agreement, said Agreement shall be amended to show the increased cost of the work to the COUNTY; and.

**WHEREAS**, the estimated cost to the COUNTY of the work to be performed under said Agreement was \$85,038.00, as first amended, and by reason of the increased costs referred to above, the amended estimated cost to the COUNTY is \$226,747.01.

**NOW. THEREFORE**, it is agreed between the parties as follows:

- 1. The estimated cost to the STATE of \$85,038.00 as set forth in said Agreement is hereby amended to read \$226,747.01.
- 2. All other terms and conditions of said Agreement remain unchanged.

# SECOND AMENDMENT TO PG&E UTILITY AGREEMENT (Cont.)

EXHIBIT 13-EX-24 (REV 1/2014)

(Form #) Page 2 of 2

IN WITNESS WHEREOF, the parties hereto have executed this Second Amendment to Utility Agreement No. 1 this 19 day of Morch 2024. COUNTY OF EL DORADO PACIFIC GAS AND ELECTRIC COMPANY Chair, Board of Supervisors Attest: By Kim Dawson Name/Title Date Clerk of the Board of Supervisors APPROVAL RECOMMENDED: By By **Utility Coordinator** Date Utility Coordinator Date

## SECOND AMENDMENT TO PG&E UTILITY AGREEMENT (Cont.) (Form #)

**EXHIBIT** 13-EX-24 (REV 1/2014)

Page 2 of 2

| IN WITNESS WHEREOF, the parties hereto have executed this Second Amendment to Utility Agreement No. 1 this day of March 2024. |   |         |    |   |      |  |  |  |  |
|---|---|---------|----|---|------|--|--|--|--|
| COU   | COUNTY OF EL DORADO                             |         |    | PACIFIC GAS AND ELECTRIC COMPANY                                |      |  |  |  |  |
| Chair   | Wendy Thomas<br>Board of Supervisors            |         |    |   |      |  |  |  |  |
| Attes   | Myk Myles                                       | 3.19.24 | Ву | E-SIGNED by Shannon Koontz on 2024-04-22 19:07:05 GMT April 22, |      |  |  |  |  |
|   | Kim Dawson<br>Clerk of the Board of Supervisors | Date    |    | Shannon Koontz<br>Manager, Land Rights                          | Date |  |  |  |  |
| APPR  | OVAL RECOMMENDED:                               |         |    |   |      |  |  |  |  |
| Ву  | The Constitution                                | Date    | By | Utility Coordinator   | Date |  |  |  |  |
|   | Utility Coordinator                             | Date    |    | Contract Coordinator  | Date |  |  |  |  |