

CONTRACT ROUTING SHEET

Date Prepared: 12/06/2010

Need Date: 12/07/2010

PROCESSING DEPARTMENT:

Department: Environmental Mgmt
Dept. Contact: Kristin Davis
Phone #: 6664
Department
Head Signature: 

CONTRACTOR:

Name: Sukut Construction, Inc.
Address: 4010 West Chandler Avenue
Santa Ana, CA 92704
Phone: (714) 540-5351

10 DEC 11 11:32 AM
HUMAN RESOURCES DEPT

CONTRACTING DEPARTMENT: Environmental Management-CHARGE TO 424100


Service Requested: Legal & Risk review of proposed Change Order #001 Amendment #1 and Change Orders #010 through #015 with Sukut Construction


Contract Term: 1 year Contract/Amendment Value: _____

Compliance with Human Resources requirements? Yes: No:

Compliance verified by: _____


COUNTY COUNSEL: (Must approve all contracts and MOU's)

Approved: Disapproved: Date: 12/7/10 By: 
Approved: Disapproved: Date: _____ By: _____

See recommended changes 

2010 DEC -6 PM 4: 17
EL DORADO COUNTY COUNSEL

RISK MANAGEMENT: (All contracts and MOU's except boilerplate grant funding agreements)

Approved: Disapproved: Date: 12/8/10 By: 
Approved: Disapproved: Date: _____ By: _____

OTHER APPROVAL: (Specify department(s) participating or directly affected by this contract).

Departments:
Approved: Disapproved: Date: _____ By: _____
Approved: Disapproved: Date: _____ By: _____

Contract Change Order

Change Requested by: County Contractor **Sukut**

CCO No.	Amendment No.	Contract No.	Contract Name	Federal Number(s)
001	1	013-PW-09/10-BOS	Construction of a Cap System, French Drain, and Passive Landfill Gas Emission System Operable Unit – 1 Meyers Landfill	n/a

To **Sukut Construction Inc.,** **Contractor**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order must be approved by the Board of Supervisors. [X]Yes [] No Public Works Contract awarded on January 26, 2010

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the County's Estimate.

This first amendment to Change Order No. 001 (executed on August 24, 2010) shall be amended to include additional waste in the amount of 21,891 cubic yards (CY) that was discovered beyond the limit of waste as indicated in the Final 100% Remedial Design and in addition to the amount noted in Change Order No. 001. The original contracted amount of waste to be relocated was 33,900 CY, and Change Order No. 001 was for an additional 50,500 CY for a total of 84,400 CY. The total quantity moved to date based on survey is 106,291 CY. In addition, line item 4 is being increased for the additional silt fence required per the 2010 winterization plan. There is an additional 7,500 linear feet of silt fence needed to complete the winterization plan. Also, a calculation error was made on Change Order No. 001 in the amount of \$400.00 on line item three (3). The contractor waives any claims for additional time or payment for the matters related to this Change Order to date. The additional costs will be computed as per the original contract and payment for this work shall be in accordance with the revised contract bid schedule (attached).

This Change Order is for an amount not to exceed \$199,246.00.

Reference: Sukut Extra Work # 14 & 17 Dated 11/08/2010

Estimated Cost: \$199,246.00

Decrease Increase **X**

Approved:		
Signature	(Print name & title) Kerri Williams, Fiscal Administration Manager	Date
Approved:		
Signature	(Print name & title) Greg Stanton, Deputy Director	Date
Approved:		
Signature	(Print name & title) Gerri Silva, M.S., REHS Director	Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature	(Print name & title)	Date

BID SCHEDULE CAP SYSTEM, FRENCH DRAIN AND LANDFILL GAS EMISSION CONTROL SYSTEM OPERABLE UNIT 1 MEYERS LANDFILL EL DORADO COUNTY

BID NO.	BID ITEM	UNITS	UNIT COST	ORIGINAL QUANTITY	ORIGINAL COST	CO # 001 REVISED QUANTITY	CO # 001 REVISED COST	DIFFERENCE	AMENDED CO # 001 REVISED QUANTITY	AMENDED CO # 001 REVISED COST	DIFFERENCE
GENERAL											
1	Surveying	L.S.	\$50,000.00	1	\$50,000.00						
1A	Mobilization Demobilization	L.S.	\$195,000.00	1	\$195,000.00						
1B	Construction support facilities & services	L.S.	\$200,000.00	1	\$200,000.00						
SITE WORK											
2	Clearing and grubbing	ACRE	\$850.00	11 landfill acres plus trees/plants around the landfill (see grading plan)	\$9,350.00						
2A	Grading of Sedimentation Ponds & Site Access	L.S.	\$13,000.00	1	\$13,000.00						
2B	Installation of site BMPs including stabilized exits, straw waffles, etc.	L.S.	\$40,000.00	1	\$40,000.00						
2C	Demolition of portions of the existing storm drain system	L.S.	\$6,000.00	1	\$6,000.00						
3	Removal & stockpile of top 2 feet of existing cover soil	C.Y.	\$1.50	33,400	\$50,100.00	39,600	\$59,000.00	\$8,900.00	39,600	\$59,400.00	\$400.00
4	Installation of filter fabric fence	L.F.	\$9.00	1,500	\$13,500.00				9,000	\$81,000.00	\$67,500.00
5	Replacement of cover materials as foundation layer west of the sewer	C.Y.	\$0.10	35,500	\$3,550.00						
6	Backfilling and grading in area east of sewer	L.S.	\$30,000.00	1	\$30,000.00						
7	Hydroseeding (grass) of area located now beneath relocated waste & other areas outside LF Cap	ACRE	\$1,500.00	3	\$4,500.00						
8	Infiltration swale	L.S.	\$4,000.00	1	\$4,000.00						
REPLACE ACCESS ROAD											
9	Fill and grade access road	L.S.	\$3,000.00	1	\$3,000.00						
10	Installation of 12-inch road base	TON	\$3.70	1,300	\$4,810.00						
ABANDON EXISTING MONITORING WELLS											
11	Abandonment of Existing Monitoring Wells & piezometers	L.S.	\$23,000.00	1	\$23,000.00						
WASTE RELOCATION											
12	Waste Relocation (includes landfill cover soils below upper 2 feet)	C.Y.	\$6.00	33,900	\$203,400.00	84,400	\$506,400.00	\$303,000.00	106,291	\$637,746.00	\$131,346.00
CAPPING											
13	2 feet Foundation Layer (from stockpiled cover soils)	S.F.	\$0.20	479,000	\$95,800.00	505,750	\$101,150.00	\$5,350.00			
14	Installation of 60-mil LLDPE geomembrane	S.F.	\$0.54	479,000	\$258,660.00						
14A	Anchor Trenches for tasks 16 & 18	L.S.	\$45,000.00	1	\$45,000.00						
15	Installation of 12-inch drainage sand layer on 25% slopes (screening on-site)	C.Y.	\$8.25	3,500	\$28,875.00						
16	Installation of geocomposite layer	S.F.	\$0.66	479,000	\$316,140.00						
17	Installation of 24-inch cover soil layer	C.Y.	\$2.80	35,500	\$99,400.00						
18	Installation of (2) geogrid layers	S.F.	\$0.25	988,000	\$247,000.00						
18A	Installation of 12" vegetation layer	C.Y.	\$4.30	17,700	\$76,110.00						
19	Hydromulch seeding	ACRE	\$2,900.00	15	\$43,500.00						

PERIMETER LFG MONITORING PROBES											
20	Installation LFG monitoring probes	L.S.	\$25,000.00	1	\$25,000.00						
PASSIVE LFG VENTING											
21	Installation of passive gas vent system	L.S.	\$75,000.00	1	\$75,000.00						
FRENCH DRAIN EXPANSION											
22	French Drain Expansion	L.S.	\$170,000.00	1	\$170,000.00						
CONCRETE-LINED CHANNELS											
23	Concrete-lined channels	L.S.	\$220,000.00	1	\$220,000.00						
24	Construct Drainage culverts, energy dissipation bars, rock lined channels	L.S.	\$95,000.00	1	\$95,000.00						

Original Total	\$2,648,695.00
----------------	----------------

Total Diff.	\$317,250.00
-------------	--------------

Amended Total Diff.	\$199,246.00
---------------------	--------------

Revised Total	\$2,965,945.00
---------------	----------------

Amended Revised Total	\$3,165,191.00
-----------------------	----------------



November 8, 2010

El Dorado County
Placerville Office
2850 Fairlane Ct. Building 'C'
Placerville, Ca 95667

Re: Extra Work # 14

Subject: Additional Trash Removal

Dear Greg,

This is a change order request for the additional quantity to of Waste relocation that was over and above the contract and change order number 1. The original contracted amount for waste relocation was for 33,900 CY and the Change Order 1 amount was for 50,500 CY totaling 84,400 CY. The total quantity moved to date based on survey is 106,291 CY. With that said we need a change order for 21,891 CY * \$6.00/CY (Contract Price) for this material.

Total = \$131,346.00 ✓

Thanks for your time in this matter.

A handwritten signature in black ink, appearing to read "Todd Gunnell", with a long horizontal line extending to the right.

Todd Gunnell
Project Manager

Moving Earth to Award-Winning Levels

4010 West Chandler Avenue • Santa Ana, California 92704-5202
888.Sukut01 • 714.540.5351 • Fax 714.545.2438 • www.sukut.com
Contractor's License No. 554278

10-1291.A.5



November 8, 2010

El Dorado County
Placerville Office
2850 Fairlane Ct. Building 'C'
Placerville, Ca 95667

Re: Extra Work # 17

Subject: Installation of Filter Fabric Fence

Dear Greg,

This is a change order request for the additional silt fence required per the 2010 winterization plan as received. There is an addition 7,500 LF of silt fence required to complete the work and will need a change order to the contract line item 4 as a result. Please provide this change order request for this work in order for us to move forward with this work.

7,500 LF * \$9.00/LF = \$67,500.00 ✓

Total = \$67,500.00 ✓

Thanks for your time in this matter.

Todd Gunnell
Project Manager

Moving Earth to Award-Winning Levels