

**Contract Change Order**

Change Requested by: Engineer  Contractor

CCO No. 02	Suppl. No.	Contract No. PW 17-31191	CIP No. 78725	Contract Name 2018 Elks Club Drive Emergency Road Repair Project	Federal Number(s) ER 32L0 (100)
---------------	------------	-----------------------------	------------------	---	------------------------------------

To West Coast Paving, Inc. Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

**NOTE: This change order must be approved by the Board of Supervisors. [ X ]Yes [ ] No**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

**Extra Work at Agreed Lump Sum**

Extra Work related to the following:

- 1) Remove existing native material and place and compact 285 cubic yards of Class 2 Aggregate Base on Tam O Shanter Drive (Sheet P-3).

The sum of this contract change order constitutes full and complete compensation, including all markups, for the work involved with these changes with no additional compensation therefor.

Total Increase ..... **\$44,926.05**

1) Decrease  Increase  **\$44,926.05**

By reason of this order the time of completion will be adjusted as follows: no additional working days will be added to the contract

<b>Submitted by</b>		
Signature	(Print name & title) Donaldo Palaroan, P.E., Resident Engineer	Date
<b>Approved:</b>		
Signature	(Print name & title) John Kahling, P.E., Deputy Director, Engineering	Date
<b>Approved:</b>		
Signature	(Print name & title) Rafael Martinez Department of Transportation Director	Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

<b>Contractor Acceptance by</b>		
Signature	(Print name & title)	Date