

CONTRACT CHANGE ORDER

Change Requested by:	<input checked="" type="checkbox"/> Engineer	<input type="checkbox"/> Contractor
----------------------	--	-------------------------------------

CCO No. 4	Suppl. No.	Contract No. 78711	Road White Meadow Road and Peavine Ridge Road Storm Damage Repair	Federal Number(s) ELELC14
---------------------	------------	------------------------------	---	-------------------------------------

To **MKD Construction, Inc.**

, Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order must be approved by the Board of Supervisors:** Yes No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

Payment Adjustment at Agreed Unit Price

In accordance with Section 9-1.06B, *Increases of More Than 25 Percent*, of the Standard Specifications, the Contractor will be compensated for the bid item listed below for the units of work in excess of 125 percent of the respective bid quantity shown on the Bid Item List:

Item 13 – Imported Borrow..... +615 CY (+109.82%) @ \$235.00 / CY..... \$144,525.00 (+101.21%)
Total Increase.....\$144,525.00



Consideration of a time adjustment will be deferred until a time analysis of the work specified in this change order has been performed.

ATTEST: James S. Mitrising
Clerk of the Board of Supervisors

By 
Kim Dawson, Sr. Deputy Clerk

Estimated Cost: Decrease Increase **\$144,525.00**

By reason of this order the time of completion will be adjusted as follows: **Deferred**

Submitted by		
SIGNATURE 	(PRINT NAME & TITLE) Aradhana Kochar, P.E., Resident Engineer	DATE 1.24.19
Approved		
SIGNATURE 	(PRINT NAME & TITLE) John Kahling, P.E., Deputy Director, Engineering	DATE 02/02/19
Approved		
SIGNATURE 	(PRINT NAME & TITLE) Rafael Martinez, Director of Transportation	DATE 2/11/19
Approved		
SIGNATURE 	(PRINT NAME & TITLE) Sue Novasel, Chair, Board of Supervisors	DATE 2/12/2019

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **The prices and terms of payment shown above comprise full and final compensation for all direct costs, indirect costs, cumulative costs, and all overhead costs incurred as a result of this contract change order. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
SIGNATURE 	(PRINT NAME & TITLE) Dee Westmoreland - Project Mgr.	DATE 1-24-2019