

CONTRACT CHANGE ORDER

Change Requested by:	<input checked="" type="checkbox"/>	Engineer	<input type="checkbox"/>	Contractor
----------------------	-------------------------------------	----------	--------------------------	------------

CCO No. 10	Suppl. No. 0	Contract No. 71346	Road U.S. 50 Missouri Flat Road Interchange Phase 1C – Riparian Restoration Project	Federal Number(s) N/A
----------------------	------------------------	------------------------------	--	---------------------------------


No Additional Text In This Section


Estimated Cost: Decrease Increase **\$74,820.32**

By reason of this order the time of completion will be adjusted as follows: **No Adjustment**


Submitted by		
SIGNATURE Aradhana Kochar	<small>Digitally signed by Aradhana Kochar Date: 2021.05.26 09:46:06 -0700'</small>	(PRINT NAME & TITLE) Aradhana Kochar, P.E., Resident Engineer
		DATE 5/26/2021

Approved		
SIGNATURE John Kahling	<small>Digitally signed by John Kahling, on behalf of El Dorado County Department of Transportation, on behalf of Engineering Unit Date: 2021.06.01 15:27:29 -0700'</small>	(PRINT NAME & TITLE) John Kahling, P.E., Deputy Director, Engineering
		DATE 06/01/21

Approved		
SIGNATURE 		(PRINT NAME & TITLE) Rafael Martinez, Director Transportation Department, Community Development Services
		DATE 4/3/21

Approved		
SIGNATURE 		(PRINT NAME & TITLE) John Hidahl, Chair Board of Supervisors
		DATE 6/29/21

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. The prices and terms of payment shown above comprise full and final compensation for all direct costs, indirect costs, cumulative costs, and all overhead costs incurred as a result of this contract change order. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by		
SIGNATURE 		(PRINT NAME & TITLE) Asha Virlouvet, Project Manager
		DATE 5/18/21

CONTRACT CHANGE ORDER

Change Requested by:	<input checked="" type="checkbox"/> Engineer	<input type="checkbox"/> Contractor
----------------------	--	-------------------------------------

CCO No. 10	Suppl. No. 0	Contract No. 71346	Road U.S. 50 Missouri Flat Road Interchange Phase 1C – Riparian Restoration Project	Federal Number(s) N/A
----------------------	------------------------	------------------------------	--	---------------------------------

To **Hanford ARC** , **Contractor**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order must be approved by the Board of Supervisors:** Yes No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

Extra Work at Agreed Lump Sum Price:

In accordance with Section 4-1.05, "Changes and Extra Work," of the Standard Specifications, and in accordance with the revised success criteria established for the riparian planting and agreed upon with the California Department of Fish and Wildlife (CDFW), furnish all labor, materials, and equipment to perform the following work:

- Prepare the riparian areas shown on Sheet 3 of this contract change order for planting. Preparation of the areas includes removal of weeds necessary for successful planting and installation of temporary irrigation.
- Plant 1-gallon plants of the species and quantities shown in Table 1:

Table 1: Replanting Species & Numbers

Common Name	Scientific Name	Qty.	General Planting Area
White alder	<i>Alnus rhombifolia</i>	5	Near creek
Douglas mugwort	<i>Artemisia douglasiana</i>	50	Any area
Santa Barbara sedge	<i>Carex barbarae</i>	225	Any area
Tufted hair grass	<i>Deschampsia caespitosa</i>	15	Any area
Interior live oak	<i>Quercus wislizeni</i>	16	Uplands, away from creek
California wild rose	<i>Rosa californica</i>	20	Uplands, away from creek
Arroyo willow	<i>Salix lasiolepis</i>	8	Near creek
CA wild grape	<i>Vitis californica</i>	9	Any area

- Include contingency planting to ensure the revised success criteria agreed upon by CDFW will be achieved.
- Extend the plant establishment period to December 31, 2023 for the additional planting in the riparian zone identified on Sheet 3 of this contract change order. All plant establishment requirements as defined in the contract specifications, including monitoring and submittal of annual monitoring reports, must be maintained for the riparian zone through December 31, 2023.
- Remove all temporary irrigation lines installed for the additional planting referenced in Table 1.
- At the end of the plant establishment period remove all irrigation lines installed for the additional planting.

For this work, the Contractor shall be compensated the agreed lump sum price of \$74,820.32. This sum constitutes full and complete compensation, for providing all labor, materials, equipment, tools, and incidentals, including all markups for this change.

Total Increase.....\$74,820.32