



Legislation Details (With Text)

File #: 20-0973 **Version:** 1

Type: Agenda Item **Status:** Approved

File created: 7/16/2020 **In control:** Board of Supervisors

On agenda: 9/22/2020 **Final action:** 9/22/2020

Title: Department of Transportation, Maintenance and Operations Division, recommending the Board:
 1) Approve and authorize the Chair to sign the Notice of Acceptance with Teichert Construction, for the 2020 Various West Slope Pavement Rehabilitation Projects, Contract 4674; and
 2) Approve and authorize the Clerk of the Board to release the Payment and Performance Bonds to the Surety upon notification from the Department of Transportation, after the one-year guarantee period.

FUNDING: Local Discretionary (43%) and Road Maintenance and Rehabilitation Act of 2017 (RMRA - SB1) (State) (57%).

Sponsors:

Indexes:

Code sections:

Attachments: 1. A - NOA.pdf, 2. Executed NOA Contract No. 4674

Date	Ver.	Action By	Action	Result
9/22/2020	1	Board of Supervisors	Approved	Pass

Department of Transportation, Maintenance and Operations Division, recommending the Board:
 1) Approve and authorize the Chair to sign the Notice of Acceptance with Teichert Construction, for the 2020 Various West Slope Pavement Rehabilitation Projects, Contract 4674; and
 2) Approve and authorize the Clerk of the Board to release the Payment and Performance Bonds to the Surety upon notification from the Department of Transportation, after the one-year guarantee period.

FUNDING: Local Discretionary (43%) and Road Maintenance and Rehabilitation Act of 2017 (RMRA - SB1) (State) (57%).

DISCUSSION / BACKGROUND

The contract for the Project was approved by the Board on May 5, 2020 (Item 13). All roadway repairs were completed by August 21, 2020. Recordation of the Notice of Acceptance (NOA) will start legal time frames for guarantees, a lien period, and return of retention monies. Recordation of the NOA will also start the one-year time frame for releasing the Payment and Performance Bonds to the Surety.

Direct Construction Cost Summary:

Original Bid Price \$1,673,793.32
 Contract Item Cost \$1,640,536.80
 Contract Change Order Cost \$226,433.50
 Total Direct Construction Cost \$1,866,970.30
 Direct Construction Budget \$2,092,241.65

Major Contract Change Orders on the Project dealt with the following:

- Raising and Lowering of Utilities

ALTERNATIVES

The Board could choose not to approve the NOA. Transportation staff would make modifications as directed by the Board and return for Board approval of the NOA. This would delay the release of the Payment and Performance Bonds and extend the Contractor's warranty period.

PRIOR BOARD ACTION

#20-0209 3/10/20 #15 - Authorization to Advertise

#20-0417 5/5/20 #13 - Award Contract

#20-0875 8/4/20 #20 - Approve CCO #4

OTHER DEPARTMENT / AGENCY INVOLVEMENT

N/A

CAO RECOMMENDATION / COMMENTS

Approve as recommended.

FINANCIAL IMPACT

There is no change to Net County Cost. Funding for this project was included in Fiscal Year 2019-20 and has been included in the Fiscal Year 2020-21 Transportation Budget. The project was funded by local discretionary funds and Road Maintenance and Rehabilitation Act of 2017 (RMRA-SB1).

CLERK OF THE BOARD FOLLOW UP ACTIONS

- 1) The Clerk of the Board will obtain the Chair's signature on one (1) original of the NOA.
- 2) The Clerk of the Board will send the fully executed original of the NOA to the Recorder/Clerk's Office for recordation within ten (10) days, and forward a copy of the recorded NOA to Transportation, Maintenance and Operations Division, Attention: Ashley Johnson.
- 3) One (1) year after the recordation of the NOA, Transportation will verify that all warranty work, if any, has been satisfactorily completed and will notify the Clerk of the Board in writing to release the Payment and Performance Bonds.

STRATEGIC PLAN COMPONENT

Infrastructure

CONTACT

Rafael Martinez, Director

Department of Transportation