



## Legislation Details (With Text)

**File #:** 24-0900      **Version:** 1

**Type:** Agenda Item      **Status:** Approved

**File created:** 5/7/2024      **In control:** Board of Supervisors

**On agenda:** 6/25/2024      **Final action:** 6/25/2024

**Title:** Department of Transportation recommending the Board approve and authorize the Chair to sign the Second Amendment to the Green Valley Road Road Improvement Agreement 21-54989, between the County and the Developer, Summerbrook, El Dorado, LLC, extending the performance period to July 7, 2025. (Districts 1 & 4)

FUNDING: Developer Funded.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. A - Counsel Approval, 2. B - Amend 2 to Agmt 21-54989, 3. C - Agmt 21-54989 and Amend I, 4. Executed Amend 2 to Agmt 21-54989

Date	Ver.	Action By	Action	Result
6/25/2024	1	Board of Supervisors		

Department of Transportation recommending the Board approve and authorize the Chair to sign the Second Amendment to the Green Valley Road Road Improvement Agreement 21-54989, between the County and the Developer, Summerbrook, El Dorado, LLC, extending the performance period to July 7, 2025. (Districts 1 & 4)

**FUNDING:** Developer Funded.

### DISCUSSION / BACKGROUND

The Tentative Map (TM 07-1440-R-2) for the Summer Brook project was approved by the Planning Commission on August 9, 2018. On September 28, 2021 (Item 19, Legistar #21-1434), the Board approved the Green Valley Road Road Improvement Agreement #21-54989 (Agreement), between the County and the Developer, Summerbrook, El Dorado, LLC (Developer).

On August 29, 2023 (Item 22, Legistar #23-1467), the Board authorized Amendment 1 to the Green Valley Road RIA, extending the performance period to July 7, 2024.

Work contemplated in the Agreement includes improvements to the frontages along the north side of Green Valley Road, along with intersection improvements on Green Valley Road at Pleasant Grove Middle School and the new internal Silverleaf Drive. The road improvements are substantially complete but frontage improvements are still underway.

The proposed amendment extends the performance period to July 7, 2025, which will allow the Developer time to complete any remaining items and finalize the improvements. Transportation policies require a valid performance period at project completion.

### ALTERNATIVES

N/A

**PRIOR BOARD ACTION**

See Discussion / Background section above.

**OTHER DEPARTMENT / AGENCY INVOLVEMENT**

County Counsel

**CAO RECOMMENDATION / COMMENTS**

Approve as recommended.

**FINANCIAL IMPACT**

The requested Board action has no associated fiscal impact or change to Net County Cost. The Developers will bear the cost of constructing the improvements in the Agreement.

**CLERK OF THE BOARD FOLLOW UP ACTIONS**

- 1) The Clerk of the Board will obtain the Chair's signature on two (2) originals of the Amendment.
- 2) The Clerk of the Board will return one (1) fully executed original Amendment to Department of Transportation, attn: Lindsay Tallman, for final processing.

**STRATEGIC PLAN COMPONENT**

Priority: N/A

Action Item: N/A

**CONTACT**

Rafael Martinez, Director  
Department of Transportation