



County of El Dorado

330 Fair Lane, Building A
Placerville, California
530 621-5390
FAX 622-3645
www.edcgov.us/bos/

Legislation Details (With Text)

File #: 13-0204 **Version:** 2
Type: Agenda Item **Status:** Approved
File created: 2/20/2013 **In control:** Board of Supervisors
On agenda: 1/27/2015 **Final action:** 1/27/2015
Title: Community Development Agency, Transportation Division, recommending the Board approve and authorize the Chair to sign Amendment #4 to Subdivision Improvement Agreement AGMT 07-1495 with K. Hovnanian at Blackstone, LLC, extending the performance period to February 7, 2016.

FUNDING: Developer Funded. (No Federal Funds)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2A - Fourth Amend to 07-1495 1-27-15, 2. 2B - Approved CRS 1-27-15, 3. Executed Fourth Amend. 1-27-15 item 11.pdf, 4. A - Approved CRS 2-4-14, 5. B - Amendment #2 2-4-14, 6. C - FE AGMT 07-1495 - Unit 6C - Amend 1 2-4-14, 7. D - FE AGMT 07-1495 - Unit 6C - Orig Agmt 2-4-14, 8. E - LandSource LLC Request for Extension 2-4-14, 9. F - County Counsel Letter 12-27-11 2-4-14, 10. G - Jan 29 2013 Board Meeting Minutes 2-4-14, 11. Executed Amend. to Agmt..pdf, 12. Approved CRS Third Amend. Item 6.pdf, 13. Executed Third Agreement item 6.pdf

Date	Ver.	Action By	Action	Result
1/27/2015	2	Board of Supervisors	Approved	Pass
2/4/2014	1	Board of Supervisors	Approved	Pass

Community Development Agency, Transportation Division, recommending the Board approve and authorize the Chair to sign Amendment #4 to Subdivision Improvement Agreement AGMT 07-1495 with K. Hovnanian at Blackstone, LLC, extending the performance period to February 7, 2016.

FUNDING: Developer Funded. (No Federal Funds)

Fiscal Impact/Change to Net County Cost

There is no fiscal impact and no change to Net County Cost associated with this item.

Background

On January 29, 2013, the Board of Supervisors (Board) authorized Amendment #1 to the West Valley Village Subdivision Improvement Agreement 6C (AGMT #07-1495) extending the performance period to February 7, 2013. On February 4, 2014 the Board approved Amendment #2 extending the performance period to February 7, 2014 and authorized preparation and execution of Amendment #3 to extend the performance period to February 4, 2015.

The Cost estimates and bond amounts for the work yet to be completed, and prepared by the Developer's Registered Civil Engineer remain unchanged from that shown in Amendment #1, and have been found by Transportation to be sufficient to protect the County's interests.

Reason for Recommendation

The construction of this subdivision is nearly complete. This extension will allow the

Owner/Developer time to complete any remaining items and finalize the project.

Clerk of the Board Follow Up Actions

- 1) The Clerk will obtain Chair's signature on the two (2) originals of the Fourth Amendment to Subdivision Improvement Agreement # AGMT 07-1495 with K. Hovnanian at Blackstone, LLC.
- 2) The Clerk will return one original to the Transportation Division.

Contact

Bard R. Lower, Transportation Division Director
Community Development Department

Concurrences

County Counsel