



# County of El Dorado

330 Fair Lane, Building A  
Placerville, California  
530 621-5390  
FAX 622-3645  
www.edcgov.us/bos/

## Legislation Details (With Text)

**File #:** 07-1714 **Version:** 1  
**Type:** Agenda Item **Status:** Approved  
**File created:** 10/18/2007 **In control:** Board Of Supervisors  
**On agenda:** 11/6/2007 **Final action:** 11/6/2007  
**Title:** General Services Department recommending Chairman be authorized to sign Amendment I to Funding Agreement 209-F0611 with the Cameron Park Community Services District (CSD) extending the term of the Agreement through December 31, 2008 for the development, construction design and construction of the Cameron Park Community Center.  
RECOMMENDED ACTION: Approve.

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. 209-F0611\_Amendment I\_Blue Route, 2. 209-F0611\_Amendment I\_Contract

Date	Ver.	Action By	Action	Result
11/6/2007	1	Board Of Supervisors	Approved	Pass

General Services Department recommending Chairman be authorized to sign Amendment I to Funding Agreement 209-F0611 with the Cameron Park Community Services District (CSD) extending the term of the Agreement through December 31, 2008 for the development, construction design and construction of the Cameron Park Community Center.

**RECOMMENDED ACTION:** Approve.

BUDGET SUMMARY:		
Total Estimated Cost		\$
Funding		
Budgeted	\$	
New Funding	\$	
Savings	\$	
Other	\$	
Total Funding Available	\$	
Change To Net County Cost		\$ 0.00

Fiscal Impact/Change to Net County Cost: No Fiscal Impact

Background/Recommendation: On November 6, 2001, Agenda Item #80, the board allocated the sum of \$1,000,000.00, for use in the development and construction of the Cameron Park Community Center pursuant to the County's Community Enhancement Program. Funding Agreement #209-F0611, with the Cameron Park CSD, was executed on August 30, 2005, and provides funding for the design and construction of the Cameron Park Community Center. The original project completion date was for the Spring of 2007; however delays in the construction have made it necessary to

extend the project completion by one year.

Action to be taken following Board approval: Upon Chairman signature General Services will forward a fully executed Amendment I to the Agreement to the Cameron Park Community Center.

Contact: George W. Sanders

Concurrences: Amendment to Agreement has been prroved by County Counsel and Risk Management