



County of El Dorado

330 Fair Lane, Building A
Placerville, California
530 621-5390
FAX 622-3645
www.edcgov.us/bos/

Legislation Details

File #: 08-0258 **Version:** 2

Type: Agenda Item **Status:** Approved

File created: 2/13/2008 **In control:** Board Of Supervisors

On agenda: 3/4/2008 **Final action:** 3/4/2008

Title: General Services Department requesting the Interim Director of said Department be authorized to execute retroactive Contract Change Order No. 3 with YubaCon, Inc. increasing contract amount by \$8,659.84 and extending said Contract an additional 76 days for the El Dorado Trail Eastern Extension Parkway Drive to Los Trampas Drive Project, noting Change Order is retroactive as the project work activities are now complete.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 122-C0899_Yubacon Inc_Change Order 3

Date	Ver.	Action By	Action	Result
3/4/2008	2	Board Of Supervisors	Approved	Pass