



County of El Dorado

330 Fair Lane, Building A
Placerville, California
530 621-5390
FAX 622-3645
www.edcgov.us/bos/

Legislation Details (With Text)

File #: 08-0488 **Version:** 3
Type: Agenda Item **Status:** Approved
File created: 4/1/2008 **In control:** Board Of Supervisors
On agenda: 4/29/2008 **Final action:** 4/29/2008
Title: General Services Interim Director requesting authorization to execute retroactive Change Order No. 2 to Contract AIP 3-06-0093-06 with Golden Bay Fence plus Iron Works, Inc. increasing contract amount by \$2,495 to \$244,982 for the construction of security fencing at the Georgetown Airport.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Golden_Bay_CO2003.pdf

Date	Ver.	Action By	Action	Result
4/29/2008	3	Board Of Supervisors	Approved	Pass

General Services Interim Director requesting authorization to execute retroactive Change Order No. 2 to Contract AIP 3-06-0093-06 with Golden Bay Fence plus Iron Works, Inc. increasing contract amount by \$2,495 to \$244,982 for the construction of security fencing at the Georgetown Airport.

Total Estimated Cost		\$2,495.00
Funding		
Budgeted	\$	
New Funding FAA (95%)	\$2,370.25	
Savings	\$	
Other - General Fund (5%)	\$124.75	
Total Funding Available	\$	
Change To Net County Cost		\$

Fiscal Impact/Change to Net County Cost: Net increase of \$124.75 from savings within the current 07/08 General Services Budget.

Background: The Board awarded the construction contract to Golden Bay Fence plus Iron Works , Inc. in the amount of \$218,975.00 on May 1, 2007, Agenda Item 12. Contract Change Order Number 1 was awarded by the Board on February 5, 2008 for \$23,512.00 , bringing the project total to \$242,487.00. This second and final Change Order would bring the total final project cost to \$244,982.00.

Reason for Recommendation: The increase in project cost is due to installation of 4-foot wide gate needed to access a fire hydrant (required by Fire Department), replacement hinges (so that gate can swing in two directions), and 250 additional access cards for the new security gate. The work has

been completed.

Action to be taken following Board approval: The Interim Director of General Services will execute Contract Change Order #2 with the contractor.

Contact: Jordan Postlewait