



Legislation Details (With Text)

File #: 22-0833 **Version:** 1

Type: Agenda Item **Status:** Approved

File created: 5/2/2022 **In control:** Board of Supervisors

On agenda: 6/28/2022 **Final action:** 6/28/2022

Title: Information Technologies Department recommending the Board:
1) Approve Amendment IV to Agreement 5218 (formerly Agreement 888) with CentralSquare Technologies, extending the term of the agreement by six (6) months to allow for the completion of TRAKiT implementation services; and
2) Authorize the Contract Administrator to sign Amendment IV.

FUNDING: General Fund.

Sponsors:

Indexes:

Code sections:

Attachments: 1. A - CentralSquare 5218 Amd IV PE, 2. B - CentralSquare 5218 Amd IV Approved Blue Route

Date	Ver.	Action By	Action	Result
6/28/2022	1	Board of Supervisors	Approved	Pass

Information Technologies Department recommending the Board:
1) Approve Amendment IV to Agreement 5218 (formerly Agreement 888) with CentralSquare Technologies, extending the term of the agreement by six (6) months to allow for the completion of TRAKiT implementation services; and
2) Authorize the Contract Administrator to sign Amendment IV.

FUNDING: General Fund.

DISCUSSION / BACKGROUND

The TRAKiT program allows for processing and issuance of online building permits, the utilization of electronic field devices by inspectors, electronic submittal of records, plan checking, and processing building and civil improvement plans. On February 23, 2016, the Board awarded a Request for Proposal for an electronic permit system to SunGard (now CentralSquare Technologies) and authorized CDS, formerly the Community Development Agency, to negotiate the associated contract for TRAKiT implementation and maintenance services. On January 3, 2017, the Chair executed Agreement 5218 for implementation and training services. The project implementation has been delayed for several reasons: 1) resource availability due to Caldor Fire and recovery activities, 2) the discovery of several items requiring further analysis, and 3) pending major upgrade in August 2022, and 4) parcel history was removed from the solution, requiring Central Square to redevelop this function. Amendment IV allows the consultant more time to complete the final deliverables of the full implementation process.

All other terms of the agreement are to remain the same. Therefore, no additional cost is associated with extending the agreement.

ALTERNATIVES

The Board could decline to approve the amendment, the contract may expire before the implementation projects are completed and the County would experience a lapse in service.

PRIOR BOARD ACTION

21-1842: 12/14/2021 - Board approval of Amendment III to Agreement 5218

16-0142: 06/06/2017 - Board approval of the First Amendment to Agreement 472-S1611 (FENIX #5218, formerly #888)

OTHER DEPARTMENT / AGENCY INVOLVEMENT

Community Development Services, Assessor, Surveyor

CAO RECOMMENDATION / COMMENTS

Approve as recommended.

FINANCIAL IMPACT

None. This amendment will not increase the cost of services or increase the not-to-exceed amount of the contract.

CLERK OF THE BOARD FOLLOW UP ACTIONS

N/A

STRATEGIC PLAN COMPONENT

Infrastructure, Good Governance

CONTACT

Tonya Digiorno, Director of Information Technologies