NOTICE OF COMPLETION

El Dorado County, Department of Transportation (Owner)

PROJECT NAME:	PROJECT NUMBER:	DATE OF SUBSTANTIAL COMPLETION
Angora 3 Erosion Control Project	95160	October 31, 2008
DESCRIPTION OF THE PROJECT: Construction of erosion control improvements including tree removal, curb and gutter with tie-in pavement, sediment traps, drainage inlets, culverts, grass-lined swales, rock-lined-channels, and infiltration basins. These improvements were constructed on the following streets: Mt. Rainier Drive, Mt. Shasta Circle, Mt. Diablo Circle, Mountain Pass Lane, Pyramid Circle, Little Mountain Lane, North Upper Truckee Road, Lake Tahoe Blvd., Dixie Mountain Drive, and Mountain Meadow Drive.		
LOCATION OF PROJECT: In the Tahoe Basin in El Dorado County, west of U.S. Highway 50. The Project area is bounded by Lake Tahoe Blvd to the north, Mountain Meadow Drive to the east, North Upper Truckee Road to the south, and Mt. Rainier Drive/Pyramid Circle on the west. The Project area includes Mountain View Estates Unit Nos. 1, 2, 3, 4, and 5 Subdivisions.		
PORTIONS OF THE PROJECT TO WHICH THIS NOTICE APPLIES: All work specified in the Contract Documents dated May 2008, and Contract Change Orders 1-8.		
CONTRACTOR'S NAME: V & C CONSTRUCTION, INC.	CONTRACT DATE: June 17, 2008	NAME OF SURETIES: Travelers Casualty and Surety Company of America

The work performed under this contract has been inspected by authorized representatives of the Owner, Contractor, and Engineer, and the Project (or specified part of the Project, as indicated above) is hereby accepted by the Owner and declared to be substantially completed on the above date.

DEFINITION OF COMPLETION OF THE WORK

Completion of the work shall mean substantial completion of the project or specified area of the project. The date of such substantial completion of a project is the date when the construction is sufficiently completed, in accordance with the contract documents, as modified by any change orders agreed to by the parties, so that the Owner can occupy or utilize the project or specified area of the project for the use of which it was intended.

ROBERT S. SLATER — DATE
DEPUTY DIRECTOR, TAHOE ENGINEERING

RICHARD W. SHEPARD — DATE
DIRECTOR OF TRANSPORTATION

The Contractor hereby accepts the above Notice of Completion.

11-5-08

CONTRACTOR AUTHORIZED REPRESENTATIVE — DATE

President

TITLE

The Owner accepts the Project or specified area of the Project as substantially complete and will assume full possession of the Project or specified area of the Project at 5:00 p.m. on October 31, 2008.

ATTEST:
Suzanne Allen de Sanchez
Clerk of the Board of Supervisors

DEPUTY CLERK
DATE

CHAIRMAN, BOARD OF SUPERVISORS, EL DORADO COUNTY
DATE

Enclosures - Attachment A