NOTICE OF COMPLETION

El Dorado County, Department of Transportation (Owner)

PROJECT NAME: Angora Fire Emergency Rehabilitation Project – Zone D	PROJECT NUMBER: 97679	DATE OF SUBSTANTIAL COMPLETION November 4, 2007
DESCRIPTION OF THE PROJECT: Construction of fire rehabilitation improvements including tree removal, grading, stump removal, rock slope protection, sheet pile installation, and trash rack. These improvements are proposed for construction within three USFS parcels APN's: 033-531-06 , 033-531-07, and 033-542-08 under special use permits, and two Private Parcels APN's: 033-542-06 and 033-542-07 within an existing County easement and along the following streets: Angora Creek Drive and Lake Tahoe Blvd.(Sheets P-1 and P-2 of the Plans).		
LOCATION OF PROJECT: In the Tahoe Basin in El Dorado County, west of US Highway 50. The Project area consists of the Angora Creek area above Lake Tahoe Boulevard at the culvert crossing, and above View Circle at the bridge crossing..		
PORTIONS OF THE PROJECT TO WHICH THIS NOTICE APPLIES: All work specified in the Contract Documents dated October 2007, and Contract Change Orders 1 and 2.		
CONTRACTOR'S NAME: WHITE ROCK CONSTRUCTION, INC.	CONTRACT DATE: October 10, 2007	NAME OF SURETIES: Travelers Casualty & Surety Company of America

The work performed under this contract has been inspected by authorized representatives of the Owner, Contractor, and Engineer, and the Project (or specified part of the Project, as indicated above) is hereby accepted by the Owner and declared to be substantially completed on the above date.

DEFINITION OF COMPLETION OF THE WORK

Completion of the work shall mean substantial completion of the project or specified area of the project. The date of such substantial completion of a project is the date when the construction is sufficiently completed, in accordance with the contract documents, as modified by any change orders agreed to by the parties, so that the Owner can occupy or utilize the project or specified area of the project for the use of which it was intended.

12/5/07

ROBERT S. SLATER — DATE
DEPUTY DIRECTOR, TAHOE ENGINEERING

12/10/07

RICHARD W. SHEPARD — DATE
DIRECTOR OF TRANSPORTATION

The Contractor hereby accepts the above Notice of Completion.

11-27-2007

CONTRACTOR AUTHORIZED REPRESENTATIVE — DATE — TITLE

The Owner accepts the Project or specified area of the Project as substantially complete and will assume full possession of the Project or specified area of the Project at 5:00 p.m. on November 4, 2007.

ATTEST:
Cindy Keck
Clerk of the Board of Supervisors

DEPUTY CLERK — DATE

CHAIRMAN, BOARD OF SUPERVISORS, EL DORADO COUNTY — DATE

Enclosures - Attachment A