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AGENDA
Recap of Work 

Complete

Current Project 
Items

Project “Look 
Ahead”
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Mt. Democrat 4/2/98 article by Peg Presba 

“Swinging Bridge” – History Museum

Project Background

 Highway Bridge Program (HBP)
 Sufficiency Rating = 13.3 (2016), 12.5 

(2011), 0.0 (2006) (scale from 0 to 100)
 Extensive Maintenance & Repairs 

(1990, 2010)
 Most Expensive EDC Bridge to 

Maintain (approx. $75k/ yr)
 Bridge Replacement Project
 Off System Bridge (Federally Funded, 

Match with Toll Credits)

Recap Of Work Complete

19-1702 C 3 of 17



Max. 1.3 mile segment 
reduced to 0.3 mile

Approx. 6 mile segment

Approx. 2.3 mile segment

Approx. 9.6 mile RCR 
segment

Approx. 4.4 mile SR 
193/49 & US 50 
segment

Community Access Routes

Recap Of Work Complete
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Work to Date:

 1993 Study
 Public Workshop No. 1 – Jan 26, 2013
 Public Workshop No. 2 – Nov 15, 2014
 Alternative Screening 2014/15 
 Public Workshop No. 3 – July 15, 2015
 Meetings with Contractors – 2015/16
 Meetings with Tribes – 2015/16
 Meetings with Caltrans & FHWA – 2015/19
 Technical & Environmental Studies - 2016
 Value Analysis (VA)  – Aug 17–26, 2016
 River Access Feasibility Study – Aug 16, 2016 
 Draft EIR – Oct 2016
 Public Hearing (WS No. 4) – Oct 26, 2016
 Final EIR – Aug 2017
 Geotechnical Studies – 2017/18
 Bridge Type Selection – June 2019

Recap Of Work Complete
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Project Design

 Overview

Current Project Items
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Project Design

 Overview

Current Project Items
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Project Design

 Safety Features:
 Barrier Rail

Current Project Items

Caltrans 
 Rte 101/Eel River

 6000 ADT
 Complete 2009
 Similar design
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Project Design

 Safety Features:
 Barrier Rail

Current Project Items
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Project Design

 Safety Features:
 Call Boxes
 Lighting

Current Project Items
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Project Design

 Safety Features:
 Signs (Partnering with El Dorado 

County Human Health and 
Services)

Current Project Items
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Project Design

 Aesthetic Features:
 Rock and Timber Texturing

Current Project Items
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Project Design

 Aesthetic Features:
 Rock and Timber Texturing

Current Project Items
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Project Funding

 High Cost Bridge Agreement:

 HBP Projects over $20 Million
 Cash Flow Plan ($20 Million/Year Reimbursement)
 HBP Overrun Costs Reimbursed in Following Year
 Ongoing Coordination with Caltrans

Current Project Items
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Current Project Items

EIR Updates (Addendum)

Highlights:

 1.  Mitigation Measure BIO-3 
(Biological Monitoring Oversight 
requirements)

 2.  Project Design Update (Culvert 
Pipe)

 3.  Updated Estimated Impact Areas

 4.  Project Clarification on temporary 
closures

19-1702 C 15 of 17



Jul – Dec ‘18 Jan – Jun ‘19 Jul – Dec ‘19 Jan – Jun ‘20 Jul – Dec ‘20 Jan – Jun ‘21Jan – Jun ‘18Jul – Dec ‘17

Project “Look Ahead”

Approx. Schedule

*Pending ROW, Permitting, & Authorizations
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Conclusion

 DOT recommends BOS to:

 1)  Direct staff to continue with final design and utilize 
recommended design details

 2)  Approve EIR Addendum
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