
Cost Component from 2012 CIP

Anticipated Budget 

per 2012 CIP 

03/15/11

Anticipated Costs 

through 03/15/13

% of Anticipated 

Budget Expended 

through 03/15/13

planning/environmental - consultant 117,000.00$          88,506.40$            75.65%

planning/environmental - staff 255,000.00$          212,550.63$          83.35%
subtotal - planning 372,000.00$          301,057.03$          80.93%

design - consultant 432,000.00$          426,035.52$          98.62%

design - staff 733,000.00$          722,104.99$          98.51%
subtotal - design 1,165,000.00$       1,148,140.51$       98.55%

right of way - acquisition 84,000.00$            84,425.48$            100.51%

right of way - consultant 49,000.00$            49,187.68$            100.38%

right of way - staff 195,000.00$          208,312.30$          106.83%
subtotal - right of way 328,000.00$          341,925.46$          104.25%

construction mgmt - consultant* 75,000.00$            86,257.51$            115.01%

construction mgmt - staff* 1,269,000.00$       1,005,790.97$       79.26%

direct construction cost** 3,233,000.00$       2,924,800.00$       90.47%
subtotal - construction 4,577,000.00$       4,016,848.48$       87.76%

total project cost 6,442,000.00$     5,807,971.48$     90.16%

construction contract time (working days) 275 328 119.27%

    * includes materials testing and surveying 

  ** includes all contract change orders

*** includes all extensions to contract time
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Cost Component from BOS Award on 

November 18, 2008

Budget per BOS 

Award 03/15/11

Anticipated Costs 

through 03/15/13

% of Anticipated 

Budget Expended 

through 03/15/13

contract items 3,666,300.00$       2,677,000.00$       73.02%

supplemental funds* 227,000.00$          

contingency 367,000.00$          

construction management** 1,013,500.00$       1,092,048.48$       107.75%

subtotal - construction phase 5,273,800.00$     4,016,848.48$     76.17%

construction contract time (working days) 275 328 119.27%

    * includes state furnished materials and utility relocations

  ** includes materials testing and surveying 
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247,800.00$          41.72%
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