
Cost Component from 2013 CIP

Anticipated Budget 

per 2013 CIP 

6/24/13

Service and Supplies 

Actuals to 11/18/13  

and Labor Actuals to 

7/12/13***

% of Anticipated 

Budget Expended 

planning/environmental - consultant 156,000.00$          121,451.38$          n/a

planning/environmental - staff 172,000.00$          157,016.29$          91.29%
subtotal - planning 328,000.00$          278,467.67$          84.90%

env monitoring - consultant 25,000.00$           0.00%

env monitoring - staff 5,000.00$             0.00%
subtotal - env monitoring 30,000.00$           -$                     0.00%

design - consultant 5,000.00$             4,052.65$             81.05%

design - staff 98,000.00$           110,681.05$          112.94%
subtotal - design 103,000.00$          114,733.70$          111.39%

right of way - acquisition -$                     -$                     n/a

right of way - consultant -$                     -$                     #DIV/0!

right of way - staff 2,000.00$             1,937.35$             96.87%
subtotal - right of way 2,000.00$             1,937.35$             96.87%

construction mgmt - consultant* 98,000.00$           75.17$                  0.08%

construction mgmt - staff* 88,000.00$           24,649.66$           28.01%

direct construction cost** 864,000.00$          614,933.75$          71.17%
subtotal - construction 1,050,000.00$       639,658.58$          60.92%

total project cost 1,513,000.00$    1,034,797.30$    68.39%

construction contract time (working days) 100.00%

    * includes materials testing, surveying, environmental monitoring, other 

  ** includes all contract change orders

***Labor rates were completed on 11/18/13. CDA - Admin are currently posting labor for the Transportation Division. 
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Cost Component from BOS Award on June 

18, 2013

Anticipated Cost per 

BOS Award on 

06/18/13

Direct Construction 

Costs to 11/18/13  

and Labor Actuals to 

7/12/13**

% of Anticipated 

Budget Expended 

contract items 753,400.00$          614,933.75$          81.62%

supplemental funds 33,900.00$            

contingency 75,700.00$            

construction management* 186,000.00$          24,724.83$           13.29%

subtotal - construction phase 1,049,000.00$    639,658.58$       60.98%

construction contract time (working days) 100.00%

  * includes materials testing, environmental monitoring, surveying, other 

**Labor rates were completed on 11/18/13. CDA - Admin are currently posting labor for the Transportation Division. 
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