
Sukut Bid Schedule Change Summary 3.25.2014 

Bid# Description Bid Amount Amount Paid Balance 

7 Hydroseeding (grass) of area beneath relocated waste $ 4,500.00 $ - $ 4,500.00 

20 Installation of LFG monitoring probes $ 25,000.00 $ 22,500.00 $ 2,500.00 

23 Concrete-lined channels $ 220,000.00 $ 209,000.00 $ 11,000.00 

See CO# 38 below $ 18,000.00 

Sukut Change Order Summary 3.25.2014 

co 
Amt Paid Balance CO# Description 

Amount 

1 Additional Waste Relocation $ 516,496.00 $ 507,436.90 $ 9,059.10 

2 Installation of safety fence $ 1,399.52 $ 1,364.98 $ 

3 Removal of 4 additional wells $ 10,602.00 $ 10,602.00 $ -
4 Potholing and standby time $ 8,561.86 $ 8,561.86 $ -

5 Relocation of construction entrance $ 3,896.32 $ 3,896.32 $ -
6 Removal of 1 additional well $ 8,550.00 $ 8,550.00 $ -

7 Backfill of southern basin $ 28,962.40 $ 28,962.40 $ -

8 Additional potholing to locate clay layer $ 7,689.31 $ 7,689.31 $ -
-

9 Additional clearing and grubbing (Amended) $ 14,450.00 $ 4,250.00 $ 10,200.00 

10 Backfill around sewer line due to additional waste $ 59,867.08 $ 59,269.61 $ 

11 October storm repairs (Amended) $ 85,057.08 $ 85,057.08 $ -
12 Backfill over french drain due to survey error (Amended) $ 67,234.25 $ 67,234.25 $ -

13 Season 2 extension and additional work (Amended) $ 759,328.28 $ 734,328.28 $ 25,000.00 

14 Increased material costs, repairs, construct south basin $ 660,770.82 $ 599,067.93 $ 61,702.89 

15 Winterization plan and storm repairs (Amended) $ 930,614.32 $ 930,614.32 $ -

16 French Drain Extension $ 30,108.54 $ 30,108.54 $ -

17 Seep in SW Corner $ 10,317.61 $ 10,174.65 $ 

18 4" Drain Pipe in Drainage Layer $ 8,333.53 $ 8,244.28 $ 

19 Changes to SE Pipe Road $ 3,740.04 $ 3,592.38 $ 
-

20 Changes toNE Edge of Road $ 2,365.69 $ 2,365.69 $ 

21 Changes to North Road Crossing $ 1,692.60 $ 1,676.08 $ 

22 Borrow Area Screening (Amended) $ 121,233.68 $ 121,233.68 $ -
23 Changes to Eastern Pipe Crossing $ 6,868.12 $ 6,627.40 $ 

24 Changes to North V-Ditch $ 1,741.88 $ 1,715.00 $ 

25 · Changes to South V-Ditch $ 4,225.28 $ 4,193.49 $ 

26 Changes to West Slope V-Ditch $ 2,344.98 $ 1,470.91 $ 

27 Winterization 2011/12 (Amended) $ 690,524.45 $ 690,524.45 $ -

28 Gas Vent System (73ft) (Amended) $ 4,827.43 $ 4,827.43 $ -

29 Changes to GMP -1 (Amended) $ 5,000.00 $ - $ 5,000.00 

30 Added concrete ditches (Amended) $ - $ - $ -
31 Added rock lined channel (Amended) $ 10,161.12 $ 10,161.12 $ -
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Sukut Change Order Summary 3.25.2014 Continued I 
CO# Description 

co 
Amt Paid Balance 

Amount 

32 2011/2012 Winter Storm Repairs (Amended) $ 94,016.88 $ 94,016.88 $ -

33 Dewinterization (Amended) $ 738,132.60 $ 736,871.97 $ 1,260.63 

34 Geogrid Extra Material and Work $ 148,816.56 $ 148,816.56 $ -
35 Extend Term to 12/31/2013 $ - $ - $ 

36 2012-2013 Repair/ O&M ** (CO 36 and CO 36-1) $ 431,162.58 $ 431,162.58 

37 Additional Sand Layer $ 8,258.25 $ 8,258.25 $ 

$ $ I 
Subtotal - Reduction to Sukut Change Orders $ 112,222.62 

38 Combined decrease to Bid Items 7, 20 and 23 $ 18,000.00 

Total Reduction to Sukut Change Orders and Bid Schedule Items $ 130,222.62 

Reallocation of Funds From Change Order Reductions 

36-2 2013 Repair/O&M Increase 3.18.2014 $ 80,222.62 

Funding for 3.18.2014 BAS Amendment $ 50,000.00 I 
I Total $ 130,222.62 I 
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