
Major Long Range Planning Projects as of February 2014

Conceptual Timeline for Discussion Purposes Only: Subject to Change

Long Range Planning Projects Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15

Meyers Area Plan 

Biology Policy Update  BOS  approves 

final scope & 

consultant 

contract

 Admin Draft 

Env. Impact 

Report (EIR)

Staff produces Final 

EIR.           PC  & 

BOS Adoption of  

EIR 

2016 General Plan Review

Sign Ordinance Update Revise working 

Draft

Draft 

Ordinance & 

NOP to BOS

Admin. Draft 

EIR 

Prepare Final 

EIR

Planning 

Commission 

Hearing

BOS Meeting

Targeted Gen Plan Amendment 

(TGPA) and Zoning Ordinance 

Update (ZOU) 

Response to 

public 

comment

Produce Final  

EIR

Specific Plan - Central EDH Final 

Environmental 

Impact Report

Planning 

Commission 

Hearing

BOS Meeting

Specific Plan - Lime Rock Village Final 

Environmental 

Impact Report

Planning 

Commission 

Hearing

BOS Meeting

Specific Plan - Village of Marble 

Valley 

Final 

Environmental 

Impact Report

Planning 

Commission 

Hearing

BOS Meeting

Storm Water Management Program 

(SWMP) - Tahoe

Annual Report 

Due

Annual 

Report Due

Work on LCCP & 6 

min control 

measures

Storm Water Management Program 

(SWMP) -  West Slope

Annual 

Report

Capital Improvement Program 

(CIP) - Minor 2014 Update

BOS Adopts 

2014 CIP 

Book

2014 CIP Book 

posted to Web 

Site

Response to public comment. 

Staff processes  EIR

Hold Planning Commission and BOS Hearings

PC  & BOS Adoption of 

LUPPU, EIR 

Public Review - Draft EIR

Mar 15 - June 15

Work on six minimum control measures and  Lake ClarityCrediting Program (LCCP)

Begin work on Year 2 

Deliverables

Prioritize and implement Year 2 Deliverables

Community Planning

Proposed Specific Plans

Environmental

Land Use

Storm Water Management Program

Implement Meyers Area Plan

Background and options to 

BOS for direction.

Prepare env. Checklist, 

technical studies, firm project 

description

Final Draft project 

description available; begin 

environmental review

Public Review - EIR draft

Transportation
BOS finalizes 20-Year 

projection

2014 CIP BOS Workshops, LRP and TD follow 

up per BOS direction

Capital Improvement Program 

(CIP) - Major 5-year Update*

Major CIP Update - hold workshops as necessary.

Long Range Planning (LRP) and Transportation (TD) estimate CIP project costs, develop Land Use Forecast, calculate planning level infrastructure                           cost 

associated with scenarios.  Revise after BOS input

Begin Review per General Plan Policy 2.9.1

Select outreach and monitoring strategies, develop Spill 

Resonse Plan.   Maintain construction site inventory, conduct 

analysis of landscape codes

45-day Draft EIR CirculationReview draft specific Plan 

document.  Admin Draft EIR 

Preparation.

Review draft specific Plan 

document.  Admin Draft EIR 

Preparation.

45-day Draft EIR Circulation

Review draft specific Plan 

document.  Admin Draft EIR 

Preparation.

45-day Draft EIR Circulation

45-day Draft EIR Review 

Period
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Major Long Range Planning Projects as of February 2014

Conceptual Timeline for Discussion Purposes Only: Subject to Change

Long Range Planning Projects Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar 15 - June 15
Green Valley Road Corridor 

Analysis

Prepare draft 

contract per 

Board direction; 

Board hearing to 

approve contract

Memo of results 

produced

Public 

Outreach

Final BOS 

Pres.

Latrobe Connection* Begin scope 

and RFP

Release RFP BOS awards 

contract

Missouri Flat Circulation & Funding 

Plan (MC&FP) Phase II*

Begin scope and 

RFQ

Traffic Impact Mitigation (TIM) Fee 

Update*

Draft TIM 

Fees to BOS 

for approval

Final TIM  Fees 

- BOS 

Workshop

LRP prepares 

Enviro. doc

BOS Approval & 

Public Posting of 

new TIM Fees

Traffic Impact Study 

Guidelines/Checklist 

Produce revised 

TIS Protocols and 

Procedures 

Post TIS doc 

on website

Travel Demand Model (TDM)*

*Requires Growth Forecast, contingent on Board Action

 TDM results used to develop 5- Year Capital Improvement Program (CIP) and Traffic Impact Mitigation (TIM) Fee Program

Upon BOS approval of Land Use Forecast, CDA staff and consultants develop distribution calculations. 

Workshops with BOS and public held as needed

BOS finalizes 20-Year 

projection

  BOS finalizes 20-Year 

projection

Review by Internal Staff 

Consultant to begin Latrobe Road Connector Analysis

Gather info./ summarize results

Anticipated Adoption in 2016Consultant begins MC&FP Phase II AnalysisRelease RFP, Board awards 

contract

Prepare scope and RFP

Determine if needed by 

TDM

Targeted Completion Date - 

Spring 2015
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