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Certificate of Completion of Subdivision Improvements 

I hereby certify that the following cost estimates have been revised to reflect the current economy and that 
improvements for West Valley Village Unit 6A Subdivision, TM 99-1359-6A have been completed, to wit: 

Total Amount 
Percent 

Remaining Amount 
Complete 

Street Improvements $ 858,636.24 100.00% $ -
Water Improvements $ 404,016.00 100.00% $ -
Sewer Improvements $ 518,344.80 100.00% $ -
Drainage Improvements $ 342,343.20 100.00% $ -
Recycled Water Improvements $ 331,146.00 100.00% $ -
Underground Power & Telephone ImQrovements $ I ,080,000.00 100.00% $ -
Bond Enforcement (2%) $ 70,689.72 0% $ 70,689.72 
Construction Staking(4%) $ 141,379.45 100.00% $ -
Construction Management (10%) $ 353,448.62 100.00% $ -
Contingency_ (I 0%) $ 353,448.62 0% $ 353,448.62 
Inspection (4%) $ 141,379.45 100.00% $ -

Total $ 4,594,832.11 $ 424,138.35 

I estimate the revised total cost of completing the improvements agreed to be performed by the Owner and 
Subdivider to be Four Million Five Hundred Ninety-Four Thousand Eight Hundred Thirty-Two Dollars 
and 11/100 ($4,594,832.11). 

The revised amount of the previously reduced Performance Bond is Four Hundred Fifty-Nine Thousand Four 
Hundred Eight-Three Dollars and 22/100 ($459,483.22), representing 10% of the revised cost estimate to 
retain for warranty period of one year. 

ACCEPTED BY THE COUNTY OF ELDORADO 

DATED: tu/ l I t ~. 

AcceptBnce of Agreement to Make Subdivision Improvements for 
Class I Subdivision Between Cowtty, Owner and Subdivider 
West Valley ViUage Unit6A, 1M 99-l359~A 

An w S. Gaber, P .E. 
Deputy Director 
Development/ROW /Environmental 
Community Development Agency 

AGMT 07-1457 
AmendedCert 




