
Description

Project 

No. Status Change Reasons for Status Change 2015 CIP

Proposed 2015 

CIP Increase

Revised 2015 

CIP

Green Valley Road at Tennessee Creek - 

Bridge Replacement 77109 Complete

A CHP invoice was delivered after closeout of 

the project.  New funding comes from Traffic 

Impact Mitigation fees ($18,161) $5,973,303 $18,161 $5,991,464

Green Valley Road at Weber Creek - Bridge 

Replacement 77114 On Schedule

The construction contingency amount for this 

project was originally less than five percent.   

During construction, soils along the western 

approach were revealed to be inconsistent 

with the original test cores.  This change, 

along with other change orders, pushed the 

contingency amount over the budget, but still 

under the 10 percent allowed.  New funding 

comes from Highway Bridge Program 

($436,932) and Regional Surface 

Transportation Program ($56,705) $11,122,714 $493,637 $11,616,351

Class II Bikeway - Green Valley  from Loch 

Way to Signalized Entrance to Pleasant 

Grove Middle School 72309 On Schedule

Increased construction cost due to shoulder 

deteriorating more than estimated.  New 

funding comes from Transportation 

Development Act ($17,428) $404,000 $17,428 $421,428

Green Valley Road Traffic Signal 

Interconnect 73151 Complete

Increased construction cost for expanded 

scope to replace two traffic signals.  New 

funding comes from Regional Surface 

Transportation Program Match ($51,783) $317,956 $51,783 $369,739

 2015 CIP Mid-Year Update Table

Attachment A

15-0279 3A 1 of 1




