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CIP Budget

West Slope Projects:

Alder Drive at EID Canal - Bridge 

Replacement

77123 On Schedule Overall project cost increased slightly due to an 

increase in right of way cost.  FY 16/17 budget 

increased as some construction and right of way 

cost shifted to FY 16/17 from FY 15/16.

$1,056,598 $73,161 $1,129,759

Blair Road at EID Canal - Bridge 

Replacement

77119 On Schedule Total project budget increase of ~$750K for direct 

construction, approved by the Board on 7/19/16.  

$934,317 $420,257 $1,354,574

Bucks Bar Road at North Fork 

Cosumnes River - Bridge Rehabilitation

77116 Project completion 

shifted to FY 20/21 

(from FY 18/19)

FY 16/17 cost decreased due to some costs 

shifting to future years.

$660,350 -$10,689 $649,661

Cameron Park Drive Widening - Palmer 

Drive to Hacienda Road

72143 New project for 

addition to 2016 

Interim CIP

New project - total project cost $1,323,722, funded 

by TIM Fee Program funds. 

$0 $36,295 $36,295

Clear Creek Road at Clear Creek 

(PM0.25)- Bridge Replacement

77139 On Schedule Shifted $100K of design costs to FY 17/18 and FY 

18/19.

$358,000 -$100,000 $258,000

Clear Creek Road at Clear Creek 

(PM0.25)- Bridge Replacement

77138 On Schedule Shifted $95K of design costs to FY 17/18 and FY 

18/19.

$337,000 -$95,000 $242,000

Cold Springs Road Realignment 73360 On Schedule Increase of $76.5K to cover additional Construction 

Engineering staff costs for inspection, construction 

contract administration, and project closeout. 

$529,800 $76,500 $606,300

Diamond Springs Parkway - Phase 1A - 

SR-49 Realignment

72375 On Schedule Shifted $2.3M of construction costs to FY 17/18. $6,083,750 -$2,300,000 $3,783,750

Diamond Springs Parkway - Phase 1B 72334 On Schedule Shifted $400K of planning/design staff costs to FY 

17/18.

$2,110,000 -$400,000 $1,710,000

El Dorado Hills Blvd Class I Bike Path: 

Governor Drive to Brittany Place

72311 New project for 

addition to 2016 

Interim CIP

New project - total project cost $1,135,869, fully 

funded by  Congestion Mitigation and Air Quality 

Improvement (CMAQ) Program grants and Toll 

Credits.

$0 $105,100 $105,100
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EI Dorado Trail - Los Trampas to Halcon 97012 Project Completion 

shifted to FY 17/18 

(from FY 16/17)

 Shifted some construction costs to FY 17/18 (from 

FY 16/17) (total project budget of $1,150K 

unchanged).  

$714,791 -$115,000 $599,791

Greenstone Road at Slate Creek - 

Bridge Replacement

77137 On Schedule Some planning and design cost shifted to FY 17/18. 

Total project planning and design cost increased 

due to cultural issues.

$275,059 -$10,000 $265,059

Green Valley Road at Indian Creek - 

Bridge Replacement

77127 On Schedule Shifted $40K in design cost from FY 17/18 to FY 

16/17 based on estimates and schedules. 

$167,000 $40,000 $207,000

Green Valley Road Widening from 

County Line to Sophia Parkway

72376 New project for 

addition to 2016 

Interim CIP

New project - total project cost $2,111,000 – 

primary funding will be provided by the City of 

Folsom.  El Dorado County’s estimated share will 

be provided by Regional Surface Transportation 

Program Funds ($90,000) and TIM Fee Program 

funds ($422,200).

$0 $90,000 $90,000

Hanks Exchange Road at Squaw Hollow 

Creek - Bridge Replacement

77135 On Schedule Planning/environmental cost increased due to 

cultural issues.

$294,911 $40,000 $334,911

Happy Valley Cutoff Road at Camp 

Creek - Bridge Maintenance Project

77140 Project Completion 

shifted to FY 16/17 

(from FY 15/16)

Construction shifted to FY 16/17 $0 $317,503 $317,503

Hazel Valley Road at EID Canal Bridge 77125 Project ahead of 

schedule

Construction shifted to FY 16/17 - 17/18 from 17/18 

-18/19.  Staff anticipates project completion by next 

summer.

$179,915 $612,000 $791,915

Hollow Oak Road Drainage 72369 On Schedule Updated construction costs based on latest 

estimates (reduced by $175K in FY and overall 

project budget).

$395,000 -$175,000 $220,000

Ice House Road at Jones Fork Silver 

Creek - Bridge Maintenance Project

77131 Project ahead of 

schedule

The majority of construction cost shifted to FY 

16/17 from 17/18.  Staff anticipates project 

completion by next summer.

$180,150 $482,500 $662,650

Ice House Road Rehabilitation 72187 Project Completion 

shifted to FY 16/17 

(from FY 15/16)

Some construction costs shifted into FY 16/17. $0 $1,100,000 $1,100,000
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Merrychase and Country Club Drive– 

Sidewalks & Bike Paths

72312 New project for 

addition to 2016 

Interim CIP

New project - total project cost $897,000, fully 

funded by CMAQ Program grants and Toll Credits.

$0 $194,000 $194,000

Mosquito Road Bridge at South Fork 

American River

77126 On Schedule Planning/design/right of way cost increased based 

on latest project estimates and schedule.

$605,000 $883,985 $1,488,985

Mount Murphy Road at South Fork 

American River- Bridge Replacement

77129 On Schedule Shifted $20,000 in right of way cost from FY 16/17 

to FY18/19 and FY 19/20.

$610,000 -$20,000 $590,000

Newtown Road at South Fork of Weber 

Creek - Bridge Replacement

77122 On Schedule Environmental clearance cost has been increased 

due to additional cultural field studies and right of 

way. 

$494,166 $60,000 $554,166

Oak Hill Road at Squaw Hollow Creek  - 

Bridge Replacement

77134 On Schedule Planning/environmental cost increased due to 

cultural issues.

$261,886 $175,000 $436,886

Pleasant Valley Road (SR 49)/Patterson 

Drive Intersection Signalization

73320 Project completion  

shifted to FY 16/17

$100,000 was moved out to FY 16/17 to reserve 

funding for PG&E relocation and for right of way 

closeout.

$0 $100,000 $100,000

Silva Valley Parkway/Harvard 

Intersection Improvements

72378 New project for 

addition to 2016 

Interim CIP

New project - estimated total project cost $613,000,  

 funded by CMAQ and Toll Credits ($322,653) and 

Urban Regional Surface Transportation Program 

Funds ($290,347).

$0 $105,000 $105,000

Silver Springs Parkway to Bass Lake 

Road (South Segment)

76108 On Schedule Cost increase in Planning phase for FY 16/17 to 

allow for expected costs to perform environmental 

field studies.  

$1,423,957 $50,000 $1,373,957

Sly Park Road at Clear Creek Crossing - 

Bridge Replacement

77115 On Schedule Shifted $675K of construction costs out to FY 17/18. $3,076,932 -$675,000 $2,401,932

U.S. 50/Missouri Flat Road Interchange - 

 Phase 1C - Riparian Restoration

71346 Project Completion 

shifted to FY 17/18 

(from FY 16/17)

Cost decrease in FY 16/17 due to some 

construction costs shifting to FY 17/18.  

$1,152,000 -$362,000 $790,000

U.S. 50/Missouri Flat Road Interchange - 

 Phase 1B2

71359 Project ahead of 

schedule
 Overall project cost increased due to increase in 

scope and construction cost.  New CMAQ funds of 

$1,068,528 received in June, 2016 will be used for 

a portion of the bike path, with a $138,440 match 

from MC&FP funds.

$1,109,499 $758,501 $1,868,000
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U.S. 50/Silva Valley Parkway 

Interchange - Phase 1

71328 Project ahead of 

schedule

Project completion shifted to FY 16/17 from FY 

17/18.  Significant cost savings realized in direct 

construction.

$3,019,891 -$96,656 $2,923,235

U.S. 50/Silva Valley Parkway 

Interchange - Phase 1 Landscaping

71368 New project for 

addition to 2016 

Interim CIP

New project - total project cost $2,200,000, funded 

by Silva Valley Interchange fund.  This project is 

required for environmental mitigation of the U.S. 

50/Silva Valley Parkway Interchange - Phase 1 

(71328). 

$0 $300,000 $300,000

White Rock Road Widening (2 to 4 

lanes) - Manchester Drive to 

Sacramento County Line

GP137 On Schedule On 5/17/16, the Board approved including 

$225,000 in the FY 16/17 budget for final design of 

this project, which is Segment E1 of the Capital 

Southeast Connector project. 

$0 $225,000 $225,000

Capital Overlay and Rehabilitation  

Project:

Overlay - Patterson Drive and Missouri 

Flat Road

72190 On Schedule Construction cost reduced, as bids came in lower 

than expected.

$980,000 -$39,000 $941,000

Tahoe Projects:

Chiapa Erosion Control  Project 95174 On Schedule
Planning/environmental staff costs were not 

included in original budget.

$0 $75,000 $75,000

Country Club Heights Erosion Control 

Project

95191 Project Completion 

shifted to FY 19/20 

(from FY 17/18)

Planning/environmental staff costs were not 

included in original budget.

$161,200 $43,500 $204,700

CSA #5 Erosion Control Project 95157 Project Completion 

shifted to FY 17/18 

(from FY 18/19)

Direct construction costs are expected to be lower 

than anticipated.

$661,200 -$28,000 $633,200

Highway 89 Class 1 Trail 95708 Project Completion 

shifted to FY 

20/21(from FY 19/20)

Some planning/environmental and design costs 

shifted out to FY 17/18

$272,000 -$117,000 $155,000
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Meyers Stream Environment 

Zone/Erosion Control  Project

95179 Project Completion 

shifted to FY 19/20 

(from FY 18/19)
Construction shifted from FY 16/17 to FY 17/18.

$919,500 -$739,500 $180,000

Montgomery Estates Area 2 Erosion 

Control Project

95170 Project Completion 

shifted to FY 16/17 

(from FY 15/16)

Construction and Environmental Monitoring costs 

carried over to FY 16/17.

$0 $58,178 $58,178

South Upper Truckee I Erosion Control 

Project

95168 Project Completion 

shifted to future 

Fiscal Years (from 

FY 19/20)

Planning/environmental costs shifted out to future 

Fiscal Years

$55,000 -$55,000 $0

Tahoe Hills Erosion Control Project 95171 On Schedule Construction and Environmental Monitoring costs 

increased for use of the California Conservation 

Corps.

$25,500 $15,000 $40,500

Transportation Facilities 

Improvement Project:

Headington Wash Rack Facility Project 81134 On Schedule
Direct construction costs are expected to be lower 

than anticipated.

$761,000 -$68,912 $692,088

Georgetown Airport Project:

Update Pavement 

Maintenance/Management Program

93534 Project Completion 

shifted to FY 16/17 

(from FY 15/16)

Shifted the majority of the project from FY 15/16 to 

FY 16/17 due to project priorities.

$0 $35,684 $35,684

Placerville Airport Project:

Crack Seal and Remark Runway 5-23, 

Taxiways, Aprons and Tee Hangar 

Taxilanes

93129 Project Completion 

shifted to FY 16/17 

(from FY 15/16)

Working with the Federal Avation Administration 

and the Contractor on final project close-out 

documents; shifted some construction 

administration costs from FY 15/16 to FY 16/17.  

$0 $19,838 $19,838

Update Pavement 

Maintenance/Management Program

93131 Project Completion 

shifted to FY 16/17 

(from FY 15/16)

Shifted the majority of the project from FY 15/16 to 

FY 16/17 due to project priorities.

$0 $40,439 $40,439
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