
1.1 Preliminary Work
1.2 Project Management

2.1 Data Collection and Modeling
2.2 Environmental Document
2.3 TIM Fee Zones Determination
2.4 Travel Forecast and Roadway Improvements
2.5 Traffic Impact Fee Estimate

3.1 Research and Analysis
3.2 Develop Policy and Technical Parameters
3.3 Cost Allocation
3.4 Roadway Improvement Cost Estimates
3.5 Identify Funding Requirements and Sources
3.6 CIP Report
3.7 Develop Nexus and Calculate Impact Fee
3.8 Environmental Document
3.9 TIM Fee Update Report
3.10 Administrative Procedures Manual

Task 5. Outreach
5.1 BOS Study Sessions/Presentations
5.2 Public Workshops
5.3 Focus Group Mini‐Workshops
5.4 Website/Social Media
5.5 Media Relations & Collateral Development
5.6 Draft and Final Public Presentation Plan 

Legend:
If BOS does not take action at each of the above BOS Workshops will result in schedule and possibly budget implications
If needed, the Consultant Team is budgeted to participate in two additional BOS Meetings.  If exercised each meeting will add 1.5 months to this project schedule. 

February 10th, 2015 Meeting Project Kickoff ‐ Inform the Board of the Goals of the update, Scope, Schedule and Key Assumptions and Decision Points necessary for schedule adherence.   
May 2015 Meeting BOS to confirm Fee Benefit Zone geography, Deficiency Analysis, Alternative Funding, Land Use Categories,  Summary of Outreach Input.
September 2015 Meeting BOS to confirm TIM Fee CIP list and costs.
December 2015 Meeting Present the Preliminary Fee Structure; Receive direction from BOS for desired TIM Fee adjustments; Present Full CIP List (Short ‐ Medium ‐ Long‐term)
January 2016 Meeting Present Adjustments to the Preliminary Fee Structure; Receive status of Environmental process 
March 2016 Meeting BOS to consider approval Final TIM Fee and CIP Update
Planning Commission Meeting February PC Meeting: Receive briefing on Final Fee and CIP Update & asking for finding of consistency of CIP to General Plan
EDCTC Meeting February EDCTC Meeting: Receive briefing on Final Fee and CIP Update
Public Workshops ‐ Reflects 2 Workshop Locations May Workshops will be tailored to receiving input on the TIM Fee and CIP update process.  September Workshops will be to present the preliminary fee.   December Workshops will be to present the final fee. 
Focus Group Workshops ‐ Reflects 5 Groups March Workshops will be tailored to receiving input on the TIM Fee and CIP update process.  September Workshops will be to present the preliminary fee.
Rehearsal Session with Team Perform dry‐run of material to be presented at focus group, public and BOS workshops
Draft Deliverable(s) Draft Technical Memorandums & Website Postings (Task 3.9)
Final Deliverable(s)
Schedule Assumes  Adherence to the existing/operative General Plan Land Use ‐ consideration of TGPU‐ZOU will be tracked

Adherence to existing General Plan circulation and land use policies
Adherence to the existing planning area boundaries ‐ revision to these boundaries will affect the Deficiency Analysis which will have schedule and budget implications 
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Task
Task 1. Project Management & Facilitation
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Board of Supervisor Meetings:
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Task 3. Economic/Fiscal Analysis
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